

GA State Banner Implementation Project
Sequitur, Admissions, Transfer Articulation
Baseline Schedule vs. Current Schedule
as of 8/16/01

Current filter: All Tasks

ID	Task Name	Base Dur	Base St	Base Fin	Schd Dur	Schd St	Schd Fin	Gantt Chart											
								v '99	Sep '00	Jul '01	May '02	2/6	7/2	1/2	4/22	9/16	2/10	7/7	12/1
1	Sequitur, Recruiting, Admissions, Transfer Articulation	484.25 d?	10/2/00	8/30/02	484.25 d?	10/2/00	8/30/02												
2	START SEQUITUR, RECRUITING, ADMISSIONS, TRANSFER ARTICULATION IMPLEMENTATI	0 d	10/2/00	10/2/00	0 d	10/2/00	10/2/00												
3	Recurring project activities	360.25 d	3/23/01	8/30/02	360.25 d	3/23/01	8/30/02												
379	Implementation activities	310 d?	10/2/00	12/14/01	343 d?	10/2/00	2/11/02												
380	Pre-training activities	184 d	10/2/00	6/15/01	198 d	10/2/00	7/6/01												
400	SCT training, practice, review in the GA State TLAB database	94 d	10/23/00	3/1/01	94 d	10/23/00	3/1/01												
401	Detail planning for this milestone	21 d	3/2/01	3/30/01	21 d	3/2/01	3/30/01												
402	Receive and install GA mods for Recruiting, Admissions, and Transfer Articulation	10 d	6/4/01	6/15/01	10 d	6/4/01	6/15/01												
403	Sequitur Phase 2	111 d	3/30/01	9/6/01	153 d	3/30/01	11/2/01												
567	Admissions (can't go live until TA is ready to go live)	180 d?	3/30/01	12/14/01	208 d?	4/9/01	2/11/02												
568	Admissions Issues	5 d	3/30/01	4/6/01	58 d	6/22/01	9/13/01												
576	Setup Banner to satisfy business needs	69 d	4/6/01	7/16/01	123 d	4/9/01	10/1/01												
1175	Data conversions	8 d?	7/10/01	7/20/01	31 d?	8/16/01	10/1/01												
1322	Interfaces between Banner and other systems	60 d	7/10/01	10/3/01	60 d	8/16/01	11/9/01												
1382	Paper forms, reports and scheduled jobs	41 d	7/10/01	9/6/01	41 d	8/16/01	10/15/01												
1433	Security access to Banner forms and processes	50 d	7/11/01	9/19/01	62 d	8/17/01	11/13/01												
1441	End-user and technical documentation	30 d	10/3/01	11/14/01	30 d	11/13/01	1/7/02												
1449	Testing	40 d	10/4/01	11/30/01	41 d?	11/14/01	1/23/02												
1457	End-user training	174 d	4/2/01	12/6/01	108 d	8/16/01	1/29/02												
1508	Move Admissions module to Production	10 d	12/3/01	12/14/01	13 d	1/23/02	2/11/02												
1586	Transfer Articulation (can't go live until degree audit system is ready to go live)	88 d	5/2/01	9/6/01	168 d?	4/13/01	12/12/01												
1917	GO LIVE / READY DATES	92 d	8/3/01	12/14/01	61 d	11/2/01	2/11/02												
1918	Sequitur Phase 2 ready	0 d	9/6/01	9/6/01	0 d	11/2/01	11/2/01												
1919	Admissions module ready	0 d	12/14/01	12/14/01	0 d	2/11/02	2/11/02												
1920	Transfer Articulation ready	0 d	9/6/01	9/6/01	0 d	12/12/01	12/12/01												
1921	Post-implementation activities	0 d?	NA	NA	303 d?	4/6/01	6/25/02												
2532	COMPLETE SEQUITUR, RECRUITING, ADMISSIONS, TRANSFER ARTICULATION IMPLEMEN	0 d	NA	NA	0 d	6/25/02	6/25/02												

Task		Summary Task Progress		Baseline Milestone		External Milestone	
Task Progress		Baseline		Summary		Deadline	
Critical Task		Slack		Baseline Summary			
Critical Task Progress		Milestone		Project Summary			