

**GA State Banner Implementation Project
Location Management
Baseline Schedule vs. Current Schedule
as of 11/7/01**

Current filter: All Tasks

ID	Task Name	Base Dur	Base St	Base Fin	Schd Dur	Schd St	Schd Fin	% Cmpl	Apr '00		Jul '01		Oct '02	
									12/12/99	7/23/00	3/4/01	10/14/01	5/26/02	1/5/03
1	Catalog, Scheduling, Location Management, Faculty	493 d?	10/2/00	9/11/02	545 d?	10/2/00	11/22/02	60%						
2	START CATALOG, SCHEDULING, LOCATION MANAGEMENT, FACULT	0 d	10/2/00	10/2/00	0 d	10/2/00	10/2/00	100%		◇ 10/2				
3	Recurring project activities	362.25 d	3/22/01	8/30/02	362.25 d	3/22/01	8/30/02	44%						
379	Implementation activities	319 d	10/2/00	1/4/02	411 d	10/2/00	5/15/02	67%						
380	Pre-training activities	185 d	10/2/00	6/18/01	165 d	10/2/00	5/18/01	100%						
399	SCT training, practice, review	14 d	1/22/01	2/8/01	14 d	1/22/01	2/8/01	100%						
400	Detail planning for Catalog, Scheduling, Location Management, Facu	23 d	2/28/01	3/30/01	23 d	2/28/01	3/30/01	100%						
401	Receive and install GA mods for Catalog, Scheduling, Location Mana	10 d	6/5/01	6/18/01	21 d	6/4/01	7/2/01	100%						
402	Catalog (master curriculum)	133 d	3/30/01	10/5/01	149 d	4/2/01	10/29/01	100%						
843	Scheduling	158 d	5/15/01	1/4/02	231 d	4/13/01	3/20/02	84%						
1361	Location Management (needs to be ready when Scheduling is res	199 d	4/13/01	2/4/02	271 d	4/13/01	5/15/02	69%						
1362	Location Management issues	15 d	6/11/01	6/29/01	1 d	8/14/01	8/14/01	100%						
1367	Setup Banner to satisfy business needs	89 d	4/13/01	8/20/01	161 d	4/13/01	11/30/01	88%						
1589	Data conversions	15 d	8/20/01	9/10/01	15 d	11/30/01	12/21/01	0%						
1616	Interfaces between Banner and other systems (Needed in Ma	30 d	8/20/01	10/1/01	30 d	11/30/01	1/23/02	0%						
1627	Forms, reports, and scheduled jobs	45 d	8/20/01	10/22/01	45 d	11/30/01	2/13/02	0%						
1663	Security access to Banner forms and processes	20 d	8/21/01	9/17/01	20 d	12/3/01	1/8/02	0%						
1671	End-user and technical documentation	40 d	10/22/01	12/19/01	40 d	2/13/02	4/10/02	0%						
1679	Testing	50 d	10/23/01	1/11/02	50 d	2/14/02	4/24/02	0%						
1686	End-user training	142 d	7/2/01	1/30/02	169 d	9/3/01	5/10/02	0%						
1737	Move Location Management module to Production	15 d	1/15/02	2/4/02	15 d	4/25/02	5/15/02	0%						
1773	Faculty Load (as it relates to Scheduling) implementation activiti	0 d?	NA	NA	244 d	4/13/01	4/8/02	0%						
2130	Implementation activities complete	0 d?	NA	NA	133 d	10/26/01	5/15/02	99%						
2131	Catalog implementation activities complete	0 d	10/5/01	10/5/01	1 d	10/26/01	10/29/01	100%						
2132	Scheduling implementation activities complete	0 d	1/4/02	1/4/02	0 d	3/20/02	3/20/02	0%						
2133	Location Management implementation activities complete (as rel	0 d	2/4/02	2/4/02	0 d	5/15/02	5/15/02	0%						
2134	Faculty Load (as it relates to Scheduling) complete	0 d?	NA	NA	0 d	4/8/02	4/8/02	0%						
2135	Production activities	137 d	10/8/01	4/30/02	174 d	10/29/01	7/15/02	1%						
2196	Post-implementation activities	0 d?	NA	NA	210 d?	1/30/02	11/22/02	0%						
2488	COMPLETE CATALOG, SCHEDULING, LOCATION MANAGEMENT, FAC	0 d?	NA	NA	0 d	11/22/02	11/22/02	0%						◆ 11/22

Task		Critical Task Progress		Slack		Summary		External Milestone	◆
Task Progress		Summary Task Progress		Milestone	◆	Baseline Summary		Deadline	↓
Critical Task		Baseline		Baseline Milestone	◇	Project Summary			