

**GA State Banner Implementation Project
Scheduling
Baseline Schedule vs. Current Schedule
as of 11/6/01**

Current filter: All Tasks

ID	Task Name	Base Dur	Base St	Base Fin	Schd Dur	Schd St	Schd Fin	% Cmpl	Timeline								
									Apr '00	Jul '01	Oct '02	12/12/99	7/23/00	3/4/01	10/14/01	5/26/02	1/5/03
1	Catalog, Scheduling, Location Management, Faculty	493 d?	10/2/00	9/11/02	545 d?	10/2/00	11/22/02	59%									
2	START CATALOG, SCHEDULING, LOCATION MANAGEMENT, FACULT	0 d	10/2/00	10/2/00	0 d	10/2/00	10/2/00	100%									
3	Recurring project activities	362.25 d	3/22/01	8/30/02	362.25 d	3/22/01	8/30/02	44%									
379	Implementation activities	319 d	10/2/00	1/4/02	391 d	10/2/00	4/17/02	66%									
380	Pre-training activities	185 d	10/2/00	6/18/01	165 d	10/2/00	5/18/01	100%									
399	SCT training, practice, review	14 d	1/22/01	2/8/01	14 d	1/22/01	2/8/01	100%									
400	Detail planning for Catalog, Scheduling, Location Management, Facu	23 d	2/28/01	3/30/01	23 d	2/28/01	3/30/01	100%									
401	Receive and install GA mods for Catalog, Scheduling, Location Mana	10 d	6/5/01	6/18/01	21 d	6/4/01	7/2/01	100%									
402	Catalog (master curriculum)	133 d	3/30/01	10/5/01	149 d	4/2/01	10/29/01	100%									
843	Scheduling	158 d	5/15/01	1/4/02	231 d	4/13/01	3/20/02	84%									
844	Scheduling issues	10 d	5/15/01	5/29/01	13 d	11/6/01	11/27/01	0%									
856	Setup Banner to satisfy business needs	46 d	5/15/01	7/19/01	151 d	4/13/01	11/14/01	97%									
1165	Data conversions	15 d	7/19/01	8/9/01	76 d	8/14/01	11/29/01	31%									
1192	Interfaces between Banner and other systems	5 d	7/19/01	7/26/01	30 d	11/27/01	1/18/02	0%									
1210	Paper forms, reports, and scheduled jobs	46 d	7/19/01	9/21/01	126 d	7/12/01	1/17/02	0%									
1238	Security access to Banner forms and processes	20 d	7/20/01	8/16/01	20 d	11/28/01	1/3/02	0%									
1246	End-user and technical documentation	41 d	9/21/01	11/19/01	15 d	1/18/02	2/8/02	0%									
1254	Testing	51 d	9/24/01	12/5/01	28 d	1/21/02	2/27/02	0%									
1261	End-user training	155 d	5/15/01	12/21/01	144 d	8/14/01	3/15/02	3%									
1312	Move Schedule module to Production	15 d	12/6/01	1/4/02	15 d	2/28/02	3/20/02	0%									
1361	Location Management (needs to be ready when Scheduling is res	199 d	4/13/01	2/4/02	251 d	4/13/01	4/17/02	66%									
1773	Faculty Load (as it relates to Scheduling) implementation activiti	0 d?	NA	NA	244 d	4/13/01	4/8/02	0%									
2130	Implementation activities complete	0 d?	NA	NA	113 d	10/26/01	4/17/02	99%									
2131	Catalog implementation activities complete	0 d	10/5/01	10/5/01	1 d	10/26/01	10/29/01	100%									
2132	Scheduling implementation activities complete	0 d	1/4/02	1/4/02	0 d	3/20/02	3/20/02	0%									
2133	Location Management implementation activities complete (as rel	0 d	2/4/02	2/4/02	0 d	4/17/02	4/17/02	0%									
2134	Faculty Load (as it relates to Scheduling) complete	0 d?	NA	NA	0 d	4/8/02	4/8/02	0%									
2135	Production activities	137 d	10/8/01	4/30/02	174 d	10/29/01	7/15/02	1%									
2136	Catalog	56 d	10/8/01	1/4/02	57 d	10/29/01	1/29/02	2%									
2168	Schedule	81 d	1/7/02	4/30/02	81 d	3/21/02	7/15/02	0%									
2169	Create Fall '02 Schedule	81 d	1/7/02	4/30/02	81 d	3/21/02	7/15/02	0%									
2170	Interfaces	0 d?	NA	NA	81 d	3/21/02	7/15/02	0%									
2185	Paper forms (moved from implementation)	45 d	7/20/01	9/20/01	9 d	3/21/02	4/2/02	0%									
2193	Production activities complete	81 d	1/4/02	4/30/02	117 d	1/29/02	7/15/02	0%									
2196	Post-implementation activities	0 d?	NA	NA	210 d?	1/30/02	11/22/02	0%									
2488	COMPLETE CATALOG, SCHEDULING, LOCATION MANAGEMENT, FA	0 d?	NA	NA	0 d	11/22/02	11/22/02	0%									

Task		Critical Task Progress		Slack		Summary		External Milestone	
Task Progress		Summary Task Progress		Milestone		Baseline Summary		Deadline	
Critical Task		Baseline		Baseline Milestone		Project Summary			