

GA State Banner Implementation Project
Sequitur
Baseline Schedule vs. Current Schedule
as of 8/1/01

Current filter: All Tasks

ID	Task Name	Owner	Base Dur	Base St	Base Fin	Schd Dur	Schd St	Schd Fin	Gantt Chart											
									'99	Sep '00			Jul '01			May '02			M	
									2/6	7/2	11/26	4/22	9/16	2/10	7/7	12/1				
1	Sequitur, Recruiting, Admissions, Transfer Articulation		484.25 d?	10/2/00	8/30/02	484.25 d?	10/2/00	8/30/02										39%		
2	START SEQUITUR, RECRUITING, ADMISSIONS, TRANSFER ARTICL		0 d	10/2/00	10/2/00	0 d	10/2/00	10/2/00												
3	Recurring project activities		360.25 d	3/23/01	8/30/02	360.25 d	3/23/01	8/30/02										22%		
379	Implementation activities		310 d?	10/2/00	12/14/01	343 d?	10/2/00	2/11/02										49%		
380	Pre-training activities		184 d	10/2/00	6/15/01	198 d	10/2/00	7/6/01										96%		
381	Completed pre-training activities		15 d	10/2/00	10/20/00	15 d	10/2/00	10/20/00										100%		
389	In-progress pre-training activities		76 d	3/1/01	6/15/01	90 d	3/1/01	7/6/01										95%		
400	SCT training, practice, review in the GA State TLAB database		94 d	10/23/00	3/1/01	94 d	10/23/00	3/1/01												
401	Detail planning for this milestone		21 d	3/2/01	3/30/01	21 d	3/2/01	3/30/01												
402	Receive and install GA mods for Recruiting, Admissions, and Tran		10 d	6/4/01	6/15/01	10 d	6/4/01	6/15/01												
403	Sequitur Phase 2		111 d	3/30/01	9/6/01	153 d	3/30/01	11/2/01										18%		
404	Sequitur issues (concurrent with Setup Sequitur, Recrui		56 d	3/30/01	6/19/01	109 d	3/30/01	8/31/01										83%		
413	Setup Sequitur to satisfy business needs		56 d	4/2/01	6/19/01	61 d	6/15/01	9/11/01										2%		
463	Data conversions (none)		0 d	6/19/01	6/19/01	0 d	9/11/01	9/11/01										9/11		
464	Interfaces between Sequitur and other systems		20 d	3/30/01	4/27/01	130 d	4/2/01	10/3/01										58%		
496	Paper forms, reports and scheduled jobs		33 d	6/19/01	8/6/01	20 d	9/11/01	10/9/01										0%		
515	Security access to Sequitur screens and processes		5 d	6/20/01	6/26/01	5 d	9/12/01	9/18/01										0%		
521	Develop end-user and technical documentation		9 d	8/14/01	8/27/01	9 d	10/9/01	10/22/01										0%		
529	End-user training		67 d	6/1/01	9/5/01	93 d	6/22/01	11/1/01										0%		
563	Move Sequitur to Full Production		16 d	8/15/01	9/6/01	18 d	10/10/01	11/2/01										0%		
567	Admissions (can't go live until TA is ready to go live)		180 d?	3/30/01	12/14/01	208 d?	4/9/01	2/11/02										61%		
1575	Transfer Articulation (can't go live until degree audit system i		88 d	5/2/01	9/6/01	163 d?	4/13/01	12/5/01										46%		
1906	GO LIVE / READY DATES		92 d	8/3/01	12/14/01	61 d	11/2/01	2/11/02												
1907	Sequitur Phase 2 ready		0 d	9/6/01	9/6/01	0 d	11/2/01	11/2/01										11/2		
1908	Admissions module ready		0 d	12/14/01	12/14/01	0 d	2/11/02	2/11/02										2/11		
1909	Transfer Articulation ready		0 d	9/6/01	9/6/01	0 d	12/5/01	12/5/01										12/5		
1910	Post-implementation activities		0 d?	NA	NA	303 d?	4/6/01	6/25/02										10%		
2521	COMPLETE SEQUITUR, RECRUITING, ADMISSIONS, TRANSFER AR		0 d	NA	NA	0 d	6/25/02	6/25/02										6/25		

Task		Summary Task Progress		Baseline Milestone		External Milestone	
Task Progress		Baseline		Summary		Deadline	
Critical Task		Slack		Baseline Summary			
Critical Task Progress		Milestone		Project Summary			