

**2/15/02 Georgia State Banner Implementation Project  
Module Go Live Dates<sup>1</sup>**

<b>Banner Student Target Population: Fall '02 semester<sup>2</sup></b>		
<b>Banner Financial Aid Target Population: Fall '02 semester<sup>2</sup></b>		
<b>Go Live</b>	<b>What</b>	<b>Target Population</b>
September 2001	<ul style="list-style-type: none"> <li>Upgrade Housing and Alumni/Development to Banner 5.0 release</li> </ul>	
October 2001	<ul style="list-style-type: none"> <li>Reporting: Discoverer/ Crystal</li> <li>Housing: Part of Student database</li> <li>Alumni: In it's own DB</li> <li>Catalog</li> </ul>	Fall '02 Catalog reporting needs.  Fall '02 semester
November 2001	<ul style="list-style-type: none"> <li>Web For: Prototype Available for Student and Faculty/Staff teams</li> <li>Admissions data conversion - specific fields for FinAid purposes (BQA)</li> </ul>	
Late December 2001	<ul style="list-style-type: none"> <li>General Student validation/rule tables ready</li> </ul>	
Early January 2002 (after Fall '01 grades in OASIS)	<ul style="list-style-type: none"> <li>Foreign addresses copied back into Oasis.</li> <li>General Person interface daily: Oasis&gt;Banner.</li> </ul>	
January 2002	<ul style="list-style-type: none"> <li>Conversion of specific fields for Fin Aid purposes (BPROD).</li> <li>Financial Aid</li> </ul>	Fall '02 semester
	<ul style="list-style-type: none"> <li>Web Admissions checklist status</li> <li>Interface – w/user defined fields from OASIS Admissions date – accepted applicants in BPROD</li> <li>Interface – w/EDConnect</li> <li><b>Advising Training</b></li> <li>Schedule 25/ R25 conversion</li> </ul>	Fall '02 admits
February 2002	<ul style="list-style-type: none"> <li><b>Schedule Go Live (2/15/02)</b></li> <li><b>Web Financial Aid checklist status (2/15/02)</b></li> <li><b>Clone BQA to BMOCK (2/4/02)</b></li> </ul>	

**2/15/02 Georgia State Banner Implementation Project  
Module Go Live Dates<sup>1</sup>**

**Banner Student Target Population: Fall '02 semester<sup>2</sup>  
Banner Financial Aid Target Population: Fall '02 semester<sup>2</sup>**

<b>Go Live</b>	<b>What</b>	<b>Target Population</b>
	<ul style="list-style-type: none"> <li>• <b>H&amp;HS and Policy Studies Grad. Admissions Live (Late Feb. 02)</b></li> <li>• Begin Touchnet/Revenue Stream Implementation</li> <li>• Interface CSO/MARS/Person Registry</li> <li>• Registration Appt. Time Ticketing Available</li> </ul>	
March 2002	<ul style="list-style-type: none"> <li>• <b>Business &amp; Education . Grad. Admissions Go Live (Late March 02)</b></li> <li>• <b>Academic History Conversion</b> <ul style="list-style-type: none"> <li>➤ <b>Institutional (2/15/02)</b></li> <li>➤ <b>Transfer (2/15/02)</b></li> <li>➤ <b>Coord. Inst. &amp; Transfer (2/22/02)</b></li> <li>➤ <b>Degree Information (3/1/02)</b></li> </ul> </li> <li>• <b>Begin Cashiering System Implementation</b></li> <li>• Web For Student</li> <li>• Student exposure program implemented (for use of Web for Student)</li> <li>• Web For Faculty/Advisor</li> <li>• Faculty exposure program implemented (for use of Web for Faculty/Advisors)</li> <li>• Admission Status Check Complete</li> <li>• <b>Significant portion of Fall '02 schedule completed in Banner (in production) by March 10th.</b></li> <li>• <b>First "Mock" Registration: March 12, 13, 14</b></li> </ul>	Staff Involvement Only
April 2002	<ul style="list-style-type: none"> <li>• <b>Law &amp; A&amp;S Grad Admissions Go Live (Late Apr 02)</b></li> <li>• 2-way Interface between Sequiter/Banner</li> <li>• <b>Second "Mock" Registration: April 9, 10, 11</b></li> </ul>	

**2/15/02 Georgia State Banner Implementation Project  
Module Go Live Dates<sup>1</sup>**

<b>Banner Student Target Population: Fall '02 semester<sup>2</sup> Banner Financial Aid Target Population: Fall '02 semester<sup>2</sup></b>		
<b>Go Live</b>	<b>What</b>	<b>Target Population</b>
<p>Mid May 2002 (after Spring '02 grades in OASIS)</p>	<ul style="list-style-type: none"> <li>• <b>Daily Admissions feed Oasis to Banner (admitted students only)</b></li> <li>• <b>Creation of General Student record to allow registration.</b></li> <li>• <b>PACE: Final conversion</b></li> <li>• Academic History conversion (with grades thru Spring '02 semester)</li> <li>• Conversion – Reg history?</li> <li>• <b>AR Conversion – Holds data, credit card history, housing fees,/fines</b></li> <li>• <b>2-way interface – Banner/Spectrum</b></li> <li>• <b>Interface – Point of Sale- Cashier System</b></li> <li>• <b>A/R conversion (holds and balances)</b></li> <li>• Summer Phase 1 course registrations (from OASIS) loaded into Banner</li> <li>• <b>Third “Mock Registration: May 7,8,9</b></li> </ul>	<p>Student testers, Full Load Testing</p>
<p><b>May 28,29,30 2002</b></p>	<ul style="list-style-type: none"> <li>• <b>ADVANCE Fall '02 web registration<sup>3</sup></b></li> <li>• <b>Final Undergrad Admissions Conversion</b></li> </ul>	<p>Fall '02 semester for small cross-sectional representative sampling of Students<sup>4</sup>.</p>
<p><b>June 1, 2002</b>  <b>June 18,20,24,27</b> Late June 2002</p>	<ul style="list-style-type: none"> <li>• <b>Post-bacc and Transient Applications</b></li> <li>• <b>New Student Orientation Fall 2002</b></li> <li>• Interface – w/Payroll for Work Study</li> <li>• Summer Phase 2 and 3 course registrations (from OASIS) loaded into Banner</li> <li>• <b>A/R conversion (holds and balances)</b></li> </ul>	
<p><b>July 1 – Sept.30</b> <b>July 1 – July 31</b>  <b>July 1,8 2002</b> <b>July 8 – 19, 2002</b></p>	<ul style="list-style-type: none"> <li>• <b>Daily A/R Oasis feed to Banner</b></li> <li>• <b>Daily General Ledg. Transfer Oasis&gt; Spectrum</b></li> <li>• <b>New Student Orientation Fall 2002</b></li> <li>• <b>EARLY Fall '02 web registration</b></li> </ul>	<p>Fall '02 semester</p>

**2/15/02 Georgia State Banner Implementation Project  
Module Go Live Dates<sup>1</sup>**

<b>Banner Student Target Population: Fall '02 semester<sup>2</sup> Banner Financial Aid Target Population: Fall '02 semester<sup>2</sup></b>		
<b>Go Live</b>	<b>What</b>	<b>Target Population</b>
<b>July 20, 2002</b>	<ul style="list-style-type: none"> <li>• <b>Freshmen, Non-trationals, and Joint Enrollment Applications</b></li> </ul>	
<b>Aug. 2 – 13, 2002</b> <b>August 13, 2002</b> <b>August 16, 2002</b> <b>August 19, 2002</b> <b>Aug. 19 – 25, 2002</b> <b>August 26, 2002</b>	<ul style="list-style-type: none"> <li>• <b>REGULAR Fall '02 web registration</b></li> <li>• <b>Fee Payment Deadline</b></li> <li>• <b>Tuition Remit/International registr.</b></li> <li>• <b>CLASSES BEGIN</b></li> <li>• <b>LATE Fall '02 web registration</b></li> <li>• <b>Fee Deadline</b></li> <li>• <b>Web for Faculty</b></li> </ul>	Fall '02 semester
<b>September 2002</b>	<ul style="list-style-type: none"> <li>• <b>Transfer Applications</b></li> </ul> Post-implementation support (on-going)	
<b>October 1, 2002/15/02</b> <b>Oct. 14 – 16, 2002</b> October 2002	<b>All student transactions processed through Banner.</b> <b>Mini-mester II Late Registration</b> Post-implementation improvements (schedule TBD): <ul style="list-style-type: none"> <li>• Pre-requisite checking,</li> <li>• Banner Queue</li> <li>• New Undergraduate Reentry Rule</li> <li>• Imaging System</li> <li>• &lt;other improvements as identified&gt;</li> </ul>	
November 2002		
December 2002		
<b>Dec. 17, 2002</b>	<ul style="list-style-type: none"> <li>• <b>GRADES DUE</b></li> </ul>	

NOTES:

<sup>1</sup> Module 'go live' dates are subject to change.

<sup>2</sup> Fall semester is the target semester for Banner Student and Financial Aid for the following reasons:

Fall semester is the 'header' semester for GA State's Financial Aid year,

We want to avoid doing a mid-year Financial Aid conversion,

We want to avoid having to create temporary interfaces between OASIS and Banner,

We want to avoid having to do a year-end closing in more than one system.

<sup>3</sup> The **ADVANCE** Fall '02 web registration in Banner IS NOT A TEST. This will be FOR REAL!

<sup>4</sup> The number of students to be included in the **ADVANCE** Fall '02 Banner web registration will be determined over the next 6-8 months.