

**Mock Registration Planning Document  
February 26, 2002**

	<b>MOCK 1 Mar. 12,13,14</b>	<b>MOCK 2 Apr. 9,10,11</b>	<b>MOCK 3 May 7,8,9</b>	<b>ADVANCE REGISTRATION May 28 – June 2</b>
<b>Major Functionality to be Tested</b>	<ul style="list-style-type: none"> <li>• Web Registration</li> <li>• Banner Proper Registration</li> <li>• Holds</li> <li>• Overrides</li> <li>• Registration Restrictions</li> <li>• FinAid Awards</li> <li>• FinAid Web</li> <li>• Fee Assessment/ Payment</li> <li>• Overflows</li> </ul>	<ul style="list-style-type: none"> <li>• Web Registration</li> <li>• Banner Proper Registration</li> <li>• Holds</li> <li>• Overrides</li> <li>• Registration Restrictions</li> <li>• FinAid Awards</li> <li>• FinAid Web</li> <li>• Fee Assessment/ Payment</li> <li>• Overflows Enrollment Status</li> <li>• Time Ticketing</li> <li>• Reporting</li> <li>• Change Student Status</li> <li>• Transfer Articulation</li> <li>• Student Status               <ul style="list-style-type: none"> <li>➢ Course</li> <li>➢ Enroll</li> <li>➢ FT/PT Status</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• Web Registration</li> <li>• Banner Proper Registration</li> <li>• Holds</li> <li>• Overrides</li> <li>• Registration Restrictions</li> <li>• FinAid Awards</li> <li>• FinAid Web</li> <li>• Fee Assessment/ Payment</li> <li>• Overflows Enrollment Status</li> <li>• Time Ticketing</li> <li>• Reporting</li> <li>• Change Student Status</li> <li>• Transfer Articulation</li> <li>• Student Status               <ul style="list-style-type: none"> <li>➢ Course</li> <li>➢ Enroll</li> <li>➢ FT/PT Status</li> </ul> </li> </ul>	THIS IS A REAL REGISTRATION !!
<b>Resources Required</b>	<ul style="list-style-type: none"> <li>• Participants will test at workstations</li> <li>• Monitoring Tools s/b in place</li> </ul>	<ul style="list-style-type: none"> <li>• Participants will test at workstations</li> <li>• Monitoring Tools s/b in place</li> <li>• Student Labs</li> </ul>	<ul style="list-style-type: none"> <li>• Participants will test at workstations</li> <li>• Monitoring Tools s/b in place</li> <li>• Student Labs</li> </ul>	
<b>Participants</b>	<ul style="list-style-type: none"> <li>• BIT Team members</li> <li>• Registration Team</li> </ul>	<ul style="list-style-type: none"> <li>• BIT Team members</li> <li>• Registration Team</li> <li>• Student Teams</li> <li>• Faculty Team</li> <li>• Advisement staff               <ul style="list-style-type: none"> <li>➢ SAC</li> <li>➢ OAA's</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• BIT Team members</li> <li>• Registration Team</li> <li>• Student Teams</li> <li>• Faculty Team</li> <li>• Advisement staff               <ul style="list-style-type: none"> <li>➢ SAC</li> <li>➢ OAA's</li> </ul> </li> <li>• Wider pool of students               <ul style="list-style-type: none"> <li>➢</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• All Currently enrolled students.</li> </ul>
<b>Technical Support</b>	<ul style="list-style-type: none"> <li>• DBA's</li> <li>• Network Staff</li> <li>• Help Desk</li> </ul>	<ul style="list-style-type: none"> <li>• DBA's</li> <li>• Network Staff</li> <li>• Help Desk</li> </ul>	<ul style="list-style-type: none"> <li>• DBA's</li> <li>• Network Staff</li> <li>• Help Desk</li> </ul>	
<b>Test Scenarios/ Roles Simulated</b>	<ul style="list-style-type: none"> <li>• Student</li> <li>• Advisor</li> <li>• Registration Staff</li> </ul>	<ul style="list-style-type: none"> <li>• Student</li> <li>• Advisor</li> <li>• Registration Staff</li> </ul>	<ul style="list-style-type: none"> <li>• Student</li> <li>• Advisor</li> <li>• Registration Staff</li> </ul>	
<b>Other</b>	<ul style="list-style-type: none"> <li>• No Security tested</li> </ul>	<ul style="list-style-type: none"> <li>• Security Tested</li> </ul>		

**Prior Meeting Notes (2/25/02):**

- **A Banner User Group will be established.**
- **Karen Chastonay will be contacted for POP SEL training. Team leaders will determine if their group can piggyback on another groups training (AR) or schedule training as needed.**
- **Time Ticketing logic will remain the same.**
- **Jeff Walker and/or Darryl Holloman will be invited to next Mock meeting to discuss selecting students for mock registration involvement.**
- **Financial Aid will not do a data load in BMOCK. They will do it in BPROD and then have it rolled over to BMOCK. Need to coordinate with DBA group.**
- **Bill indicated that we need to have in place a contingency plan to do load testing in case funding was not approved for either a contractor or the load testing application.**