

GA State Banner Implementation Project

GA State Banner - PACE Rewrite

**Incomplete Tasks Scheduled to be Started by 11/30/01 or Finished by 11/30/01
as of 11/7/01**

ID	Task Name	Base Dur	Base St	Base Fin	Schd Dur	Schd St	Schd Fin	1) Act St	2) Act Dur	3) Rem Dur	4) Act Fin
1	PACE REWRITE PROJECT	191 d?	7/2/01	4/10/02	191 d?	7/2/01	4/10/02	7/2/01	127.05 d	63.95 d?	NA
3	Development / Implementation activities	190 d	7/2/01	4/9/02	190 d	7/2/01	4/9/02	7/2/01	126.54 d	63.46 d	NA
37	SOFTWARE DEVELOPMENT / DEVELOPER TESTING	120 d	7/24/01	1/22/02	120 d	7/24/01	1/22/02	7/24/01	79.17 d	40.83 d	NA
38	Oracle Forms	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
39	Requirement Definition	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
40	Evaluation Remarks	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
41	Area Titles Group	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
42	Academic Program Frame	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
43	Library Entry Keys For Colg	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
44	Listing of Academic Program Frames	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
45	Individual Comments	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
46	On-Line Test Evaluation	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
47	Grades Table	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
48	List of Repeatable Courses	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
49	Parent Dept Maintenance by Course	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
50	Parent Dept Maintenance by Parent	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
51	Requirement Logic Record	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
52	Individual Exceptions (4 forms)	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
53	Customized Pace Acad Program	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
54	Forced Acceptance	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
55	Course Substitution	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
56	On-Line PACE Evaluation request form	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
57	Database enhancements	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
58	Batch processes	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
59	Banner student data extract for performing an evaluation	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA

Status updates for columns with '*' in the column label.

GA State Banner Implementation Project

Current filter: GSU Date Range and Incomplete...

GA State Banner - PACE Rewrite

Incomplete Tasks Scheduled to be Started by 11/30/01 or Finished by 11/30/01 as of 11/7/01

ID	Task Name	Base Dur	Base St	Base Fin	Schd Dur	Schd St	Schd Fin	1) Act St	2) Act Dur	3) Rem Dur	4) Act Fin
60	Transfer student extract to mainframe	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
61	Execute the PACE JCL against the transferred student extract file	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
62	Data conversions	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
63	Reports	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA
64	Security	115 d	7/24/01	1/15/02	115 d	7/24/01	1/15/02	7/24/01	76 d	39 d	NA