

Decision Log



Project Name: Panther/Cheetah Decommital

Project Manager: Amy Bruni

Revision Date: May 20, 2005

ISSUES LIST -- use ctrl-s to sort list

<u>Number</u>	<u>Decision Being Made</u>	<u>Decision Status</u>	<u>Date of Decision</u>	<u>Comments</u>
1	Do not disable GW POP function	Closed	5/16/2005	
2	Use the GW IMAP client to move email from Panther to GroupWise	Closed	6/1/2005	The GW IMAP client will be used to move mail from Panther to GW.
3	Cheetah Back-up strategy	To be made		Keith suggested that Cheetah not be backed up for more than 30 days after decommital date.
4	Locked Cheetah accounts that had not logged in in the last 6 months - leaves us with 17 active Cheetah accounts.	Closed	5/19/2005	
5	Decommital Date changed from September 7th to September 21st to accommodate training classes.	Closed	6/1/2005	
6				
7				
8				
9				
10				
11				
12				
13				
14				