
ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
1 Academic History 409 d? 10/2/00 5/13/02 490 d? 10/2/00 9/6/02 10/2/00 375.41 d 114.59 d? NA

2 START ACADEMIC HISTORY 0 d 10/2/00 10/2/00 0 d 10/2/00 10/2/00 10/2/00 0 d 0 d 10/2/00

3 Implementation activities 316 d 10/2/00 12/21/01 397 d 10/2/00 4/25/02 10/2/00 308.66 d 88.34 d NA

4 Pre-training activities 184 d 10/2/00 6/15/01 184 d 10/2/00 6/15/01 10/2/00 184 d 0 d 6/15/01

5 Completed pre-training activities 10 d 10/2/00 10/13/00 10 d 10/2/00 10/13/00 10/2/00 10 d 0 d 10/13/00

6 Block-out training/review dates in team member calendars 1 d 10/2/00 10/2/00 1 d 10/2/00 10/2/00 10/2/00 1 d 0 d 10/2/00

7 Set up access to Banner for team members 10 d 10/2/00 10/13/00 10 d 10/2/00 10/13/00 10/2/00 10 d 0 d 10/13/00

8 Review Focus Team critical issues and suggested resolutions 5 d 10/2/00 10/6/00 5 d 10/2/00 10/6/00 10/2/00 5 d 0 d 10/6/00

9 Forward copies of updated business process flows, Focus Team
critical issues, and Banner Interest Group issues to SCT

5 d 10/9/00 10/13/00 5 d 10/9/00 10/13/00 10/9/00 5 d 0 d 10/13/00

10 Forward copies of updated business process flows, Focus Team
critical issues, and Banner Interest Group issues to Winnie

5 d 10/9/00 10/13/00 5 d 10/9/00 10/13/00 10/9/00 5 d 0 d 10/13/00

11 Identify current interfaces between legacy system and other
systems

5 d 10/2/00 10/6/00 5 d 10/2/00 10/6/00 10/2/00 5 d 0 d 10/6/00

12 Work with SCT trainer/consultant to develop an agenda for training
visit

1 d 10/2/00 10/2/00 1 d 10/2/00 10/2/00 10/2/00 1 d 0 d 10/2/00

13 In-progress pre-training activities 76 d 3/1/01 6/15/01 76 d 3/1/01 6/15/01 3/1/01 76 d 0 d 6/15/01

14 Review/update Summit business process flows to reflect current
procedures

57 d 3/1/01 5/18/01 57 d 3/1/01 5/18/01 3/1/01 57 d 0 d 5/18/01

15 Review issues identified at Banner Interest Group sessions with
Focus Team

57 d 3/1/01 5/18/01 57 d 3/1/01 5/18/01 3/1/01 57 d 0 d 5/18/01

16 Collect samples of current legacy system reports 57 d 3/1/01 5/18/01 57 d 3/1/01 5/18/01 3/1/01 57 d 0 d 5/18/01

17 Collect samples of current legacy system data entry forms 57 d 3/1/01 5/18/01 57 d 3/1/01 5/18/01 3/1/01 57 d 0 d 5/18/01

18 Review Banner training materials for this module 57 d 3/1/01 5/18/01 57 d 3/1/01 5/18/01 3/1/01 57 d 0 d 5/18/01

19 Review Banner user documentation for this module 57 d 3/1/01 5/18/01 57 d 3/1/01 5/18/01 3/1/01 57 d 0 d 5/18/01

20 Review Banner release notes for this module 57 d 3/1/01 5/18/01 57 d 3/1/01 5/18/01 3/1/01 57 d 0 d 5/18/01

21 Review Banner technical documentation for this module 57 d 3/1/01 5/18/01 57 d 3/1/01 5/18/01 3/1/01 57 d 0 d 5/18/01

22 Review GA mods documentation for this module 10 d 6/4/01 6/15/01 10 d 6/4/01 6/15/01 6/4/01 10 d 0 d 6/15/01

23 Pre-training activities complete 0 d 5/18/01 5/18/01 0 d 5/18/01 5/18/01 5/18/01 0 d 0 d 5/18/01

24 SCT training, practice, review in the GA State TLAB database 29 d 4/3/01 5/11/01 29 d 4/3/01 5/11/01 4/3/01 29 d 0 d 5/11/01

25 Detail planning for this milestone 5 d 5/14/01 5/18/01 5 d 5/14/01 5/18/01 5/14/01 5 d 0 d 5/18/01

26 Receive and install GA mods for Academic History 10 d 6/4/01 6/15/01 10 d 8/30/01 9/11/01 NA 0 d 10 d NA

27 Academic History 142 d 6/1/01 12/21/01 257 d 4/13/01 4/25/02 4/13/01 197.06 d 59.94 d NA

28 Academic History issues 40 d 6/1/01 7/30/01 130 d 6/19/01 12/20/01 6/19/01 62.28 d 67.72 d NA

29 Start Academic History issues 0 d 6/1/01 6/1/01 0 d 6/19/01 6/19/01 6/19/01 0 d 0 d 6/19/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
30 Policy Issues 40 d 6/4/01 7/30/01 109 d 6/19/01 11/19/01 6/19/01 62 d 47 d NA

31 Grading policies 0 d? NA NA 109 d 6/19/01 11/19/01 6/19/01 62 d 47 d NA

32 Transcripts 0 d? NA NA 109 d 6/19/01 11/19/01 6/19/01 62 d 47 d NA

33 Implementation Issues 40 d 6/4/01 7/30/01 93 d 8/10/01 12/20/01 8/10/01 25 d 68 d NA

34 Complete Academic History issues 0 d 7/30/01 7/30/01 0 d 12/20/01 12/20/01 NA 0 d 0 d NA

35 Setup Banner to satisfy business needs 60 d 6/1/01 8/27/01 161 d 4/13/01 11/30/01 4/13/01 133.52 d 27.48 d NA

36 Define validation/rule forms for Academic History (see User
Manual ch. 3)

25 d 6/1/01 7/9/01 103 d 4/13/01 9/7/01 4/13/01 103 d 0 d 9/7/01

37 Academic History validation/rule forms 25 d 6/1/01 7/9/01 103 d 4/13/01 9/7/01 4/13/01 103 d 0 d 9/7/01

38 Start baseline validation/rule forms for Academic History 0 d 6/1/01 6/1/01 0 d 6/1/01 6/1/01 6/1/01 0 d 0 d 6/1/01

39 STVACPR  Acceptance Practice Code Validation
Form

25 d 6/4/01 7/9/01 39 d 6/4/01 7/27/01 6/4/01 39 d 0 d 7/27/01 Acad Hist

40 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

41 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

42 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 27 d 6/19/01 7/26/01 6/19/01 27 d 0 d 7/26/01

43 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/27/01 7/27/01 7/27/01 1 d 0 d 7/27/01

44 STVACST  Institutional Accreditation Status
Validation Form

25 d 6/4/01 7/9/01 52 d 5/16/01 7/31/01 5/16/01 52 d 0 d 7/31/01 TA

45 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

46 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

47 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

48 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

49 KD:  STVACTS Complete 0 d? NA NA 0 d 5/16/01 5/16/01 5/16/01 0 d 0 d 5/16/01

50 STVACYR  Academic Year Validation Form 25 d 6/4/01 7/9/01 25 d 6/4/01 7/9/01 6/4/01 25 d 0 d 7/9/01 Acad Hist

51 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

52 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

53 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 1 d 6/20/01 6/20/01 6/20/01 1 d 0 d 6/20/01

54 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 6/26/01 6/26/01 6/26/01 1 d 0 d 6/26/01

55 KD:  STVACYR Complete 0 d? NA NA 0 d 7/9/01 7/9/01 7/9/01 0 d 0 d 7/9/01

56 STVADMT  Admission Type Code Validation Form 25 d 6/4/01 7/9/01 55 d 5/11/01 7/31/01 5/11/01 55 d 0 d 7/31/01 Adm

57 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

58 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
59 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

60 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

61 KD:  STVADMT Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

62 STVAPRN  Apprenticeship Validation Form 25 d 6/4/01 7/9/01 39 d 6/4/01 7/27/01 6/4/01 39 d 0 d 7/27/01 Acad Hist

63 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

64 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

65 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 27 d 6/19/01 7/26/01 6/19/01 27 d 0 d 7/26/01

66 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/27/01 7/27/01 7/27/01 1 d 0 d 7/27/01

67 KD:  STVAPRN Complete 0 d? NA NA 0 d 7/9/01 7/9/01 7/9/01 0 d 0 d 7/9/01

68 STVASTD  Academic Standing Code Validation Form 25 d 6/4/01 7/9/01 31 d 6/4/01 7/17/01 6/4/01 31 d 0 d 7/17/01 Acad Hist

69 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

70 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

71 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 19 d 6/19/01 7/16/01 6/19/01 19 d 0 d 7/16/01

72 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/17/01 7/17/01 7/17/01 1 d 0 d 7/17/01

73 KD:  STVASTD Complete 0 d? NA NA 0 d 7/9/01 7/9/01 7/9/01 0 d 0 d 7/9/01

74 STVATTR  Attribute Validation Form 25 d 6/4/01 7/9/01 60 d 4/13/01 7/10/01 4/13/01 60 d 0 d 7/10/01 Acad Hist

75 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

76 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

77 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 14 d 6/19/01 7/9/01 6/19/01 14 d 0 d 7/9/01

78 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/10/01 7/10/01 7/10/01 1 d 0 d 7/10/01

79 KD:  STVATTR Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

80 STVATYP  Address Type Code Validation Form 25 d 6/4/01 7/9/01 55 d 5/11/01 7/31/01 5/11/01 55 d 0 d 7/31/01 GP

81 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

82 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

83 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

84 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

85 KD:  STVATYP Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

86 STVBLCK  Block Code Validation Form 25 d 6/4/01 7/9/01 46 d 5/29/01 8/2/01 5/29/01 46 d 0 d 8/2/01 Schd

87 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

Status updates needed for columns labeled:
(1) Act St, (2) Act Dur, (3) Rem Dur, and (4) Act Fin GA State Banner Implementation Project

Academic History
All Tasks

as of 11/7/01

Current filter: All Tasks 

Last updated: 11/7/01 Project Plan: GA State Banner - Academic History Page 3 of 34 



ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
88 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

89 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

90 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/2/01 8/2/01 8/2/01 1 d 0 d 8/2/01

91 KD:  STVBLCK Complete 0 d? NA NA 0 d 5/29/01 5/29/01 5/29/01 0 d 0 d 5/29/01

92 STVBLDG  Building Code Validation Form 25 d 6/4/01 7/9/01 42 d 5/29/01 7/27/01 5/29/01 42 d 0 d 7/27/01 Loc Mgmt

93 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

94 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

95 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

96 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/27/01 7/27/01 7/27/01 1 d 0 d 7/27/01

97 KD:  STVBLDG Complete 0 d? NA NA 0 d 5/29/01 5/29/01 5/29/01 0 d 0 d 5/29/01

98 STVBSKL  Basic Skills Validation Form 25 d 6/4/01 7/9/01 41 d 6/4/01 7/31/01 6/4/01 41 d 0 d 7/31/01 Acad Hist

99 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

100 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

101 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 29 d 6/19/01 7/30/01 6/19/01 29 d 0 d 7/30/01

102 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

103 KD:  STVBSKL Complete 0 d? NA NA 0 d 7/9/01 7/9/01 7/9/01 0 d 0 d 7/9/01

104 STVCALD  Calendar Type Code Validation Form 25 d 6/4/01 7/9/01 57 d 5/16/01 8/7/01 5/16/01 57 d 0 d 8/7/01 TA

105 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

106 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

107 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

108 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/7/01 8/7/01 8/7/01 1 d 0 d 8/7/01

109 KD:  STVCALD Complete 0 d? NA NA 0 d 5/16/01 5/16/01 5/16/01 0 d 0 d 5/16/01

110 STVCAMP  Campus Code Validation Form 25 d 6/4/01 7/9/01 64 d 4/13/01 7/16/01 4/13/01 64 d 0 d 7/16/01 Catalog

111 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

112 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

113 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

114 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

115 KD:  STVCAMP Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

116 STVCAPL  Career Plan Code Validation Form 25 d 6/4/01 7/9/01 41 d 6/4/01 7/31/01 6/4/01 41 d 0 d 7/31/01 Acad Hist
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
117 Assign ownership of Academic History validation/rule

form with backup
0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

118 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

119 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 29 d 6/19/01 7/30/01 6/19/01 29 d 0 d 7/30/01

120 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

121 KD:  STVCAPL Complete 0 d? NA NA 0 d 7/9/01 7/9/01 7/9/01 0 d 0 d 7/9/01

122 STVCERT  Ceremony Type Validation Form 25 d 6/4/01 7/9/01 46 d 6/4/01 8/7/01 6/4/01 46 d 0 d 8/7/01 Acad Hist

123 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

124 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 0 d 6/19/01 6/19/01 6/19/01 0 d 0 d 6/19/01

125 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 34 d 6/19/01 8/6/01 6/19/01 34 d 0 d 8/6/01

126 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/7/01 8/7/01 8/7/01 1 d 0 d 8/7/01

127 STVCREA Cohort Reason Code Validation Form 25 d 6/4/01 7/9/01 46 d 6/4/01 8/7/01 6/4/01 46 d 0 d 8/7/01 Acad Hist

128 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

129 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

130 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 34 d 6/19/01 8/6/01 6/19/01 34 d 0 d 8/6/01

131 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/7/01 8/7/01 8/7/01 1 d 0 d 8/7/01

132 STVCHRT  Cohort Code Validation Form 25 d 6/4/01 7/9/01 83 d 5/11/01 9/7/01 5/11/01 83 d 0 d 9/7/01 Acad Hist

133 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

134 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

135 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 57 d 6/19/01 9/6/01 6/19/01 57 d 0 d 9/6/01

136 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 9/7/01 9/7/01 9/7/01 1 d 0 d 9/7/01

137 KD:  STVCHRT Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

138 STVCITZ  Citizen Type Code Validation Form 25 d 6/4/01 7/9/01 55 d 5/11/01 7/31/01 5/11/01 55 d 0 d 7/31/01 GP

139 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

140 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

141 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

142 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

143 KD:  STVCITZ Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

144 STVCOLL  College Code Validation Form 25 d 6/4/01 7/9/01 64 d 4/13/01 7/16/01 4/13/01 64 d 0 d 7/16/01 Catalog

145 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
146 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

147 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

148 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

149 KD:  STVCOLL Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

150 STVCOMF  Committee Member Role/Function
Validation Form

25 d 6/4/01 7/9/01 56 d 6/4/01 8/21/01 6/4/01 56 d 0 d 8/21/01 Acad Hist

151 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

152 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

153 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 44 d 6/19/01 8/20/01 6/19/01 44 d 0 d 8/20/01

154 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/21/01 8/21/01 8/21/01 1 d 0 d 8/21/01

155 STVCOMS  Committee Status Validation Form 25 d 6/4/01 7/9/01 56 d 6/4/01 8/21/01 6/4/01 56 d 0 d 8/21/01 Acad Hist

156 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

157 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

158 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 44 d 6/19/01 8/20/01 6/19/01 44 d 0 d 8/20/01

159 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/21/01 8/21/01 8/21/01 1 d 0 d 8/21/01

160 STVCOMT  CommitteeType Validation Form 25 d 6/4/01 7/9/01 56 d 6/4/01 8/21/01 6/4/01 56 d 0 d 8/21/01 Acad Hist

161 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

162 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

163 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 44 d 6/19/01 8/20/01 6/19/01 44 d 0 d 8/20/01

164 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/21/01 8/21/01 8/21/01 1 d 0 d 8/21/01

165 STVDEGC  Degree Code Validation Form 25 d 6/4/01 7/9/01 40 d 5/11/01 7/10/01 5/11/01 40 d 0 d 7/10/01 Acad Hist

166 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

167 Decision:  Convert from legacy or data enter?
(convert)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

168 Review/clean-up converted data 23 d 6/5/01 7/6/01 1 d 7/9/01 7/9/01 7/9/01 1 d 0 d 7/9/01

169 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/10/01 7/10/01 7/10/01 1 d 0 d 7/10/01

170 KD:  STVDEGC Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

171 STVDEGS  Degree Status Code Validation Form 25 d 6/4/01 7/9/01 26 d 6/4/01 7/10/01 6/4/01 26 d 0 d 7/10/01 Acad Hist

172 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

173 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

174 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 14 d 6/19/01 7/9/01 6/19/01 14 d 0 d 7/9/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
175 Academic History team preliminary sign-off and

move to BFDEV for Academic History validation/rule
1 d 7/9/01 7/9/01 1 d 7/10/01 7/10/01 7/10/01 1 d 0 d 7/10/01

176 KD:  STVDEGS Complete 0 d? NA NA 0 d 7/9/01 7/9/01 7/9/01 0 d 0 d 7/9/01

177 STVDEPT  Department Code Validation Form 25 d 6/4/01 7/9/01 64 d 4/13/01 7/16/01 4/13/01 64 d 0 d 7/16/01 Catalog

178 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

179 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

180 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

181 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

182 KD:  STVDEPT Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

183 STVDIVS  Division Code Validation Form 25 d 6/4/01 7/9/01 75 d 4/13/01 7/31/01 4/13/01 75 d 0 d 7/31/01 Schd

184 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

185 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

186 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

187 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

188 KD:  STVDIVS Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

189 STVDRES  Ceremony Dress Validation Form 25 d 6/4/01 7/9/01 26 d 6/4/01 7/10/01 6/4/01 26 d 0 d 7/10/01 Acad Hist

190 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

191 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

192 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 14 d 6/19/01 7/9/01 6/19/01 14 d 0 d 7/9/01

193 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/10/01 7/10/01 7/10/01 1 d 0 d 7/10/01

194 STVDSTS  EDI Document Status Code Validation
Form

25 d 6/4/01 7/9/01 61 d 6/4/01 8/28/01 6/4/01 61 d 0 d 8/28/01 Acad Hist

195 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

196 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

197 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 49 d 6/19/01 8/27/01 6/19/01 49 d 0 d 8/27/01

198 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/28/01 8/28/01 8/28/01 1 d 0 d 8/28/01

199 STVEDIS  EDI Status Code Validation Form 25 d 6/4/01 7/9/01 61 d 6/4/01 8/28/01 6/4/01 61 d 0 d 8/28/01 Acad Hist

200 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

201 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

202 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 49 d 6/19/01 8/27/01 6/19/01 49 d 0 d 8/27/01

203 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/28/01 8/28/01 8/28/01 1 d 0 d 8/28/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
204 STVEDLV  Education Level Code Validation Form 25 d 6/4/01 7/9/01 60 d 5/11/01 8/7/01 5/11/01 60 d 0 d 8/7/01 Adm

205 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

206 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

207 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

208 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/7/01 8/7/01 8/7/01 1 d 0 d 8/7/01

209 KD:  STVEDLV Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

210 STVEMEX  Employment Expectation Validation Form 25 d 6/4/01 7/9/01 41 d 6/4/01 7/31/01 6/4/01 41 d 0 d 7/31/01 Acad Hist

211 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

212 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

213 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 29 d 6/19/01 7/30/01 6/19/01 29 d 0 d 7/30/01

214 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

215 KD:  STVEMEX Complete 0 d? NA NA 0 d 7/9/01 7/9/01 7/9/01 0 d 0 d 7/9/01

216 STVEVEN  Academic History Event Code Validation
Form

25 d 6/4/01 7/9/01 61 d 6/4/01 8/28/01 6/4/01 61 d 0 d 8/28/01 Acad Hist

217 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

218 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

219 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 49 d 6/19/01 8/27/01 6/19/01 49 d 0 d 8/27/01

220 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/28/01 8/28/01 8/28/01 1 d 0 d 8/28/01

221 STVEXAM  Examination Code Validation Form 25 d 6/4/01 7/9/01 46 d 6/4/01 8/7/01 6/4/01 46 d 0 d 8/7/01 Acad Hist

222 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

223 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

224 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 34 d 6/19/01 8/6/01 6/19/01 34 d 0 d 8/6/01

225 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/7/01 8/7/01 8/7/01 1 d 0 d 8/7/01

226 STVFCST  Faculty Status Code Validation Form 25 d 6/4/01 7/9/01 59 d 5/29/01 8/21/01 5/29/01 59 d 0 d 8/21/01 Faculty

227 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

228 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

229 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

230 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/21/01 8/21/01 8/21/01 1 d 0 d 8/21/01

231 KD:  STVFCST Complete 0 d? NA NA 0 d 5/29/01 5/29/01 5/29/01 0 d 0 d 5/29/01

232 STVGAIN  Gain Status Code Validation Form 25 d 6/4/01 7/9/01 26 d 6/4/01 7/10/01 6/4/01 26 d 0 d 7/10/01 Acad Hist
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
233 Assign ownership of Academic History validation/rule

form with backup
0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

234 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

235 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 14 d 6/19/01 7/9/01 6/19/01 14 d 0 d 7/9/01

236 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/10/01 7/10/01 7/10/01 1 d 0 d 7/10/01

237 KD:  STVGAIN Complete 0 d? NA NA 0 d 7/9/01 7/9/01 7/9/01 0 d 0 d 7/9/01

238 STVGCHG  Grade Change Code Validation Form 25 d 6/4/01 7/9/01 56 d 6/4/01 8/21/01 6/4/01 56 d 0 d 8/21/01 Acad Hist

239 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

240 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 6 d 6/19/01 6/26/01 6/19/01 6 d 0 d 6/26/01

241 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 44 d 6/19/01 8/20/01 6/19/01 44 d 0 d 8/20/01

242 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/21/01 8/21/01 8/21/01 1 d 0 d 8/21/01

243 STVGMOD  Grading Mode Code Validation Form 25 d 6/4/01 7/9/01 65 d 4/13/01 7/17/01 4/13/01 65 d 0 d 7/17/01 Catalog

244 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

245 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

246 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

247 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/17/01 7/17/01 7/17/01 1 d 0 d 7/17/01

248 KD:  STVGMOD Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

249 STVGRST  Graduation Status Validation Form 25 d 6/4/01 7/9/01 26 d 6/4/01 7/10/01 6/4/01 26 d 0 d 7/10/01 Acad Hist

250 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

251 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

252 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 14 d 6/19/01 7/9/01 6/19/01 14 d 0 d 7/9/01

253 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/10/01 7/10/01 7/10/01 1 d 0 d 7/10/01

254 STVHLDD  Hold Type Code Validation Form 25 d 6/4/01 7/9/01 27 d 5/31/01 7/10/01 5/31/01 27 d 0 d 7/10/01 Acad Hist

255 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

256 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

257 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 14 d 6/19/01 7/9/01 6/19/01 14 d 0 d 7/9/01

258 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/10/01 7/10/01 7/10/01 1 d 0 d 7/10/01

259 KD:  STVHLDD Complete 0 d? NA NA 0 d 5/31/01 5/31/01 5/31/01 0 d 0 d 5/31/01

260 STVHLWK  Highest Level of Work Code Validation
Form

25 d 6/4/01 7/9/01 37 d 5/16/01 7/10/01 5/16/01 37 d 0 d 7/10/01 Acad Hist

261 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01
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262 Decision:  Convert from legacy or data enter? (data

entry)
0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

263 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 14 d 6/19/01 7/9/01 6/19/01 14 d 0 d 7/9/01

264 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/10/01 7/10/01 7/10/01 1 d 0 d 7/10/01

265 KD:  STVHLWK Complete 0 d? NA NA 0 d 5/16/01 5/16/01 5/16/01 0 d 0 d 5/16/01

266 STVHOND  Departmental Honors Code Validation
Form

25 d 6/4/01 7/9/01 31 d 6/4/01 7/17/01 6/4/01 31 d 0 d 7/17/01 Acad Hist

267 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

268 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

269 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 19 d 6/19/01 7/16/01 6/19/01 19 d 0 d 7/16/01

270 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/17/01 7/17/01 7/17/01 1 d 0 d 7/17/01

271 STVHONR  Institutional Honors Code Validation Form 25 d 6/4/01 7/9/01 45 d 5/11/01 7/17/01 5/11/01 45 d 0 d 7/17/01 Acad Hist

272 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

273 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

274 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 19 d 6/19/01 7/16/01 6/19/01 19 d 0 d 7/16/01

275 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/17/01 7/17/01 7/17/01 1 d 0 d 7/17/01

276 KD:  STVHONR Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

277 STVINCM  Income Range Code Validation Form 25 d 6/4/01 7/9/01 41 d 6/4/01 7/31/01 6/4/01 41 d 0 d 7/31/01 Acad Hist

278 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

279 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

280 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 29 d 6/19/01 7/30/01 6/19/01 29 d 0 d 7/30/01

281 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

282 KD:  STVINCM Complete 0 d? NA NA 0 d 7/9/01 7/9/01 7/9/01 0 d 0 d 7/9/01

283 STVINNM  Awarding Institution Validation Form 25 d 6/4/01 7/9/01 46 d 6/4/01 8/7/01 6/4/01 46 d 0 d 8/7/01 Acad Hist

284 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

285 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

286 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 34 d 6/19/01 8/6/01 6/19/01 34 d 0 d 8/6/01

287 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/7/01 8/7/01 8/7/01 1 d 0 d 8/7/01

288 STVLEAV  Leave of Absence Code Validation Form 25 d 6/4/01 7/9/01 41 d 6/4/01 7/31/01 6/4/01 41 d 0 d 7/31/01 Acad Hist

289 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

290 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
291 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 29 d 6/19/01 7/30/01 6/19/01 29 d 0 d 7/30/01

292 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

293 KD:  STVLEAV Complete 0 d? NA NA 0 d 7/9/01 7/9/01 7/9/01 0 d 0 d 7/9/01

294 STVLEVL  Level Code Validation Form 25 d 6/4/01 7/9/01 64 d 4/13/01 7/16/01 4/13/01 64 d 0 d 7/16/01 Schd

295 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

296 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

297 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

298 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

299 KD:  STVLEVL Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

300 STVMAJR  Major, Minor, Concentration Code Valid.
Form

25 d 6/4/01 7/9/01 100 d 4/13/01 9/4/01 4/13/01 100 d 0 d 9/4/01 Acad Hist

301 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

302 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 1 d 6/18/01 6/18/01 6/18/01 1 d 0 d 6/18/01

303 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 53 d 6/19/01 8/31/01 6/19/01 53 d 0 d 8/31/01

304 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 9/4/01 9/4/01 9/4/01 1 d 0 d 9/4/01

305 KD:  STVMAJR Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

306 STVMEAS  Measurement Validation Form 25 d 6/4/01 7/9/01 26 d 6/4/01 7/10/01 6/4/01 26 d 0 d 7/10/01 Acad Hist

307 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

308 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

309 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 14 d 6/19/01 7/9/01 6/19/01 14 d 0 d 7/9/01

310 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/10/01 7/10/01 7/10/01 1 d 0 d 7/10/01

311 STVNATN  Nation Code Validation Form 25 d 6/4/01 7/9/01 55 d 5/11/01 7/31/01 5/11/01 55 d 0 d 7/31/01 GP/OIIT

312 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

313 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

314 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

315 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

316 KD:  STVNATN Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

317 STVNCRQ  Non-Course Requirements Code
Validation Form

25 d 6/4/01 7/9/01 61 d 6/4/01 8/28/01 6/4/01 61 d 0 d 8/28/01 Acad Hist

318 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

319 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
320 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 49 d 6/19/01 8/27/01 6/19/01 49 d 0 d 8/27/01

321 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/28/01 8/28/01 8/28/01 1 d 0 d 8/28/01

322 STVNCST  Non-Course Requirements Status Code
Valid. Form

25 d 6/4/01 7/9/01 61 d 6/4/01 8/28/01 6/4/01 61 d 0 d 8/28/01 Acad Hist

323 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

324 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

325 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 49 d 6/19/01 8/27/01 6/19/01 49 d 0 d 8/27/01

326 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/28/01 8/28/01 8/28/01 1 d 0 d 8/28/01

327 STVORIG  Originator Code Validation Form 25 d 6/4/01 7/9/01 60 d 5/11/01 8/7/01 5/11/01 60 d 0 d 8/7/01 GP

328 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

329 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

330 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

331 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/7/01 8/7/01 8/7/01 1 d 0 d 8/7/01

332 KD:  STVORIG Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

333 STVORSN  Orientation Session Code Validation Form 25 d 6/4/01 7/9/01 41 d 6/4/01 7/31/01 6/4/01 41 d 0 d 7/31/01 Acad Hist

334 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

335 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

336 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 29 d 6/19/01 7/30/01 6/19/01 29 d 0 d 7/30/01

337 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

338 KD:  STVORSNComplete 0 d? NA NA 0 d 7/9/01 7/9/01 7/9/01 0 d 0 d 7/9/01

339 STVPRAC  Practical Training Code Validation Form 25 d 6/4/01 7/9/01 41 d 6/4/01 7/31/01 6/4/01 41 d 0 d 7/31/01 Acad Hist

340 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

341 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

342 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 29 d 6/19/01 7/30/01 6/19/01 29 d 0 d 7/30/01

343 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

344 KD:  STVPRAC Complete 0 d? NA NA 0 d 7/9/01 7/9/01 7/9/01 0 d 0 d 7/9/01

345 STVPRGA  Program Accreditation Code Validation
Form

25 d 6/4/01 7/9/01 57 d 5/16/01 8/7/01 5/16/01 57 d 0 d 8/7/01 TA

346 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

347 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

348 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
349 Academic History team preliminary sign-off and

move to BFDEV for Academic History validation/rule
1 d 7/9/01 7/9/01 1 d 8/7/01 8/7/01 8/7/01 1 d 0 d 8/7/01

350 KD:  STVPRGA Complete 0 d? NA NA 0 d 5/16/01 5/16/01 5/16/01 0 d 0 d 5/16/01

351 STVPTRM  Part of Term Code Validation Form 25 d 6/4/01 7/9/01 30 d 6/4/01 7/16/01 6/4/01 30 d 0 d 7/16/01 GP

352 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

353 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

354 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

355 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

356 STVQPTP  Qualifying Paper Type Code Validation
Form

25 d 6/4/01 7/9/01 61 d 6/4/01 8/28/01 6/4/01 61 d 0 d 8/28/01 Acad Hist

357 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

358 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

359 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 49 d 6/19/01 8/27/01 6/19/01 49 d 0 d 8/27/01

360 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/28/01 8/28/01 8/28/01 1 d 0 d 8/28/01

361 STVRATE  Student Fee Assessment Code Validation
Form

25 d 6/4/01 7/9/01 49 d 6/4/01 8/10/01 6/4/01 49 d 0 d 8/10/01 A/R

362 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

363 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

364 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

365 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/10/01 8/10/01 8/10/01 1 d 0 d 8/10/01

366 STVRDEF  Building/Room Attribute Code Validation
Form

25 d 6/4/01 7/9/01 46 d 6/4/01 8/7/01 6/4/01 46 d 0 d 8/7/01 Loc Mgmt

367 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

368 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

369 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

370 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/7/01 8/7/01 8/7/01 1 d 0 d 8/7/01

371 KD:  STVRDEF Complete 0 d? NA NA 0 d 6/29/01 6/29/01 6/29/01 0 d 0 d 6/29/01

372 STVREPS  Repeat Status Code Validation Form 25 d 6/4/01 7/9/01 64 d 4/13/01 7/16/01 4/13/01 64 d 0 d 7/16/01 Catalog

373 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

374 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

375 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

376 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

377 KD:  STVREPS Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
378 STVRESD  Residence Code Validation Form 25 d 6/4/01 7/9/01 55 d 5/11/01 7/31/01 5/11/01 55 d 0 d 7/31/01 Adm

379 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

380 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

381 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

382 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

383 KD:  STVRESD Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

384 STVSBGI  Source/Background Institution Code Valid.
Form

25 d 6/4/01 7/9/01 97 d 4/13/01 8/30/01 4/13/01 97 d 0 d 8/30/01 Adm/OIIT

385 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

386 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

387 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

388 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/30/01 8/30/01 8/30/01 1 d 0 d 8/30/01

389 KD:  STVSBGI Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

390 STVSCHD  Schedule Type Code Validation Form 25 d 6/4/01 7/9/01 75 d 4/13/01 7/31/01 4/13/01 75 d 0 d 7/31/01 Catalog

391 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

392 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

393 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

394 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

395 KD:  STVSCHD Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

396 STVSESS  Session Code Validation Form 25 d 6/4/01 7/9/01 55 d 5/11/01 7/31/01 5/11/01 55 d 0 d 7/31/01 Schd

397 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

398 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

399 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

400 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

401 KD:  STVSESS Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

402 STVSITE  Site Code Validation Form 25 d 6/4/01 7/9/01 44 d 5/11/01 7/16/01 5/11/01 44 d 0 d 7/16/01 Loc Mgmt

403 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

404 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

405 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

406 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
407 KD:  STVSITE Complete 0 d 5/11/01 5/11/01 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

408 STVSIZE  Academic Dress Size Validation Form 25 d 6/4/01 7/9/01 26 d 6/4/01 7/10/01 6/4/01 26 d 0 d 7/10/01 Acad Hist

409 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

410 Decision:  Convert from legacy or data enter?  (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

411 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 14 d 6/19/01 7/9/01 6/19/01 14 d 0 d 7/9/01

412 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/10/01 7/10/01 7/10/01 1 d 0 d 7/10/01

413 STVSSTS  Section Status Code Validation Form 25 d 6/4/01 7/9/01 44 d 5/29/01 7/31/01 5/29/01 44 d 0 d 7/31/01 Schd

414 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

415 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

416 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

417 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

418 KD:  STVSSTS Complete 0 d? NA NA 0 d 5/29/01 5/29/01 5/29/01 0 d 0 d 5/29/01

419 STVSTAT  State Code Validation Form 25 d 6/4/01 7/9/01 55 d 5/11/01 7/31/01 5/11/01 55 d 0 d 7/31/01 GP/OIIT

420 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

421 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

422 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

423 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

424 KD:  STVSTAT Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

425 STVSTST  Student Status Code Validation Form 25 d 6/4/01 7/9/01 75 d 5/11/01 8/28/01 5/11/01 75 d 0 d 8/28/01 Adm

426 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

427 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

428 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

429 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/28/01 8/28/01 8/28/01 1 d 0 d 8/28/01

430 KD:  STVSTST Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

431 STVSTYP  Student Type Code Validation Form 25 d 6/4/01 7/9/01 75 d 5/11/01 8/28/01 5/11/01 75 d 0 d 8/28/01 Adm

432 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

433 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

434 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

435 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/28/01 8/28/01 8/28/01 1 d 0 d 8/28/01

Status updates needed for columns labeled:
(1) Act St, (2) Act Dur, (3) Rem Dur, and (4) Act Fin GA State Banner Implementation Project

Academic History
All Tasks

as of 11/7/01

Current filter: All Tasks 

Last updated: 11/7/01 Project Plan: GA State Banner - Academic History Page 15 of 34 



ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
436 KD:  STVSTYP Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

437 STVSUBJ  Subject Code Validation Form 25 d 6/4/01 7/9/01 75 d 4/13/01 7/31/01 4/13/01 75 d 0 d 7/31/01 Catalog

438 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

439 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

440 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

441 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

442 KD:  STVSUBJ Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

443 STVTAAU  Acceptance Authority Code Validation
Form

25 d 6/4/01 7/9/01 57 d 5/16/01 8/7/01 5/16/01 57 d 0 d 8/7/01 TA

444 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

445 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

446 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

447 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/7/01 8/7/01 8/7/01 1 d 0 d 8/7/01

448 KD:  STVTAAU Complete 0 d? NA NA 0 d 5/16/01 5/16/01 5/16/01 0 d 0 d 5/16/01

449 STVTAST  Transfer Artic. Course Status Code Valid.
Form

25 d 6/4/01 7/9/01 57 d 5/16/01 8/7/01 5/16/01 57 d 0 d 8/7/01 TA

450 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

451 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

452 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

453 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/7/01 8/7/01 8/7/01 1 d 0 d 8/7/01

454 KD:  STVTAST Complete 0 d? NA NA 0 d 5/16/01 5/16/01 5/16/01 0 d 0 d 5/16/01

455 STVTERM  Term Code Validation Form 25 d 6/4/01 7/9/01 64 d 4/13/01 7/16/01 4/13/01 64 d 0 d 7/16/01 GP

456 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

457 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

458 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01

459 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

460 KD:  STVTERM Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

461 STVTLVL  Transfer Level Code Validation Form 25 d 6/4/01 7/9/01 57 d 5/16/01 8/7/01 5/16/01 57 d 0 d 8/7/01 TA

462 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

463 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

464 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 23 d 6/5/01 7/6/01 6/5/01 23 d 0 d 7/6/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
465 Academic History team preliminary sign-off and

move to BFDEV for Academic History validation/rule
1 d 7/9/01 7/9/01 1 d 8/7/01 8/7/01 8/7/01 1 d 0 d 8/7/01

466 KD:  STVTLVL Complete 0 d? NA NA 0 d 5/16/01 5/16/01 5/16/01 0 d 0 d 5/16/01

467 STVTPRT  Transcript Type Code Validation Form 25 d 6/4/01 7/9/01 61 d 6/4/01 8/28/01 6/4/01 61 d 0 d 8/28/01 Acad Hist

468 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

469 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

470 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 49 d 6/19/01 8/27/01 6/19/01 49 d 0 d 8/27/01

471 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 8/28/01 8/28/01 8/28/01 1 d 0 d 8/28/01

472 STVTRMT  Term Type Validation Form 25 d 6/4/01 7/9/01 17 d 6/4/01 6/26/01 6/4/01 17 d 0 d 6/26/01 Acad Hist

473 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

474 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

475 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 5 d 6/19/01 6/25/01 6/19/01 5 d 0 d 6/25/01

476 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 6/26/01 6/26/01 6/26/01 1 d 0 d 6/26/01

477 STVTYPE  Academic Dress Type Validation Form 25 d 6/4/01 7/9/01 26 d 6/4/01 7/10/01 6/4/01 26 d 0 d 7/10/01 Acad Hist

478 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

479 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

480 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 14 d 6/19/01 7/9/01 6/19/01 14 d 0 d 7/9/01

481 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/10/01 7/10/01 7/10/01 1 d 0 d 7/10/01

482 STVVOED  Vocational Education Code Validation
Form

25 d 6/4/01 7/9/01 41 d 6/4/01 7/31/01 6/4/01 41 d 0 d 7/31/01 Acad Hist

483 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

484 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

485 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 29 d 6/19/01 7/30/01 6/19/01 29 d 0 d 7/30/01

486 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

487 KD:  STVVOED Complete 0 d? NA NA 0 d 7/9/01 7/9/01 7/9/01 0 d 0 d 7/9/01

488 STVPROC  Process Control Code Validation Form 25 d 6/4/01 7/9/01 17 d 6/4/01 6/26/01 6/4/01 17 d 0 d 6/26/01 Acad Hist

489 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 0.5 d 6/4/01 6/4/01 6/4/01 0.5 d 0 d 6/4/01

490 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/4/01 6/4/01 1 d 6/19/01 6/19/01 6/19/01 1 d 0 d 6/19/01

491 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 5 d 6/19/01 6/25/01 6/19/01 5 d 0 d 6/25/01

492 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 6/26/01 6/26/01 6/26/01 1 d 0 d 6/26/01

493 Complete baseline validation/rule forms for Academic
History

0 d 7/9/01 7/9/01 0 d 9/7/01 9/7/01 9/7/01 0 d 0 d 9/7/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
494 GA Mods to Academic History validation/rule forms 10 d 6/15/01 6/29/01 95 d 4/13/01 8/28/01 4/13/01 95 d 0 d 8/28/01

495 Start GA Mods validation/rule forms for Academic History 0 d 6/15/01 6/15/01 0 d 8/27/01 8/27/01 8/27/01 0 d 0 d 8/27/01

496 STVCLAS  Class Code Validation Form (values from
OIIT)

25 d 6/4/01 7/9/01 67 d 4/13/01 7/19/01 4/13/01 67 d 0 d 7/19/01 Acad
Hist/OIIT

497 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/4/01 6/4/01 1 d 7/19/01 7/19/01 7/19/01 1 d 0 d 7/19/01

498 Decision:  Convert from legacy or data enter? 0.5 d 6/4/01 6/4/01 1 d 7/19/01 7/19/01 7/19/01 1 d 0 d 7/19/01

499 Data enter Academic History validation/rule form 23 d 6/5/01 7/6/01 1 d 7/19/01 7/19/01 7/19/01 1 d 0 d 7/19/01

500 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 7/9/01 7/9/01 1 d 7/19/01 7/19/01 7/19/01 1 d 0 d 7/19/01

501 KD:  STVCLAS Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

502 ZHATPRT  Transcript Type Rules Form (USG
Transcripts)

10 d 6/18/01 6/29/01 51 d 6/18/01 8/28/01 6/18/01 51 d 0 d 8/28/01 Acad Hist

503 Assign ownership of Academic History validation/rule
form with backup

0.5 d 6/18/01 6/18/01 0.5 d 6/18/01 6/18/01 6/18/01 0.5 d 0 d 6/18/01

504 Decision:  Convert from legacy or data enter? (data
entry)

0.5 d 6/18/01 6/18/01 1 d 7/31/01 7/31/01 7/31/01 1 d 0 d 7/31/01

505 Data enter Academic History validation/rule form 8 d 6/19/01 6/28/01 1 d 8/27/01 8/27/01 8/27/01 1 d 0 d 8/27/01

506 Academic History team preliminary sign-off and
move to BFDEV for Academic History validation/rule

1 d 6/29/01 6/29/01 1 d 8/28/01 8/28/01 8/28/01 1 d 0 d 8/28/01

507 Complete GA Mods validation/rule forms for Academic
History

0 d 6/29/01 6/29/01 0 d 8/28/01 8/28/01 8/28/01 0 d 0 d 8/28/01

508 Define use of Academic History application forms 40 d 7/2/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

509 Academic History application forms (by end of Nov '01) 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

510 SHATRNS  Transfer Course Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

511 SOISBGI  Source/Background Institution Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

512 SHQTRIT  Transfer institutions by Person Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

513 SHQTRAM  Transfer Attendance Periods by Person
Query Form

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

514 SHADEGR  Degrees and Other Formal Awards Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

515 SHQDEGR  Degree GPA Calculation Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

516 SHADGMQ  Degree Summary Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

517 SOQHOLD  Holds Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

518 SHACRSE  Course Summary Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

519 SHQTERM  Term Summary Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

520 SHAINST  Term Course Maintenance Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

521 SHATCKP  Pre-Catalog Course Maintenance Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

522 SHATCKC  Catalog Dependent Course Maintenance
Form

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
523 SHATCKS  Section Dependent Course Maintenance

Form
35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

524 SHQSUBJ  Academic History Catalog Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

525 SHQSECT  Academic History Section Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

526 SHATCMT  Transcript Events and Comments Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

527 SHAQPNO  Qualifying Paper Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

528 SHQQPNM  Qualifying Papers by Person Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

529 SHANCRS  Academic Non-Course Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

530 SHAPCMP  Pre-Banner Summary Hours and GPA Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

531 SHAGRDE  Grade Code Maintenance Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

532 SHAGRDS  Grade Code Substitution Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

533 SHAACST  Academic Standing Rules Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

534 SHQASTR  Academic Standing Rules Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

535 SHAGCOL  Grade Mailer Status/Error Correction Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

536 SHARPTR  Repeat/Equivalent Course Rules Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

537 SOACTRM  Continuant Terms Rule Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

538 SOQCTRM  Continuant Terms Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

539 SHACTRL  Academic History application form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

540 SHAGEDI  EDI Academic Grade Qualifier Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

541 SOACTRL  Curriculum Rules application form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

542 SOACURR  Curriculum Rules Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

543 SOADEST  Student System Distribution Initialization
Form

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

544 SHARQTC  Transcript Request Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

545 SOADDRQ  Address Summary Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

546 SHATERM  Term Sequence Course History Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

547 SHATRMC  Course History by Term and Campus Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

548 SHASUBJ  Subject Sequence History Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

549 SHASTAT  Academic Standing Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

550 SHATPRT  Transcript Type Rules Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

551 SOABGTA  Transcript Articulation Institution Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA
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552 SHATATC  Transfer Institution Catalog Entry Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

553 SHATATR  Transfer Course Articulation Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

554 GUAMESG  General Message Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

555 SHATAEQ  Transfer Articulation Evaluation Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

556 SHATRTA  Transfer Articulation Attributes Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

557 SHQTATC  Transfer Course Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

558 SHATRNS  Transfer Coruse Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

559 SHATGRD  Transfer Grade Code Maintenance Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

560 SHADRTM Transfer Effective Term Code Maintenance
Form

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

561 SHADIPL  Diploma Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

562 SHACRMY  Ceremony Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

563 SLQEVNT  Event Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

564 SLABQRY  Building Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

565 SLQROOM  Room Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

566 SHACATT  Ceremony Attendance Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

567 SHACRMQ  Ceremony Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

568 SHACATQ  Ceremony Attendance Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

569 SHACPRQ  Ceremoniew by Attendee Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

570 SHAMDEG  Mass Entry Graduation Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

571 SHAMCAT  Mass Entry Ceremony Attendance Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

572 SHAMDIP  Mass Entry Diploma Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

573 SHAMUDI  Mass Update Diploma Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

574 SHAMUCA  Mass Update Ceremony Attendance Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

575 SHAGRDD  Graduation Default application form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

576 SHASIZE  Attendee Size Classification Rules Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

577 SHACOMI  Committee/Service Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

578 SIAIQRY  Faculty/Advisor Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

579 SHICMID  Committee/Service by Person Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

580 SHICOMQ  Committee/Service Inquiry Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA
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581 SHICMBQ  Committee/Service Member Inquiry Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

582 SOAFAVQ  Available Faculty by Term Query Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

583 SHAGSCH  Grade Scale Definition Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

584 SHAGCOM  Gradable Component Definition Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

585 SOAFAPC  Faculty Attribute/Advisor Type application
form

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

586 SHAEDIS  Online Transcripts Activity List Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

587 SOQMTCH  Person Matching Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

588 SOASRVW  Student Review Summary Form 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

589 SAAACKL  Admissions Application/Checklist Summary
Form

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

590 SHADTRM  Transfer Effective Term Code Maintenance
Form

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

591 GA Mods to Academic History application forms 10 d 7/2/01 7/16/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

592 ZHARQTC  Transcript Request Form (USG Transcripts) 10 d 7/2/01 7/16/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

593 Complete define use of Academic History application forms 0 d 8/27/01 8/27/01 0 d 11/30/01 11/30/01 NA 0 d 0 d NA

594 Review / develop procedures based on Banner capabilities for
the following processes (by end of Nov '01)

40 d 7/2/01 8/27/01 62 d 9/3/01 11/30/01 9/3/01 48 d 14 d NA

595 Review/develop new procedure for GRADE PROCESSING
AND MAINTENANCE

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

596 Review/develop new procedure for USE OF VARIOUS GRADE
MODES (STANDARD AND OTHER)

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

597 Review/develop new procedure for GRADE CHANGE POLICY 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

598 Review/develop new procedure for NOTIFICATION OF
GRADE AND GPA CHANGES

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

599 Review/develop new procedure for GPA CALCULATIONS 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

600 Review/develop new procedure for REPEAT RULES (EFFECT
OF REPEATED COURSES ON GPA)

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

601 Review/develop new procedure for CLASS RANKING 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

602 Review/develop new procedure for TRANSFER CREDIT
EVALUATION AND ENTRY

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

603 Review/develop new procedure for SET AND MAINTENANCE
OF ARTICULATION AGREEMENTS

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

604 Review/develop new procedure for REVIEW OF TRANSFER
WORK

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

605 Review/develop new procedure for PLACEMENT CREDIT 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

606 Review/develop new procedure for TRANSCRIPT REQUEST
AND CREATION

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

607 Review/develop new procedure for INFORMATION
DISPLAYED

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

608 Review/develop new procedure for COMMENTS RECORDED
AND DISPLAYED

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

609 Review/develop new procedure for RECORDING HONOR'S
INFORMATION

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA
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610 Review/develop new procedure for COMMENCEMENT

PROCESSING
35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

611 Review/develop new procedure for GRADE MAILER
CREATION

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

612 Review/develop new procedure for HISTORICAL
INFORMATION NEEDS

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

613 Review/develop new procedure for IPEDS REPORTING 35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

614 Review/develop new procedure for ENTRY AND
MAINTENANCE OF QUALIFYING PAPERS

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

615 Review/develop new procedure for MAINTENANCE OF
DEGREE INFORMATION

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

616 Review new procedure for CHANGES IN DEGREE
PROGRAMS (moved from Catalog)

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

617 Review/develop new procedure for ACADEMIC STANDING
CALCULATION

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

618 Review/develop new procedure for ACADEMIC STANDING
APPEAL PROCESS

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

619 Review/develop new procedure for DEAN'S LIST
POLICIES/STANDARDS

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

620 Review/develop new procedure for MAINTENANCE OF
STUDENT TYPE INFORMATION

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

621 Review/develop new procedure for CREDITS AND NOTES OF
PERMANENT RECORDS

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

622 Review/develop new procedure for CREATION AND
MAINTENANCE OF GRADUATION INFORMATION

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

623 Review/develop new procedure for ENTRY OF GRADUATION,
DIPLOMA, AND CEREMONY INFORMATION

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

624 Review/develop new procedure for CONTINUING
EDUCATION STUDENT PROCESSING

35 d 7/10/01 8/27/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

625 Review/develop new procedure for GA MODS 10 d 7/2/01 7/16/01 62 d 9/4/01 11/30/01 9/4/01 48 d 14 d NA

626 Identify additional processes not listed in above section 5 d 7/10/01 7/16/01 5 d 9/4/01 9/10/01 9/4/01 5 d 0 d 9/10/01

627 Review and develop procedures for these additional processes 30 d 7/17/01 8/27/01 57 d 9/11/01 11/30/01 9/11/01 43 d 14 d NA

628 Complete review/develop procedures for Academic History 0 d 8/27/01 8/27/01 0 d 11/30/01 11/30/01 NA 0 d 0 d NA

629 KD:  Academic History Procedures Complete 0 d? NA NA 0 d 9/3/01 9/3/01 NA 0 d 0 d NA

630 Data conversions 45 d 8/27/01 10/29/01 45 d 12/20/01 3/5/02 NA 0 d 45 d NA

631 Start data conversions for Academic History 0 d 8/27/01 8/27/01 0 d 12/20/01 12/20/01 NA 0 d 0 d NA

632 Existing Banner data to be converted 45 d 8/28/01 10/29/01 45 d 12/21/01 3/5/02 NA 0 d 45 d NA

633 Identify existing Banner data to be converted prior to legacy
data conversion

5 d 8/28/01 9/1/01 5 d 12/21/01 1/7/02 NA 0 d 5 d NA

634 For each set of existing Banner data to be converted
(form name or table name?)

40 d 9/4/01 10/29/01 40 d 1/8/02 3/5/02 NA 0 d 40 d NA

635 Identify and document requirements for conversion 3 d 9/4/01 9/6/01 3 d 1/8/02 1/10/02 NA 0 d 3 d NA

636 Design/document data conversion processes and
software

5 d 9/7/01 9/13/01 5 d 1/11/02 1/18/02 NA 0 d 5 d NA

637 Develop data conversion processes and software 14 d 9/14/01 10/3/01 14 d 1/21/02 2/7/02 NA 0 d 14 d NA

638 Manual clean-up of data prior to conversion 14 d 9/14/01 10/3/01 14 d 1/21/02 2/7/02 NA 0 d 14 d NA
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639 Unit test data conversion processes and software 8 d 10/4/01 10/15/01 8 d 2/8/02 2/19/02 NA 0 d 8 d NA

640 Final data conversion run (where?) 4 d 10/16/01 10/19/01 4 d 2/20/02 2/25/02 NA 0 d 4 d NA

641 Verify results of data conversion 5 d 10/22/01 10/26/01 5 d 2/26/02 3/4/02 NA 0 d 5 d NA

642 Document technical data conversion processes and
results

5 d 10/22/01 10/26/01 5 d 2/26/02 3/4/02 NA 0 d 5 d NA

643 Sign-off on final data conversions by Academic History
Team

1 d 10/29/01 10/29/01 1 d 3/5/02 3/5/02 NA 0 d 1 d NA

644 Legacy to Banner data conversions 45 d 8/28/01 10/29/01 45 d 12/21/01 3/5/02 NA 0 d 45 d NA

645 Identify legacy data to be converted and loaded into Banner 5 d 8/28/01 9/1/01 5 d 12/21/01 1/7/02 NA 0 d 5 d NA

646 For each set of legacy data to be converted and loaded
into Banner

40 d 9/4/01 10/29/01 40 d 1/8/02 3/5/02 NA 0 d 40 d NA

647 Identify and document requirements for conversion 3 d 9/4/01 9/6/01 3 d 1/8/02 1/10/02 NA 0 d 3 d NA

648 Design data conversion processes and software 5 d 9/7/01 9/13/01 5 d 1/11/02 1/18/02 NA 0 d 5 d NA

649 Develop data conversion processes and software 14 d 9/14/01 10/3/01 14 d 1/21/02 2/7/02 NA 0 d 14 d NA

650 Manual clean-up of data prior to conversion 14 d 9/14/01 10/3/01 14 d 1/21/02 2/7/02 NA 0 d 14 d NA

651 Unit test data conversion processes and software 8 d 10/4/01 10/15/01 8 d 2/8/02 2/19/02 NA 0 d 8 d NA

652 Final data conversion run (where?) 4 d 10/16/01 10/19/01 4 d 2/20/02 2/25/02 NA 0 d 4 d NA

653 Verify results of data conversion 5 d 10/22/01 10/26/01 5 d 2/26/02 3/4/02 NA 0 d 5 d NA

654 Document technical data conversion processes and
results

5 d 10/22/01 10/26/01 5 d 2/26/02 3/4/02 NA 0 d 5 d NA

655 Sign-off on final data conversion by Academic History
Team

1 d 10/29/01 10/29/01 1 d 3/5/02 3/5/02 NA 0 d 1 d NA

656 Complete data conversions for Academic History 0 d 10/29/01 10/29/01 0 d 3/5/02 3/5/02 NA 0 d 0 d NA

657 Interfaces between Banner and other systems 45 d 8/27/01 10/29/01 45 d 12/20/01 3/5/02 NA 0 d 45 d NA

658 Start interfaces for Academic History 0 d 8/27/01 8/27/01 0 d 12/20/01 12/20/01 NA 0 d 0 d NA

659 Identify interfaces between Banner and other systems 5 d 8/28/01 9/1/01 5 d 12/21/01 1/7/02 NA 0 d 5 d NA

660 For each identified interface between Banner and another
system

40 d 9/4/01 10/29/01 40 d 1/8/02 3/5/02 NA 0 d 40 d NA

661 Identify and document requirements for interface 3 d 9/4/01 9/6/01 3 d 1/8/02 1/10/02 NA 0 d 3 d NA

662 Design data interface processes and software 12 d 9/7/01 9/24/01 12 d 1/11/02 1/29/02 NA 0 d 12 d NA

663 Develop interface processes and software 10 d 9/25/01 10/8/01 10 d 1/30/02 2/12/02 NA 0 d 10 d NA

664 Unit test data interface processes and software 10 d 10/9/01 10/22/01 10 d 2/13/02 2/26/02 NA 0 d 10 d NA

665 Document interface processes and software 4 d 10/23/01 10/26/01 4 d 2/27/02 3/4/02 NA 0 d 4 d NA

666 Sign-off on interface by Academic History Team 1 d 10/29/01 10/29/01 1 d 3/5/02 3/5/02 NA 0 d 1 d NA

667 Complete interfaces for Academic History 0 d 10/29/01 10/29/01 0 d 3/5/02 3/5/02 NA 0 d 0 d NA
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668 Paper forms, reports, and scheduled jobs 45 d 8/27/01 10/29/01 45 d 12/20/01 3/5/02 NA 0 d 45 d NA

669 Start paper forms, reports, and scheduled jobs for Academic
History

0 d 8/27/01 8/27/01 0 d 12/20/01 12/20/01 NA 0 d 0 d NA

670 Paper forms 45 d 8/28/01 10/29/01 45 d 12/21/01 3/5/02 NA 0 d 45 d NA

671 Review legacy system forms 2 d 8/28/01 8/29/01 2 d 12/21/01 1/2/02 NA 0 d 2 d NA

672 Identify required revisions to forms and/or new forms 5 d 8/30/01 9/5/01 5 d 1/3/02 1/9/02 NA 0 d 5 d NA

673 Develop mock-up of revised and/or new forms 5 d 9/6/01 9/12/01 5 d 1/10/02 1/17/02 NA 0 d 5 d NA

674 Sign-off by General Student team on General Student forms 1 d 9/13/01 9/13/01 1 d 1/18/02 1/18/02 NA 0 d 1 d NA

675 Order forms from printer 1 d 9/14/01 9/14/01 1 d 1/21/02 1/21/02 NA 0 d 1 d NA

676 Receive forms from printer 30 d 9/17/01 10/26/01 30 d 1/22/02 3/4/02 NA 0 d 30 d NA

677 Sign-off by General Student team on received General Student
forms

1 d 10/29/01 10/29/01 1 d 3/5/02 3/5/02 NA 0 d 1 d NA

678 Reports 45 d 8/28/01 10/29/01 45 d 12/21/01 3/5/02 NA 0 d 45 d NA

679 Review Banner Academic History reports (check User
Manual)

21 d 8/28/01 9/25/01 21 d 12/21/01 1/30/02 NA 0 d 21 d NA

680 SHRCGPA  Calculate GPA Report 1 d 8/28/01 8/28/01 1 d 12/21/01 12/21/01 NA 0 d 1 d NA

681 SHRGPAC  GPA Recalculation Report 1 d 8/29/01 8/29/01 1 d 1/2/02 1/2/02 NA 0 d 1 d NA

682 SHRASTD  Calculate Academic Standing Report 1 d 8/30/01 8/30/01 1 d 1/3/02 1/3/02 NA 0 d 1 d NA

683 SHRRPTS  Repeat/Equivalent Course Check Report 1 d 8/31/01 8/31/01 1 d 1/4/02 1/4/02 NA 0 d 1 d NA

684 SHRGRDE  Grade Mailer Report 1 d 9/1/01 9/1/01 1 d 1/7/02 1/7/02 NA 0 d 1 d NA

685 SHRTYPE  Student Type Update Report 1 d 9/4/01 9/4/01 1 d 1/8/02 1/8/02 NA 0 d 1 d NA

686 SHRTRTC  Academic Transcript 1 d 9/5/01 9/5/01 1 d 1/9/02 1/9/02 NA 0 d 1 d NA

687 SHRDEGS  Degree Status Update Report 1 d 9/6/01 9/6/01 1 d 1/10/02 1/10/02 NA 0 d 1 d NA

688 SHRCOMM  Commencement Report 1 d 9/7/01 9/7/01 1 d 1/11/02 1/11/02 NA 0 d 1 d NA

689 SHRCATT  Commencement Attendance Report 1 d 9/10/01 9/10/01 1 d 1/15/02 1/15/02 NA 0 d 1 d NA

690 SHRTECA  Transfer Equivalent Catalog 1 d 9/11/01 9/11/01 1 d 1/16/02 1/16/02 NA 0 d 1 d NA

691 SHRTAEQ  Transfer Equivalency Worksheet 1 d 9/12/01 9/12/01 1 d 1/17/02 1/17/02 NA 0 d 1 d NA

692 SHRIRES  IPEDS First Time Residency Report 1 d 9/13/01 9/13/01 1 d 1/18/02 1/18/02 NA 0 d 1 d NA

693 SHRIACT  IPEDS Total Activity Report 1 d 9/14/01 9/14/01 1 d 1/21/02 1/21/02 NA 0 d 1 d NA

694 SHRICIP  IPEDS Completion Report 1 d 9/17/01 9/17/01 1 d 1/22/02 1/22/02 NA 0 d 1 d NA

695 SHRCIPC  Occupation Specific Programs Report 1 d 9/18/01 9/18/01 1 d 1/23/02 1/23/02 NA 0 d 1 d NA

696 SHRIAGE  IPEDS Summary by Age Report 1 d 9/19/01 9/19/01 1 d 1/24/02 1/24/02 NA 0 d 1 d NA

Status updates needed for columns labeled:
(1) Act St, (2) Act Dur, (3) Rem Dur, and (4) Act Fin GA State Banner Implementation Project

Academic History
All Tasks

as of 11/7/01

Current filter: All Tasks 

Last updated: 11/7/01 Project Plan: GA State Banner - Academic History Page 24 of 34 



ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin (1)  Act St (2)  Act Dur (3)  Rem Dur (4)  Act Fin Owner
697 SHRIETH  IPEDS Race/Ethnic Status Report 1 d 9/20/01 9/20/01 1 d 1/25/02 1/25/02 NA 0 d 1 d NA

698 SHRIQUS  IPEDS Clarifying Questions Report 1 d 9/21/01 9/21/01 1 d 1/28/02 1/28/02 NA 0 d 1 d NA

699 SHRIGRS  Graduation Rate Survey Report Regulatory
Enhancement

1 d 9/24/01 9/24/01 1 d 1/29/02 1/29/02 NA 0 d 1 d NA

700 ZHRTRTC  University System Of Georgia Academic
Transcript (USG Transcript)

1 d 9/25/01 9/25/01 1 d 1/30/02 1/30/02 NA 0 d 1 d NA

701 Generate Reports Matrix 2 d 9/26/01 9/27/01 2 d 1/31/02 2/1/02 NA 0 d 2 d NA

702 Identify required revisions or new Academic History reports 2 d 9/28/01 10/1/01 2 d 2/4/02 2/5/02 NA 0 d 2 d NA

703 Develop specifications of new or revised  Academic History
reports

5 d 10/2/01 10/8/01 5 d 2/6/02 2/12/02 NA 0 d 5 d NA

704 Write new or revised Academic History reports 10 d 10/9/01 10/22/01 10 d 2/13/02 2/26/02 NA 0 d 10 d NA

705 Test new or revised Academic History reports 3 d 10/23/01 10/25/01 3 d 2/27/02 3/1/02 NA 0 d 3 d NA

706 Review new or revised Academic History reports 1 d 10/26/01 10/26/01 1 d 3/4/02 3/4/02 NA 0 d 1 d NA

707 Sign off by Academic History team on Academic History
reports

1 d 10/29/01 10/29/01 1 d 3/5/02 3/5/02 NA 0 d 1 d NA

708 Scheduled jobs (check for purge jobs) 45 d 8/28/01 10/29/01 45 d 12/21/01 3/5/02 NA 0 d 45 d NA

709 Evaluate currently scheduled jobs and Banner
recommended jobs

13 d 8/28/01 9/13/01 13 d 12/21/01 1/18/02 NA 0 d 13 d NA

710 SHRROLL  Grade Roll to Academic History 1 d 8/28/01 8/28/01 1 d 12/21/01 12/21/01 NA 0 d 1 d NA

711 SHRCONV  Calculate GPA conversion Process 1 d 8/29/01 8/29/01 1 d 1/2/02 1/2/02 NA 0 d 1 d NA

712 SHRTPOP  Transcript Population Creation Process 1 d 8/30/01 8/30/01 1 d 1/3/02 1/3/02 NA 0 d 1 d NA

713 SHPTRTC  Academic Transcript Request Purge 1 d 8/31/01 8/31/01 1 d 1/4/02 1/4/02 NA 0 d 1 d NA

714 SHPTAEQ  Transfer Articulation Purge 1 d 9/1/01 9/1/01 1 d 1/7/02 1/7/02 NA 0 d 1 d NA

715 SHRIPDS  IPEDS File Generation Process 1 d 9/4/01 9/4/01 1 d 1/8/02 1/8/02 NA 0 d 1 d NA

716 SHREDIE  Electronic Data Interchange Extract 1 d 9/5/01 9/5/01 1 d 1/9/02 1/9/02 NA 0 d 1 d NA

717 SHREDIR  Electronic Data Interchange Reconciliation 1 d 9/6/01 9/6/01 1 d 1/10/02 1/10/02 NA 0 d 1 d NA

718 SHREDII  Electronic Data Interchange Institutions 1 d 9/7/01 9/7/01 1 d 1/11/02 1/11/02 NA 0 d 1 d NA

719 SHREDIP  EDI Transcript Upload Parser 1 d 9/10/01 9/10/01 1 d 1/15/02 1/15/02 NA 0 d 1 d NA

720 SHRETRP  EDI Transcript Purge 1 d 9/11/01 9/11/01 1 d 1/16/02 1/16/02 NA 0 d 1 d NA

721 ZHRTPOP  University System Transcript Population
Creation Process (USG Transcripts)

1 d 9/12/01 9/12/01 1 d 1/17/02 1/17/02 NA 0 d 1 d NA

722 Learning Support Data Collection Process (Learning
Support)

1 d 9/13/01 9/13/01 1 d 1/18/02 1/18/02 NA 0 d 1 d NA

723 Generate list of necessary jobs 3 d 9/14/01 9/18/01 3 d 1/21/02 1/23/02 NA 0 d 3 d NA

724 Set up job parameters 4 d 9/19/01 9/24/01 4 d 1/24/02 1/29/02 NA 0 d 4 d NA

725 Test jobs 20 d 9/25/01 10/22/01 20 d 1/30/02 2/26/02 NA 0 d 20 d NA
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726 Add jobs to run schedule 4 d 10/23/01 10/26/01 4 d 2/27/02 3/4/02 NA 0 d 4 d NA

727 Sign off by Academic History team on scheduled jobs 1 d 10/29/01 10/29/01 1 d 3/5/02 3/5/02 NA 0 d 1 d NA

728 Complete paper forms, reports, and scheduled jobs for Academic
History

0 d 10/29/01 10/29/01 0 d 3/5/02 3/5/02 NA 0 d 0 d NA

729 Security access to Banner forms and processes 38 d 8/28/01 10/18/01 38 d 12/21/01 2/22/02 NA 0 d 38 d NA

730 Identify person who will be responsible for maintaining Academic
History security

1 d 8/28/01 8/28/01 1 d 12/21/01 12/21/01 NA 0 d 1 d NA

731 Develop form for requesting security access to Banner 1 d 8/29/01 8/29/01 1 d 1/2/02 1/2/02 NA 0 d 1 d NA

732 Identify job tasks to use as role models - ex. Processes reports,
enters data, looks up data

15 d 8/30/01 9/19/01 15 d 1/3/02 1/24/02 NA 0 d 15 d NA

733 Develop Academic History module user list 5 d 9/20/01 9/26/01 5 d 1/25/02 1/31/02 NA 0 d 5 d NA

734 Academic History team sign-off on Academic History module user
list

1 d 9/27/01 9/27/01 1 d 2/1/02 2/1/02 NA 0 d 1 d NA

735 Provide IT with Academic History module user list 1 d 9/28/01 9/28/01 1 d 2/4/02 2/4/02 NA 0 d 1 d NA

736 Implement security for Academic History module users (IT) 14 d 10/1/01 10/18/01 14 d 2/5/02 2/22/02 NA 0 d 14 d NA

737 End-user and technical documentation 25 d 10/29/01 12/5/01 25 d 3/5/02 4/9/02 NA 0 d 25 d NA

738 Start end-user and technical documentation for Academic History 0 d 10/29/01 10/29/01 0 d 3/5/02 3/5/02 NA 0 d 0 d NA

739 Develop end-user procedures manual 25 d 10/30/01 12/5/01 25 d 3/6/02 4/9/02 NA 0 d 25 d NA

740 Document Academic History procedures 21 d 10/30/01 11/29/01 21 d 3/6/02 4/3/02 NA 0 d 21 d NA

741 Academic History team review Academic History
documentation

3 d 11/30/01 12/4/01 3 d 4/4/02 4/8/02 NA 0 d 3 d NA

742 Academic History team sign off on Academic History
documentation

1 d 12/5/01 12/5/01 1 d 4/9/02 4/9/02 NA 0 d 1 d NA

743 Develop technical documentation 25 d 10/30/01 12/5/01 25 d 3/6/02 4/9/02 NA 0 d 25 d NA

744 Complete end-user and technical documentation for Academic
History

0 d 12/5/01 12/5/01 0 d 4/9/02 4/9/02 NA 0 d 0 d NA

745 Testing 25 d 10/30/01 12/5/01 25 d 3/6/02 4/9/02 NA 0 d 25 d NA

746 Create a Academic History test plan 2 d 10/30/01 10/31/01 2 d 3/6/02 3/7/02 NA 0 d 2 d NA

747 Run Academic History test 13 d 11/1/01 11/19/01 13 d 3/8/02 3/26/02 NA 0 d 13 d NA

748 Validate Academic History test results and make necessary
modifications

5 d 11/20/01 11/28/01 5 d 3/27/02 4/2/02 NA 0 d 5 d NA

749 Test Academic History modifications and document 3 d 11/29/01 12/3/01 3 d 4/3/02 4/5/02 NA 0 d 3 d NA

750 Review Academic History test 1 d 12/4/01 12/4/01 1 d 4/8/02 4/8/02 NA 0 d 1 d NA

751 Sign off by Academic History team on Academic History Processing 1 d 12/5/01 12/5/01 1 d 4/9/02 4/9/02 NA 0 d 1 d NA

752 End-user training 139 d 6/4/01 12/18/01 172 d 8/10/01 4/22/02 8/10/01 53.51 d 118.49 d NA

753 Assess Needs 68 d 6/4/01 9/6/01 87 d 8/10/01 12/12/01 8/10/01 43.5 d 43.5 d NA

754 Identify module 'go live' dates 1 d 6/4/01 6/4/01 1 d 8/10/01 8/10/01 8/10/01 1 d 0 d 8/10/01
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755 Identify when training is required 2 d 6/5/01 6/6/01 2 d 8/13/01 8/14/01 8/13/01 2 d 0 d 8/14/01

756 Identify who will be trained 5 d 6/7/01 6/13/01 5 d 8/15/01 8/21/01 8/15/01 5 d 0 d 8/21/01

757 KD:  Academic History Procedures Complete 0 d? NA NA 0 d 9/3/01 9/3/01 NA 0 d 0 d NA

758 Identify what/content 5 d 8/28/01 9/1/01 5 d 12/3/01 12/7/01 NA 0 d 5 d NA

759 Identify necessary resources 2 d 9/3/01 9/5/01 2 d 12/10/01 12/11/01 NA 0 d 2 d NA

760 Review and get approval to proceed with design 1 d 9/6/01 9/6/01 1 d 12/12/01 12/12/01 NA 0 d 1 d NA

761 Needs assessment complete 0 d 9/6/01 9/6/01 0 d 12/12/01 12/12/01 NA 0 d 0 d NA

762 Scheduling 9 d 6/7/01 6/19/01 9 d 8/15/01 8/27/01 8/15/01 9 d 0 d 8/27/01

763 Banner overview and basic navigation 9 d 6/7/01 6/19/01 9 d 8/15/01 8/27/01 8/15/01 9 d 0 d 8/27/01

764 Identify room availability 1 d 6/7/01 6/7/01 1 d 8/15/01 8/15/01 8/15/01 1 d 0 d 8/15/01

765 Identify audience availability 5 d 6/7/01 6/13/01 5 d 8/15/01 8/21/01 8/15/01 5 d 0 d 8/21/01

766 Develop schedule 3 d 6/14/01 6/18/01 3 d 8/22/01 8/24/01 8/22/01 3 d 0 d 8/24/01

767 Review and get approval to proceed 1 d 6/19/01 6/19/01 1 d 8/27/01 8/27/01 8/27/01 1 d 0 d 8/27/01

768 Scheduling complete 0 d 6/19/01 6/19/01 0 d 8/27/01 8/27/01 8/27/01 0 d 0 d 8/27/01

769 Academic History training 9 d 6/7/01 6/19/01 9 d 8/15/01 8/27/01 8/15/01 9 d 0 d 8/27/01

770 Identify training room availability 1 d 6/7/01 6/7/01 1 d 8/15/01 8/15/01 8/15/01 1 d 0 d 8/15/01

771 Identify audience availability 5 d 6/7/01 6/13/01 5 d 8/15/01 8/21/01 8/15/01 5 d 0 d 8/21/01

772 Develop schedule 3 d 6/14/01 6/18/01 3 d 8/22/01 8/24/01 8/22/01 3 d 0 d 8/24/01

773 Review and get approval to proceed 1 d 6/19/01 6/19/01 1 d 8/27/01 8/27/01 8/27/01 1 d 0 d 8/27/01

774 Scheduling complete 0 d 6/19/01 6/19/01 0 d 8/27/01 8/27/01 8/27/01 0 d 0 d 8/27/01

775 Design Training 20 d 9/7/01 10/4/01 20 d 12/13/01 1/21/02 NA 0 d 20 d NA

776 Identify delivery methods 2 d 9/7/01 9/10/01 2 d 12/13/01 12/14/01 NA 0 d 2 d NA

777 Academic History training 18 d 9/11/01 10/4/01 18 d 12/17/01 1/21/02 NA 0 d 18 d NA

778 Identify content for classroom training 3 d 9/11/01 9/13/01 3 d 12/17/01 12/19/01 NA 0 d 3 d NA

779 Identify resources required for classroom training 2 d 9/14/01 9/17/01 2 d 12/20/01 12/21/01 NA 0 d 2 d NA

780 Develop prototype for classroom training 10 d 9/18/01 10/1/01 10 d 12/24/01 1/16/02 NA 0 d 10 d NA

781 Review and get approval to proceed with development 1 d 10/2/01 10/2/01 1 d 1/17/02 1/17/02 NA 0 d 1 d NA

782 Revise design based on feedback 2 d 10/3/01 10/4/01 2 d 1/18/02 1/21/02 NA 0 d 2 d NA

783 Training design complete 0 d 10/4/01 10/4/01 0 d 1/21/02 1/21/02 NA 0 d 0 d NA
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784 Develop Training 21 d 10/5/01 11/2/01 21 d 1/22/02 2/19/02 NA 0 d 21 d NA

785 Academic History training 21 d 10/5/01 11/2/01 21 d 1/22/02 2/19/02 NA 0 d 21 d NA

786 Review information from prior phases 5 d 10/5/01 10/11/01 5 d 1/22/02 1/28/02 NA 0 d 5 d NA

787 Develop content 10 d 10/12/01 10/25/01 10 d 1/29/02 2/11/02 NA 0 d 10 d NA

788 Test Training 3 d 10/26/01 10/30/01 3 d 2/12/02 2/14/02 NA 0 d 3 d NA

789 Revise training materials 2 d 10/31/01 11/1/01 2 d 2/15/02 2/18/02 NA 0 d 2 d NA

790 Review and get approval to proceed with delivery 1 d 11/2/01 11/2/01 1 d 2/19/02 2/19/02 NA 0 d 1 d NA

791 Development complete 0 d 11/2/01 11/2/01 0 d 2/19/02 2/19/02 NA 0 d 0 d NA

792 Deliver Training 9 d 12/6/01 12/18/01 9 d 4/10/02 4/22/02 NA 0 d 9 d NA

793 Banner overview and basic navigation 4 d 12/6/01 12/11/01 4 d 4/10/02 4/15/02 NA 0 d 4 d NA

794 Conduct training 2 d 12/6/01 12/7/01 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

795 Evaluate training 1 d 12/10/01 12/10/01 1 d 4/12/02 4/12/02 NA 0 d 1 d NA

796 Revise training 1 d 12/11/01 12/11/01 1 d 4/15/02 4/15/02 NA 0 d 1 d NA

797 Overview completed 0 d 12/11/01 12/11/01 0 d 4/15/02 4/15/02 NA 0 d 0 d NA

798 Academic History training 9 d 12/6/01 12/18/01 9 d 4/10/02 4/22/02 NA 0 d 9 d NA

799 Conduct training 4 d 12/6/01 12/11/01 4 d 4/10/02 4/15/02 NA 0 d 4 d NA

800 Evaluate training 1 d 12/12/01 12/12/01 1 d 4/16/02 4/16/02 NA 0 d 1 d NA

801 Revise training 1 d 12/13/01 12/13/01 1 d 4/17/02 4/17/02 NA 0 d 1 d NA

802 Classroom training complete 3 d 12/14/01 12/18/01 3 d 4/18/02 4/22/02 NA 0 d 3 d NA

803 Move Academic History to Production 12 d 12/6/01 12/21/01 12 d 4/9/02 4/25/02 NA 0 d 12 d NA

804 Review PREPROD 2 d 12/6/01 12/7/01 2 d 4/9/02 4/11/02 NA 0 d 2 d NA

805 Validation/rule forms 0 d? NA NA 2 d 4/9/02 4/11/02 NA 0 d 2 d NA

806 Begin final sign-off of Admissions validation/rule form
values

0 d 12/3/01 12/3/01 0 d 4/9/02 4/9/02 NA 0 d 0 d NA

807 STVACPR  Acceptance Practice Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

808 STVACST  Institutional Accreditation Status Validation
Form

0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

809 STVACYR  Academic Year Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

810 STVADMT  Admission Type Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

811 STVAPRN  Apprenticeship Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

812 STVASTD  Academic Standing Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA
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813 STVATTR  Attribute Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

814 STVATYP  Address Type Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

815 STVBLCK  Block Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

816 STVBLDG  Building Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

817 STVBSKL  Basic Skills Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

818 STVCALD  Calendar Type Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

819 STVCAMP  Campus Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

820 STVCAPL  Career Plan Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

821 STVCERT  Cohort Reason Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

822 STVCHRT  Cohort Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

823 STVCITZ  Citizen Type Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

824 STVCOLL  College Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

825 STVCOMF  Committee Member Role/Function Validation
Form

0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

826 STVCOMS  Committee Status Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

827 STVCOMT  CommitteeType Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

828 STVDEGC  Degree Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

829 STVDEGS  Degree Status Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

830 STVDEPT  Department Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

831 STVDIVS  Division Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

832 STVDRES  Ceremony Dress Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

833 STVDSTS  EDI Document Status Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

834 STVEDIS  EDI Status Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

835 STVEDLV  Education Level Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

836 STVEMEX  Employment Expectation Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

837 STVEVEN  Academic History Event Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

838 STVEXAM  Examination Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

839 STVFCST  Faculty Status Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

840 STVGAIN  Gain Status Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

841 STVGCHG  Grade Change Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA
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842 STVGMOD  Grading Mode Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

843 STVGRST  Graduation Status Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

844 STVHLDD  Hold Type Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

845 STVHLWK  Highest Level of Work Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

846 STVHOND  Departmental Honors Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

847 STVHONR  Institutional Honors Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

848 STVINCM  Income Range Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

849 STVINNM  Awarding Institution Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

850 STVLEAV  Leave of Absence Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

851 STVLEVL  Level Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

852 STVMAJR  Major, Minor, Concentration Code Valid. Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

853 STVMEAS  Measurement Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

854 STVNATN  Nation Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

855 STVNCRQ  Non-Course Requirements Code Validation
Form

0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

856 STVNCST  Non-Course Requirements Status Code Valid.
Form

0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

857 STVORIG  Originator Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

858 STVORSN  Orientation Session Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

859 STVPRAC  Practical Training Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

860 STVPRGA  Program Accreditation Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

861 STVPTRM  Part of Term Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

862 STVQPTP  Qualifying Paper Type Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

863 STVRATE  Student Fee Assessment Code Validation
Form

0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

864 STVRDEF  Building/Room Attribute Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

865 STVREPS  Repeat Status Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

866 STVRESD  Residence Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

867 STVSBGI  Source/Background Institution Code Valid.
Form

0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

868 STVSCHD  Schedule Type Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

869 STVSESS  Session Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

870 STVSITE  Site Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA
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871 STVSIZE  Academic Dress Size Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

872 STVSSTS  Section Status Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

873 STVSTAT  State Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

874 STVSTST  Student Status Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

875 STVSTYP  Student Type Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

876 STVSUBJ  Subject Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

877 STVTAAU  Acceptance Authority Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

878 STVTAST  Transfer Artic. Course Status Code Valid.
Form

0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

879 STVTERM  Term Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

880 STVTLVL  Transfer Level Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

881 STVTPRT  Transcript Type Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

882 STVTRMT  Term Type Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

883 STVTYPE  Academic Dress Type Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

884 STVVOED  Vocational Education Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

885 STVPROC  Process Control Code Validation Form 0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

886 STVCLAS  Class Code Validation Form (values from
OIIT)

0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

887 ZHATPRT  Transcript Type Rules Form (USG
Transcripts)

0 d? NA NA 2 d 4/10/02 4/11/02 NA 0 d 2 d NA

888 Complete final sign-off of Admissions validation/rule form
values

0 d? 12/4/01 12/4/01 0 d 4/11/02 4/11/02 NA 0 d 0 d NA

889 Develop plan to move Academic History functionality to Production 4 d 12/10/01 12/13/01 4 d 4/12/02 4/17/02 NA 0 d 4 d NA

890 Sign off on plan to move Academic History to Production by IT 1 d 12/14/01 12/14/01 1 d 4/18/02 4/18/02 NA 0 d 1 d NA

891 Sign off on plan to move Academic History to Production by
Academic History team

1 d 12/14/01 12/14/01 1 d 4/18/02 4/18/02 NA 0 d 1 d NA

892 Move Academic History to Production 3 d 12/19/01 12/21/01 3 d 4/23/02 4/25/02 NA 0 d 3 d NA

893 GO LIVE DATES 0 d 12/21/01 12/21/01 0 d 4/25/02 4/25/02 NA 0 d 0 d NA

894 Academic History module live 0 d 12/21/01 12/21/01 0 d 4/25/02 4/25/02 NA 0 d 0 d NA

895 Post-implementation activities 0 d? NA NA 93 d? 4/26/02 9/6/02 NA 0 d 93 d? NA

896 Academic History post-implementation activities 0 d? NA NA 93 d? 4/26/02 9/6/02 NA 0 d 93 d? NA

897 Support 0 d? NA NA 1 d? 4/26/02 4/26/02 NA 0 d 1 d? NA

898 End-user training 0 d? NA NA 93 d 4/26/02 9/6/02 NA 0 d 93 d NA

899 Assess Needs 0 d? NA NA 15 d 4/26/02 5/16/02 NA 0 d 15 d NA
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900 Identify when training is required 0 d? NA NA 2 d 4/26/02 4/29/02 NA 0 d 2 d NA

901 Identify who will be trained 0 d? NA NA 5 d 4/30/02 5/6/02 NA 0 d 5 d NA

902 Identify what/content 0 d? NA NA 5 d 5/7/02 5/13/02 NA 0 d 5 d NA

903 Identify necessary resources 0 d? NA NA 2 d 5/14/02 5/15/02 NA 0 d 2 d NA

904 Review and get approval to proceed with design 0 d? NA NA 1 d 5/16/02 5/16/02 NA 0 d 1 d NA

905 Needs assessment complete 0 d? NA NA 0 d 5/16/02 5/16/02 NA 0 d 0 d NA

906 Scheduling 0 d? NA NA 9 d 4/30/02 5/10/02 NA 0 d 9 d NA

907 Banner overview and basic navigation 0 d? NA NA 9 d 4/30/02 5/10/02 NA 0 d 9 d NA

908 Identify room availability 0 d? NA NA 1 d 4/30/02 4/30/02 NA 0 d 1 d NA

909 Identify audience availability 0 d? NA NA 5 d 4/30/02 5/6/02 NA 0 d 5 d NA

910 Develop schedule 0 d? NA NA 3 d 5/7/02 5/9/02 NA 0 d 3 d NA

911 Review and get approval to proceed 0 d? NA NA 1 d 5/10/02 5/10/02 NA 0 d 1 d NA

912 Scheduling complete 0 d? NA NA 0 d 5/10/02 5/10/02 NA 0 d 0 d NA

913 Academic History training 0 d? NA NA 9 d 4/30/02 5/10/02 NA 0 d 9 d NA

914 Identify training room availability 0 d? NA NA 1 d 4/30/02 4/30/02 NA 0 d 1 d NA

915 Identify audience availability 0 d? NA NA 5 d 4/30/02 5/6/02 NA 0 d 5 d NA

916 Develop schedule 0 d? NA NA 3 d 5/7/02 5/9/02 NA 0 d 3 d NA

917 Review and get approval to proceed 0 d? NA NA 1 d 5/10/02 5/10/02 NA 0 d 1 d NA

918 Scheduling complete 0 d? NA NA 0 d 5/10/02 5/10/02 NA 0 d 0 d NA

919 Design Training 0 d? NA NA 36 d 5/17/02 7/9/02 NA 0 d 36 d NA

920 Identify delivery methods 0 d? NA NA 2 d 5/17/02 5/20/02 NA 0 d 2 d NA

921 Academic History training 0 d? NA NA 18 d 5/21/02 6/14/02 NA 0 d 18 d NA

922 Identify content for classroom training 0 d? NA NA 3 d 5/21/02 5/23/02 NA 0 d 3 d NA

923 Identify resources required for classroom training 0 d? NA NA 2 d 5/24/02 5/28/02 NA 0 d 2 d NA

924 Develop prototype for classroom training 0 d? NA NA 10 d 5/29/02 6/11/02 NA 0 d 10 d NA

925 Review and get approval to proceed with development 0 d? NA NA 1 d 6/12/02 6/12/02 NA 0 d 1 d NA

926 Revise design based on feedback 0 d? NA NA 2 d 6/13/02 6/14/02 NA 0 d 2 d NA

927 Training design complete 0 d? NA NA 0 d 6/14/02 6/14/02 NA 0 d 0 d NA

928 Web based training 0 d? NA NA 34 d 5/21/02 7/9/02 NA 0 d 34 d NA
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929 Identify content for web based training 0 d? NA NA 3 d 5/21/02 5/23/02 NA 0 d 3 d NA

930 Identify resources required for web based training 0 d? NA NA 5 d 5/24/02 5/31/02 NA 0 d 5 d NA

931 Develop prototype for web based training 0 d? NA NA 20 d 6/3/02 6/28/02 NA 0 d 20 d NA

932 Review and get approval to proceed with development 0 d? NA NA 2 d 7/1/02 7/2/02 NA 0 d 2 d NA

933 Revise design based on feedback 0 d? NA NA 4 d 7/3/02 7/9/02 NA 0 d 4 d NA

934 Training design complete 0 d? NA NA 0 d 7/9/02 7/9/02 NA 0 d 0 d NA

935 Develop Training 0 d? NA NA 52 d 6/17/02 8/28/02 NA 0 d 52 d NA

936 Academic History training 0 d? NA NA 21 d 6/17/02 7/16/02 NA 0 d 21 d NA

937 Review information from prior phases 0 d? NA NA 5 d 6/17/02 6/21/02 NA 0 d 5 d NA

938 Develop content 0 d? NA NA 10 d 6/24/02 7/8/02 NA 0 d 10 d NA

939 Test Training 0 d? NA NA 3 d 7/9/02 7/11/02 NA 0 d 3 d NA

940 Revise training materials 0 d? NA NA 2 d 7/12/02 7/15/02 NA 0 d 2 d NA

941 Review and get approval to proceed with delivery 0 d? NA NA 1 d 7/16/02 7/16/02 NA 0 d 1 d NA

942 Development complete 0 d? NA NA 0 d 7/16/02 7/16/02 NA 0 d 0 d NA

943 Web based training 0 d? NA NA 36 d 7/10/02 8/28/02 NA 0 d 36 d NA

944 Review information from prior phases 0 d? NA NA 5 d 7/10/02 7/16/02 NA 0 d 5 d NA

945 Develop content 0 d? NA NA 20 d 7/17/02 8/13/02 NA 0 d 20 d NA

946 Test Training 0 d? NA NA 5 d 8/14/02 8/20/02 NA 0 d 5 d NA

947 Revise training materials 0 d? NA NA 5 d 8/21/02 8/27/02 NA 0 d 5 d NA

948 Review and get approval to proceed with delivery 0 d? NA NA 1 d 8/28/02 8/28/02 NA 0 d 1 d NA

949 Development complete 0 d? NA NA 0 d 8/28/02 8/28/02 NA 0 d 0 d NA

950 Deliver Training 0 d? NA NA 82 d 5/13/02 9/6/02 NA 0 d 82 d NA

951 Banner overview and basic navigation 0 d? NA NA 4 d 5/13/02 5/16/02 NA 0 d 4 d NA

952 Conduct training 0 d? NA NA 2 d 5/13/02 5/14/02 NA 0 d 2 d NA

953 Evaluate training 0 d? NA NA 1 d 5/15/02 5/15/02 NA 0 d 1 d NA

954 Revise training 0 d? NA NA 1 d 5/16/02 5/16/02 NA 0 d 1 d NA

955 Overview completed 0 d? NA NA 0 d 5/16/02 5/16/02 NA 0 d 0 d NA

956 Academic History training 0 d? NA NA 3 d 7/17/02 7/19/02 NA 0 d 3 d NA

957 Conduct training 0 d? NA NA 1 d 7/17/02 7/17/02 NA 0 d 1 d NA
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958 Evaluate training 0 d? NA NA 1 d 7/18/02 7/18/02 NA 0 d 1 d NA

959 Revise training 0 d? NA NA 1 d 7/19/02 7/19/02 NA 0 d 1 d NA

960 Classroom training complete 0 d? NA NA 0 d 7/19/02 7/19/02 NA 0 d 0 d NA

961 Web based training 0 d? NA NA 6 d 8/29/02 9/6/02 NA 0 d 6 d NA

962 Roll-out web based training 0 d? NA NA 1 d 8/29/02 8/29/02 NA 0 d 1 d NA

963 Evaluate training 0 d? NA NA 2 d 8/30/02 9/3/02 NA 0 d 2 d NA

964 Revise training 0 d? NA NA 3 d 9/4/02 9/6/02 NA 0 d 3 d NA

965 Web based training complete 0 d? NA NA 0 d 9/6/02 9/6/02 NA 0 d 0 d NA

966 Postponed functionality 0 d? NA NA 1 d? 4/26/02 4/26/02 NA 0 d 1 d? NA

967 COMPLETE ACADEMIC HISTORY 0 d? NA NA 0 d 9/6/02 9/6/02 NA 0 d 0 d NA
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