
ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
1 Sequitur, Recruiting, Admissions, Transfer Articulation 484.25 d? 10/2/00 8/30/02 484.25 d? 10/2/00 8/30/02 10/2/00 225.64 d 258.61 d? NA

2 START SEQUITUR, RECRUITING, ADMISSIONS, TRANSFER ARTICULATION
IMPLEMENTATION

0 d 10/2/00 10/2/00 0 d 10/2/00 10/2/00 10/2/00 0 d 0 d 10/2/00

3 Recurring project activities 360.25 d 3/23/01 8/30/02 360.25 d 3/23/01 8/30/02 3/23/01 110.09 d 250.16 d NA

379 Implementation activities 310 d? 10/2/00 12/14/01 363 d? 10/2/00 3/11/02 10/2/00 213.12 d 149.88 d? NA

380 Pre-training activities 184 d 10/2/00 6/15/01 246 d 10/2/00 9/13/01 10/2/00 246 d 0 d 9/13/01

400 SCT training, practice, review in the GA State TLAB database 94 d 10/23/00 3/1/01 94 d 10/23/00 3/1/01 10/23/00 94 d 0 d 3/1/01

401 Detail planning for this milestone 21 d 3/2/01 3/30/01 21 d 3/2/01 3/30/01 3/2/01 21 d 0 d 3/30/01

402 Receive and install GA mods for Recruiting, Admissions, and Transfer
Articulation

10 d 6/4/01 6/15/01 1 d 9/13/01 9/13/01 9/13/01 1 d 0 d 9/13/01

403 Sequitur Phase 2 111 d 3/30/01 9/6/01 153 d 3/30/01 11/2/01 3/30/01 27.83 d 125.17 d NA

567 Admissions (can't go live until TA is ready to go live) 180 d? 3/30/01 12/14/01 228 d? 4/9/01 3/11/02 4/9/01 154.87 d 73.13 d? NA

568 Admissions Issues 5 d 3/30/01 4/6/01 77 d 6/22/01 10/10/01 6/22/01 39.25 d 37.74 d NA

569 Start of Admission Issues 0 d 3/30/01 3/30/01 0 d 6/22/01 6/22/01 6/22/01 0 d 0 d 6/22/01

570 Policy Issues 5 d 4/2/01 4/6/01 62 d 6/22/01 9/19/01 6/22/01 52 d 10 d NA

571 IEP - in Banner or not? (conditional admits) 20 d 5/3/01 5/31/01 62 d 6/22/01 9/19/01 6/22/01 52 d 10 d NA

572 Implementation Issues 5 d 4/2/01 4/6/01 20 d 9/13/01 10/10/01 NA 0 d 20 d NA

573 Curriculum rules usage (needed for training) 5 d 4/2/01 4/6/01 20 d 9/13/01 10/10/01 NA 0 d 20 d NA

574 Application status check on the web 5 d 4/2/01 4/6/01 20 d 9/13/01 10/10/01 NA 0 d 20 d NA

575 Complete Admissions Issues 0 d 4/6/01 4/6/01 0 d 10/10/01 10/10/01 NA 0 d 0 d NA

576 Setup Banner to satisfy business needs 69 d 4/6/01 7/16/01 131 d 4/9/01 10/11/01 4/9/01 124.6 d 6.4 d NA

577 Define validation/rule forms for Admissions (see User Manual
ch. 3)

59 d 4/6/01 6/29/01 121 d 4/9/01 9/27/01 4/9/01 116.56 d 4.44 d NA

578 Admissions validation/rule forms 25 d 4/6/01 5/11/01 111 d 4/9/01 9/13/01 4/9/01 110.56 d 0.44 d NA

579 Start baseline validation/rule forms for Admissions 0 d 4/6/01 4/6/01 0 d 4/9/01 4/9/01 4/9/01 0 d 0 d 4/9/01

580 STVLGCY  Legacy Code Validation Form 25 d 4/9/01 5/11/01 34 d 4/9/01 5/24/01 4/9/01 34 d 0 d 5/24/01 Adm/Alumni

581 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01 Done

582 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

583 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 30 d 4/12/01 5/23/01 4/12/01 30 d 0 d 5/23/01

584 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 5/24/01 5/24/01 5/24/01 1 d 0 d 5/24/01

585 KD:  STVLGCY Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

586 STVLEVL  Level Code Validation Form 25 d 4/9/01 5/11/01 102 d 4/9/01 8/30/01 4/9/01 102 d 0 d 8/30/01 Schd
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
587 Assign ownership of Admissions module validation

form with backup
0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

588 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

589 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 23 d 4/10/01 5/10/01 4/10/01 23 d 0 d 5/10/01

590 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/30/01 8/30/01 8/30/01 1 d 0 d 8/30/01

591 KD:  STVLEVL Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

592 STVORIG  Originator Code Validation Form 25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 GP/Adm

593 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

594 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

595 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 25 d 4/12/01 5/16/01 4/12/01 25 d 0 d 5/16/01

596 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

597 KD:  STVORIG Complete 0 d? NA NA 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

598 STVPTRM  Part of Term Code Validation Form 25 d 4/9/01 5/11/01 102 d 4/9/01 8/30/01 4/9/01 102 d 0 d 8/30/01 GP

599 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

600 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

601 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 22 d 4/10/01 5/9/01 4/10/01 22 d 0 d 5/9/01

602 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/30/01 8/30/01 8/30/01 1 d 0 d 8/30/01

603 STVTERM  Term Code Validation Form 25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 GP

604 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

605 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

606 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 23 d 4/10/01 5/10/01 4/10/01 23 d 0 d 5/10/01

607 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

608 KD:  STVTERM Complete 0 d? NA NA 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

609 STVSBGI  Source/Background Institution Code
Valid. Form (from OIIT)

25 d 4/9/01 5/11/01 111 d 4/9/01 9/13/01 4/9/01 106.56 d 4.44 d NA Adm/OIIT

610 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

611 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

612 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 23 d 4/10/01 5/10/01 4/10/01 23 d 0 d 5/10/01

613 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 9/13/01 9/13/01 NA 0 d 1 d NA

614 KD:  STVSBGI Complete 0 d? NA NA 0 d 4/13/01 4/13/01 NA 0 d 0 d NA

615 STVSBJC  High School Subject Code Validation
Form

25 d 4/9/01 5/11/01 111 d 4/9/01 9/13/01 4/9/01 108.87 d 2.13 d NA Adm
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616 Assign ownership of Admissions module validation

form with backup
0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

617 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

618 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 50 d 4/12/01 6/21/01 4/12/01 50 d 0 d 6/21/01

619 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 9/13/01 9/13/01 NA 0 d 1 d NA

620 STVATYP  Address Type Code Validation Form 25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 GP/Adm

621 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

622 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

623 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 15 d 4/12/01 5/2/01 4/12/01 15 d 0 d 5/2/01

624 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

625 KD:  STVATYP Complete 0 d? NA NA 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

626 STVCITZ Citizen Type Code Validation Form 25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 GP/Adm

627 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

628 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

629 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 25 d 4/12/01 5/16/01 4/12/01 25 d 0 d 5/16/01

630 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

631 KD:  STVCITZ Complete 0 d? NA NA 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

632 STVETHN  Ethnic Code Validation Form 25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 GP/Adm

633 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

634 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

635 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 25 d 4/12/01 5/16/01 4/12/01 25 d 0 d 5/16/01

636 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

637 KD:  STVETHN Complete 0 d? NA NA 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

638 STVTELE  Telephone Type Validation Form 25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 GP/Adm

639 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

640 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

641 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 49 d 4/12/01 6/20/01 4/12/01 49 d 0 d 6/20/01

642 Preliminary sign-off on Admissions module
validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

643 KD:  STVTELE Complete 0 d? NA NA 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

644 STVADMT  Admission Type Code Validation Form 25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 Adm
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
645 Assign ownership of Admissions module validation

form with backup
0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01 Done

646 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01 Done-DE

647 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 25 d 4/12/01 5/16/01 4/12/01 25 d 0 d 5/16/01

648 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

649 KD:  STVADMT Complete 0 d? NA NA 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

650 STVCTYP  Contact Type Code Validation Form 25 d 4/9/01 5/11/01 77 d 4/9/01 7/26/01 4/9/01 77 d 0 d 7/26/01 Adm

651 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

652 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

653 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 50 d 4/12/01 6/21/01 4/12/01 50 d 0 d 6/21/01

654 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 7/26/01 7/26/01 7/26/01 1 d 0 d 7/26/01

655 KD:  STVCTYP Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

656 STVDPLM  Diploma Type Code Validation Form 25 d 4/9/01 5/11/01 101 d 4/9/01 8/29/01 4/9/01 101 d 0 d 8/29/01 Adm

657 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

658 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

659 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 49 d 4/12/01 6/20/01 4/12/01 49 d 0 d 6/20/01

660 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

661 STVEDLV  Education Level Code Validation Form 25 d 4/9/01 5/11/01 101 d 4/9/01 8/29/01 4/9/01 101 d 0 d 8/29/01 Adm

662 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

663 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

664 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 25 d 4/12/01 5/16/01 4/12/01 25 d 0 d 5/16/01

665 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

666 KD:  STVEDLV Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

667 STVINTS  Outside Interest Code Validation Form 25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 Adm

668 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

669 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

670 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 30 d 4/12/01 5/23/01 4/12/01 30 d 0 d 5/23/01

671 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 5/24/01 5/24/01 5/24/01 1 d 0 d 5/24/01

672 KD:  STVINTS Complete 0 d? NA NA 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

673 STVADMR  Admission Request Checklist Code
Valid. Form

25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 Adm
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674 Assign ownership of Admissions module validation

form with backup
0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

675 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

676 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 25 d 4/12/01 5/16/01 4/12/01 25 d 0 d 5/16/01

677 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

678 KD:  STVADMR Complete 0 d? NA NA 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

679 STVAPDC  Admission Application Decision Code
Valid. Form

25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 Adm

680 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

681 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

682 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 30 d 4/12/01 5/23/01 4/12/01 30 d 0 d 5/23/01

683 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 5/24/01 5/24/01 5/24/01 1 d 0 d 5/24/01

684 KD:  STVAPDC Complete 0 d? NA NA 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

685 STVAPST  Admission Application Status Code Valid.
Form

25 d 4/9/01 5/11/01 34 d 4/9/01 5/24/01 4/9/01 34 d 0 d 5/24/01 Adm

686 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

687 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

688 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 30 d 4/12/01 5/23/01 4/12/01 30 d 0 d 5/23/01

689 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 5/24/01 5/24/01 5/24/01 1 d 0 d 5/24/01

690 STVATTS  Student Attribute Validation Form 25 d 4/9/01 5/11/01 111 d 4/9/01 9/13/01 4/9/01 104.47 d 6.53 d NA Adm

691 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

692 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

693 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 15 d 4/12/01 5/2/01 4/12/01 15 d 0 d 5/2/01

694 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 9/13/01 9/13/01 NA 0 d 1 d NA

695 KD:  STVATTS Complete 0 d? NA NA 0 d 5/11/01 5/11/01 NA 0 d 0 d NA

696 STVCAMP  Campus Code Validation Form 25 d 4/9/01 5/11/01 102 d 4/9/01 8/30/01 4/9/01 102 d 0 d 8/30/01 Catalog

697 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

698 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

699 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 23 d 4/10/01 5/10/01 4/10/01 23 d 0 d 5/10/01

700 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/30/01 8/30/01 8/30/01 1 d 0 d 8/30/01

701 KD:  STVCAMP Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

702 STVCOLL  College Code Validation Form 25 d 4/9/01 5/11/01 110 d 4/9/01 9/12/01 4/9/01 110 d 0 d 9/12/01 Catalog
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
703 Assign ownership of Admissions module validation

form with backup
0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

704 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

705 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 23 d 4/10/01 5/10/01 4/10/01 23 d 0 d 5/10/01

706 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 9/12/01 9/12/01 9/12/01 1 d 0 d 9/12/01

707 KD:  STVCOLL Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

708 STVDEGC  Degree Code Validation Form 25 d 4/9/01 5/11/01 110 d 4/9/01 9/12/01 4/9/01 110 d 0 d 9/12/01 Acad Hist

709 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

710 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

711 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 23 d 4/10/01 5/10/01 4/10/01 23 d 0 d 5/10/01

712 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 9/12/01 9/12/01 9/12/01 1 d 0 d 9/12/01

713 KD:  STVDEGC Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

714 STVDEPT  Department Code Validation Form 25 d 4/9/01 5/11/01 110 d 4/9/01 9/12/01 4/9/01 110 d 0 d 9/12/01 Catalog

715 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

716 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

717 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 23 d 4/10/01 5/10/01 4/10/01 23 d 0 d 5/10/01

718 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 9/12/01 9/12/01 9/12/01 1 d 0 d 9/12/01

719 KD:  STVDEPT Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

720 STVINTV  Interview Code Validation Form 25 d 4/9/01 5/11/01 34 d 4/9/01 5/24/01 4/9/01 34 d 0 d 5/24/01 Adm

721 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

722 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

723 Preliminary sign-off and move to CONV for
Admissions module validation form

23 d 4/10/01 5/10/01 30 d 4/12/01 5/23/01 4/12/01 30 d 0 d 5/23/01

724 Sign off on Admissions module validation form 1 d 5/11/01 5/11/01 1 d 5/24/01 5/24/01 5/24/01 1 d 0 d 5/24/01

725 STVMAJR  Major, Minor, Concentration Code Valid.
Form

25 d 4/9/01 5/11/01 110 d 4/9/01 9/12/01 4/9/01 110 d 0 d 9/12/01 AH

726 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

727 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

728 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 23 d 4/10/01 5/10/01 4/10/01 23 d 0 d 5/10/01

729 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 9/12/01 9/12/01 9/12/01 1 d 0 d 9/12/01

730 KD:  STVMAJR Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

731 STVPTYP  Source Contact Person Type Code
Validation Form

25 d 4/9/01 5/11/01 34 d 4/9/01 5/24/01 4/9/01 34 d 0 d 5/24/01 Adm
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
732 Assign ownership of Admissions module validation

form with backup
0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

733 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

734 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 30 d 4/12/01 5/23/01 4/12/01 30 d 0 d 5/23/01

735 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 5/24/01 5/24/01 5/24/01 1 d 0 d 5/24/01

736 STVRATE  Student Fee Assessment Code Validation
Form (see Joann/Bursar)

25 d 4/9/01 5/11/01 111 d 4/9/01 9/13/01 4/9/01 106.56 d 4.44 d NA A/R

737 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

738 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

739 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 23 d 4/10/01 5/10/01 4/10/01 23 d 0 d 5/10/01

740 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 9/13/01 9/13/01 NA 0 d 1 d NA

741 STVRELT  Relation Code Validation Form 25 d 4/9/01 5/11/01 77 d 4/9/01 7/26/01 4/9/01 77 d 0 d 7/26/01 GP/Adm

742 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

743 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

744 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 49 d 4/12/01 6/20/01 4/12/01 49 d 0 d 6/20/01

745 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 7/26/01 7/26/01 7/26/01 1 d 0 d 7/26/01

746 KD:  STVRELT Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

747 STVRESD  Residence Code Validation Form 25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 Adm

748 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

749 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

750 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 25 d 4/12/01 5/16/01 4/12/01 25 d 0 d 5/16/01

751 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

752 KD:  STVRESD Complete 0 d? NA NA 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

753 STVSESS  Session Code Validation Form 25 d 4/9/01 5/11/01 102 d 4/9/01 8/30/01 4/9/01 102 d 0 d 8/30/01 Schd

754 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

755 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

756 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 23 d 4/10/01 5/10/01 4/10/01 23 d 0 d 5/10/01

757 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/30/01 8/30/01 8/30/01 1 d 0 d 8/30/01

758 KD:  STVSESS Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

759 STVSITE  Site Code Validation Form 25 d 4/9/01 5/11/01 102 d 4/9/01 8/30/01 4/9/01 102 d 0 d 8/30/01 Loc Mgmt

760 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
761 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

762 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 23 d 4/10/01 5/10/01 4/10/01 23 d 0 d 5/10/01

763 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/30/01 8/30/01 8/30/01 1 d 0 d 8/30/01

764 KD:  STVSITE Complete 0 d 5/11/01 5/11/01 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

765 STVSTST  Student Status Code Validation Form 25 d 4/9/01 5/11/01 101 d 4/9/01 8/29/01 4/9/01 101 d 0 d 8/29/01 Adm

766 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

767 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

768 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 50 d 4/12/01 6/21/01 4/12/01 50 d 0 d 6/21/01

769 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

770 KD:  STVSTST Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

771 STVSTYP  Student Type Code Validation Form 25 d 4/9/01 5/11/01 101 d 4/9/01 8/29/01 4/9/01 101 d 0 d 8/29/01 Adm

772 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

773 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

774 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 25 d 4/12/01 5/16/01 4/12/01 25 d 0 d 5/16/01

775 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

776 KD:  STVSTYP Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

777 STVTADM  Test Score Administration Type Code
Valid. Form

25 d 4/9/01 5/11/01 101 d 4/9/01 8/29/01 4/9/01 101 d 0 d 8/29/01 Adm

778 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

779 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

780 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 50 d 4/12/01 6/21/01 4/12/01 50 d 0 d 6/21/01

781 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

782 KD:  STVTADM Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

783 STVTEAC  Test Accommodation Validation Form
(not using)

25 d 4/9/01 5/11/01 101 d 4/9/01 8/29/01 4/9/01 101 d 0 d 8/29/01 Adm

784 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

785 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

786 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 50 d 4/12/01 6/21/01 4/12/01 50 d 0 d 6/21/01

787 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

788 KD:  STVTEAC Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

789 STVTEFR  Test Form Validation Form 25 d 4/9/01 5/11/01 101 d 4/9/01 8/29/01 4/9/01 101 d 0 d 8/29/01 Adm
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790 Assign ownership of Admissions module validation

form with backup
0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

791 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

792 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 50 d 4/12/01 6/21/01 4/12/01 50 d 0 d 6/21/01

793 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

794 KD:  STVTEFR Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

795 STVTEIN  Test Instrument Validation Form (not
using)

25 d 4/9/01 5/11/01 101 d 4/9/01 8/29/01 4/9/01 101 d 0 d 8/29/01 Adm

796 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

797 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

798 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 50 d 4/12/01 6/21/01 4/12/01 50 d 0 d 6/21/01

799 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

800 KD:  STVTEIN Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

801 STVTEPR  Test Purpose Validation Form (not using) 25 d 4/9/01 5/11/01 101 d 4/9/01 8/29/01 4/9/01 101 d 0 d 8/29/01 Adm

802 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

803 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

804 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 50 d 4/12/01 6/21/01 4/12/01 50 d 0 d 6/21/01

805 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

806 KD:  STVTEPR Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

807 STVTESC  Test Code Validation Form 25 d 4/9/01 5/11/01 101 d 4/9/01 8/29/01 4/9/01 101 d 0 d 8/29/01 Adm

808 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

809 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

810 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 50 d 4/12/01 6/21/01 4/12/01 50 d 0 d 6/21/01

811 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

812 KD:  STVTESC Complete 0 d? NA NA 0 d 4/13/01 4/13/01 4/13/01 0 d 0 d 4/13/01

813 STVTSRC  Admissions Test Score Source Code
Valid. Form

25 d 4/9/01 5/11/01 101 d 4/9/01 8/29/01 4/9/01 101 d 0 d 8/29/01 Adm

814 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

815 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

816 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 30 d 4/12/01 5/23/01 4/12/01 30 d 0 d 5/23/01

817 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

818 KD:  STVTSRC Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01
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819 STVVTYP  Visa Type Code Validation Form 25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 GP/Adm

820 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

821 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

822 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 25 d 4/12/01 5/16/01 4/12/01 25 d 0 d 5/16/01

823 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

824 KD:  STVVTYP Complete 0 d? NA NA 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

825 STVXLBL  EDI Verification Label Validation Form
(used in Web for Admissions)

25 d 4/9/01 5/11/01 111 d 4/9/01 9/13/01 4/9/01 106.89 d 4.11 d NA Adm

826 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

827 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

828 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 25 d 4/12/01 5/16/01 4/12/01 25 d 0 d 5/16/01

829 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 9/13/01 9/13/01 NA 0 d 1 d NA

830 STVCHRT  Cohort Code Validation Form 25 d 4/9/01 5/11/01 111 d 4/9/01 9/13/01 4/9/01 106.56 d 4.44 d NA Acad Hist

831 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

832 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

833 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 23 d 4/10/01 5/10/01 4/10/01 23 d 0 d 5/10/01

834 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 9/13/01 9/13/01 NA 0 d 1 d NA

835 KD:  STVCHRT Complete 0 d? NA NA 0 d 5/11/01 5/11/01 NA 0 d 0 d NA

836 STVHONR  Institutional Honors Code Validation
Form

25 d 4/9/01 5/11/01 102 d 4/9/01 8/30/01 4/9/01 102 d 0 d 8/30/01 Acad Hist

837 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

838 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

839 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 23 d 4/10/01 5/10/01 4/10/01 23 d 0 d 5/10/01

840 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/30/01 8/30/01 8/30/01 1 d 0 d 8/30/01

841 KD:  STVHONR Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

842 STVWRSN  Withdrawal Reason Code Validation
Form

25 d 4/9/01 5/11/01 110 d 4/9/01 9/12/01 4/9/01 110 d 0 d 9/12/01 Fin Aid

843 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

844 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

845 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 23 d 4/10/01 5/10/01 4/10/01 23 d 0 d 5/10/01

846 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 9/12/01 9/12/01 9/12/01 1 d 0 d 9/12/01

847 Letter Generation & Communication Plan validation/rule
forms

0 d? NA NA 91 d 4/9/01 8/15/01 4/9/01 91 d 0 d 8/15/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
848 GTVLETR  Letter Code Validation Form 25 d 4/9/01 5/11/01 91 d 4/9/01 8/15/01 4/9/01 91 d 0 d 8/15/01 Fin

Aid/Adm
849 Assign ownership of Admissions module validation

form with backup
0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

850 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

851 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 22 d 7/16/01 8/14/01 7/16/01 22 d 0 d 8/14/01

852 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/15/01 8/15/01 8/15/01 1 d 0 d 8/15/01

853 GTVPARA  Paragraph Code Validation Form 25 d 4/9/01 5/11/01 91 d 4/9/01 8/15/01 4/9/01 91 d 0 d 8/15/01 Fin
Aid/Adm

854 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

855 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

856 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 22 d 7/16/01 8/14/01 7/16/01 22 d 0 d 8/14/01

857 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/15/01 8/15/01 8/15/01 1 d 0 d 8/15/01

858 STVCGRP  Communications Group Code Validation
Form

25 d 4/9/01 5/11/01 91 d 4/9/01 8/15/01 4/9/01 91 d 0 d 8/15/01 Adm

859 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

860 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

861 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 22 d 7/16/01 8/14/01 7/16/01 22 d 0 d 8/14/01

862 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/15/01 8/15/01 8/15/01 1 d 0 d 8/15/01

863 KD:  STVCGRP Complete 0 d? NA NA 0 d 8/9/01 8/9/01 8/9/01 0 d 0 d 8/9/01

864 STVCPLN  Communications Plan Code Validation
Form

25 d 4/9/01 5/11/01 91 d 4/9/01 8/15/01 4/9/01 91 d 0 d 8/15/01 Adm

865 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

866 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

867 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 22 d 7/16/01 8/14/01 7/16/01 22 d 0 d 8/14/01

868 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/15/01 8/15/01 8/15/01 1 d 0 d 8/15/01

869 KD:  STVCPLN Complete 0 d? NA NA 0 d 8/9/01 8/9/01 8/9/01 0 d 0 d 8/9/01

870 STVINIT  Initials Validation Form 25 d 4/9/01 5/11/01 91 d 4/9/01 8/15/01 4/9/01 91 d 0 d 8/15/01 Adm

871 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

872 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

873 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 22 d 7/16/01 8/14/01 7/16/01 22 d 0 d 8/14/01

874 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/15/01 8/15/01 8/15/01 1 d 0 d 8/15/01

875 KD:  STVINIT Complete 0 d? NA NA 0 d 8/9/01 8/9/01 8/9/01 0 d 0 d 8/9/01

876 STVDPMR  Duplicate Material Code Validation Form 25 d 4/9/01 5/11/01 91 d 4/9/01 8/15/01 4/9/01 91 d 0 d 8/15/01 Adm
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
877 Assign ownership of Admissions module validation

form with backup
0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

878 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

879 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 22 d 7/16/01 8/14/01 7/16/01 22 d 0 d 8/14/01

880 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/15/01 8/15/01 8/15/01 1 d 0 d 8/15/01

881 KD:  STVDPMR Complete 0 d? NA NA 0 d 8/9/01 8/9/01 8/9/01 0 d 0 d 8/9/01

882 STVMATL  Material Code Validation Form 25 d 4/9/01 5/11/01 91 d 4/9/01 8/15/01 4/9/01 91 d 0 d 8/15/01 Adm

883 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

884 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

885 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 22 d 7/16/01 8/14/01 7/16/01 22 d 0 d 8/14/01

886 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/15/01 8/15/01 8/15/01 1 d 0 d 8/15/01

887 KD:  STVMATL Complete 0 d? NA NA 0 d 8/9/01 8/9/01 8/9/01 0 d 0 d 8/9/01

888 SOACOMM  Communication Rules Form 25 d 4/9/01 5/11/01 91 d 4/9/01 8/15/01 4/9/01 91 d 0 d 8/15/01 Adm

889 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

890 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

891 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 22 d 7/16/01 8/14/01 7/16/01 22 d 0 d 8/14/01

892 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/15/01 8/15/01 8/15/01 1 d 0 d 8/15/01

893 SOADPMR  Duplicate Material Rules Form 25 d 4/9/01 5/11/01 91 d 4/9/01 8/15/01 4/9/01 91 d 0 d 8/15/01 Adm

894 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

895 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

896 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 22 d 7/16/01 8/14/01 7/16/01 22 d 0 d 8/14/01

897 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/15/01 8/15/01 8/15/01 1 d 0 d 8/15/01

898 Admissions Checklist rule form 0 d? NA NA 91 d 4/9/01 8/15/01 4/9/01 91 d 0 d 8/15/01

899 SAACHKB  Admissions Checklist Rules Form 25 d 4/9/01 5/11/01 91 d 4/9/01 8/15/01 4/9/01 91 d 0 d 8/15/01 Adm

900 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

901 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

902 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

903 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/15/01 8/15/01 8/15/01 1 d 0 d 8/15/01

904 Web for … validation/rule forms 0 d? NA NA 120 d 4/9/01 9/26/01 4/9/01 10.91 d 109.09 d NA

905 STVLEND  Web Prospect How I Learned About Form
(after web training - may not use)

25 d 4/9/01 5/11/01 120 d 4/9/01 9/26/01 4/9/01 10.91 d 109.09 d NA Adm
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
906 Assign ownership of Admissions module validation

form with backup
0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

907 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

908 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 9 d 9/13/01 9/25/01 NA 0 d 9 d NA

909 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 9/26/01 9/26/01 NA 0 d 1 d NA

910 STVWPIC  Web Prospect Information Select Form
(after web training - may not use)

25 d 4/9/01 5/11/01 120 d 4/9/01 9/26/01 4/9/01 10.91 d 109.09 d NA Adm

911 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

912 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

913 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 9 d 9/13/01 9/25/01 NA 0 d 9 d NA

914 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 9/26/01 9/26/01 NA 0 d 1 d NA

915 STVWACK  Web Acknowledgement Validation Form
(after web training - may not use)

25 d 4/9/01 5/11/01 120 d 4/9/01 9/26/01 4/9/01 10.91 d 109.09 d NA Adm

916 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

917 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

918 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 9 d 9/13/01 9/25/01 NA 0 d 9 d NA

919 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 9/26/01 9/26/01 NA 0 d 1 d NA

920 NOT USING AT THIS TIME 0 d? NA NA 71 d 4/9/01 7/18/01 4/9/01 71 d 0 d 7/18/01

921 STVBCHR  Background Institution Charact. Code
Validation Form (not using)

25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 Adm

922 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

923 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

924 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 25 d 4/12/01 5/16/01 4/12/01 25 d 0 d 5/16/01

925 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

926 STVEGOL  Education Goal Validation Form (not
using)

25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 Adm

927 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

928 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

929 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 25 d 4/12/01 5/16/01 4/12/01 25 d 0 d 5/16/01

930 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

931 KD:  STVEGOL Complete 0 d? NA NA 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

932 STVRSLT  Appointment Result Code Validation form
(not using)

25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 Adm

933 Assign ownership of Recruiting validation/rule form
with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

934 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
935 Data enter Recruiting validation/rule form 23 d 4/10/01 5/10/01 20 d 4/12/01 5/9/01 4/12/01 20 d 0 d 5/9/01

936 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

937 KD:  STVRSLT Complete 0 d? NA NA 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

938 STVRATP  Admissions Rating Type Validation Form
(4.2) (not using)

25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 Adm

939 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

940 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

941 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 20 d 4/12/01 5/9/01 4/12/01 20 d 0 d 5/9/01

942 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

943 SAARRCT  Admissions Rating Type Rules Form
(4.2) (not using)

25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 Adm

944 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

945 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

946 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 20 d 4/12/01 5/9/01 4/12/01 20 d 0 d 5/9/01

947 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

948 STVRADM  Administrative Role Code Validation
Form (4.2) (not using)

25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 Adm

949 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

950 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

951 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 20 d 4/12/01 5/9/01 4/12/01 20 d 0 d 5/9/01

952 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

953 STVEPSC  Enrollment Planning Service Code
Validation Form (4.2) (not using)

25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 Adm

954 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

955 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

956 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 20 d 4/12/01 5/9/01 4/12/01 20 d 0 d 5/9/01

957 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

958 STVADDA  Administrator Assignment Data Element
Validation Form (4.2) (not using)

25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 Adm

959 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

960 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

961 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 20 d 4/12/01 5/9/01 4/12/01 20 d 0 d 5/9/01

962 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

963 SOAADAS  Administrator Role Rules Form (4.2) (not
using)

25 d 4/9/01 5/11/01 53 d 4/9/01 6/21/01 4/9/01 53 d 0 d 6/21/01 Adm
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
964 Assign ownership of Admissions module validation

form with backup
0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

965 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

966 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 20 d 4/12/01 5/9/01 4/12/01 20 d 0 d 5/9/01

967 Preliminary sign-off and move to CONV for
Admissions module validation form

1 d 5/11/01 5/11/01 0 d 6/21/01 6/21/01 6/21/01 0 d 0 d 6/21/01

968 SOAEPSC  Enrollment Planning Service Rules Form
(4.2) (not using)

25 d 4/9/01 5/11/01 71 d 4/9/01 7/18/01 4/9/01 71 d 0 d 7/18/01 Adm

969 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

970 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

971 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 20 d 4/12/01 5/9/01 4/12/01 20 d 0 d 5/9/01

972 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 7/18/01 7/18/01 7/18/01 1 d 0 d 7/18/01

973 STVPREL  Electronic Prospect Validation Form (4.2) 25 d 4/9/01 5/11/01 71 d 4/9/01 7/18/01 4/9/01 71 d 0 d 7/18/01 Adm

974 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

975 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

976 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

977 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 7/18/01 7/18/01 7/18/01 1 d 0 d 7/18/01

978 STVTAPE  Electronic Data File and Tape Validation
Form (4.2)

25 d 4/9/01 5/11/01 71 d 4/9/01 7/18/01 4/9/01 71 d 0 d 7/18/01 Adm

979 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

980 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

981 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

982 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 7/18/01 7/18/01 7/18/01 1 d 0 d 7/18/01

983 STVTPFD  Tape Field Names Validation Form (4.2) 25 d 4/9/01 5/11/01 71 d 4/9/01 7/18/01 4/9/01 71 d 0 d 7/18/01 Adm

984 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

985 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

986 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

987 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 7/18/01 7/18/01 7/18/01 1 d 0 d 7/18/01

988 SRAPRED  Electronic Prospect Default Options
Form (4.2)

25 d 4/9/01 5/11/01 71 d 4/9/01 7/18/01 4/9/01 71 d 0 d 7/18/01 Adm

989 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

990 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

991 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

992 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 7/18/01 7/18/01 7/18/01 1 d 0 d 7/18/01

993 SRATPFD  Tape Field Position Rule Form (4.2) 25 d 4/9/01 5/11/01 71 d 4/9/01 7/18/01 4/9/01 71 d 0 d 7/18/01 Adm
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
994 Assign ownership of Admissions module validation

form with backup
0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

995 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 0.5 d 4/9/01 4/9/01 4/9/01 0.5 d 0 d 4/9/01

996 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

997 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 7/18/01 7/18/01 7/18/01 1 d 0 d 7/18/01

998 Complete baseline validation/rule forms for Admissions 0 d 5/11/01 5/11/01 0 d 9/13/01 9/13/01 NA 0 d 0 d NA

999 GA Mods to Admissions validation/rule forms 10 d 6/15/01 6/29/01 96 d 5/11/01 9/27/01 5/11/01 32 d 64 d NA

1000 Start GA Mods validation/rule forms for Admissions 0 d 6/15/01 6/15/01 0 d 9/13/01 9/13/01 NA 0 d 0 d NA

1001 ZTVHSGR  High School Grade Code Validation Form
(Admissions Index)

10 d 6/18/01 6/29/01 10 d 9/14/01 9/27/01 NA 0 d 10 d NA Adm

1002 Assign ownership of Admissions validation/rule form
with backup

0.5 d 6/18/01 6/18/01 0.5 d 9/14/01 9/14/01 NA 0 d 0.5 d NA

1003 Decision:  Convert from legacy or data enter? 0.5 d 6/18/01 6/18/01 0.5 d 9/14/01 9/14/01 NA 0 d 0.5 d NA

1004 Data enter Admissions validation/rule form 8 d 6/19/01 6/28/01 8 d 9/17/01 9/26/01 NA 0 d 8 d NA

1005 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 6/29/01 6/29/01 1 d 9/27/01 9/27/01 NA 0 d 1 d NA

1006 ZTVINDX  Index Code Validation Form (Admissions
Index)

10 d 6/18/01 6/29/01 10 d 9/14/01 9/27/01 NA 0 d 10 d NA Adm

1007 Assign ownership of Admissions validation/rule form
with backup

0.5 d 6/18/01 6/18/01 0.5 d 9/14/01 9/14/01 NA 0 d 0.5 d NA

1008 Decision:  Convert from legacy or data enter? 0.5 d 6/18/01 6/18/01 0.5 d 9/14/01 9/14/01 NA 0 d 0.5 d NA

1009 Data enter Admissions validation/rule form 8 d 6/19/01 6/28/01 8 d 9/17/01 9/26/01 NA 0 d 8 d NA

1010 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 6/29/01 6/29/01 1 d 9/27/01 9/27/01 NA 0 d 1 d NA

1011 STVRESD  Residence Code Validation Form 25 d 4/9/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01 GP/OIIT/Adm

1012 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

1013 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

1014 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

1015 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

1016 ZOAINDX  Index Calculation Rules Form
(Admissions Index)

10 d 6/18/01 6/29/01 10 d 9/14/01 9/27/01 NA 0 d 10 d NA Adm

1017 Assign ownership of Admissions validation/rule form
with backup

0.5 d 6/18/01 6/18/01 0.5 d 9/14/01 9/14/01 NA 0 d 0.5 d NA

1018 Decision:  Convert from legacy or data enter? 0.5 d 6/18/01 6/18/01 0.5 d 9/14/01 9/14/01 NA 0 d 0.5 d NA

1019 Data enter Admissions validation/rule form 8 d 6/19/01 6/28/01 8 d 9/17/01 9/26/01 NA 0 d 8 d NA

1020 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 6/29/01 6/29/01 1 d 9/27/01 9/27/01 NA 0 d 1 d NA

1021 ZOAGARQ  GA Requirements Rules Form 10 d 6/18/01 6/29/01 10 d 9/14/01 9/27/01 NA 0 d 10 d NA Adm

1022 Assign ownership of Admissions validation/rule form
with backup

0.5 d 6/18/01 6/18/01 0.5 d 9/14/01 9/14/01 NA 0 d 0.5 d NA

1023 Decision:  Convert from legacy or data enter? 0.5 d 6/18/01 6/18/01 0.5 d 9/14/01 9/14/01 NA 0 d 0.5 d NA
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
1024 Data enter Admissions validation/rule form 8 d 6/19/01 6/28/01 8 d 9/17/01 9/26/01 NA 0 d 8 d NA

1025 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 6/29/01 6/29/01 1 d 9/27/01 9/27/01 NA 0 d 1 d NA

1026 GTVZIPC  Zip Code Validation Form 25 d 4/9/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01 GP

1027 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

1028 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

1029 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

1030 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

1031 STVCNTY  County Code Validation Form (from
OIIT?)

25 d 4/9/01 5/11/01 76 d 5/11/01 8/29/01 5/11/01 76 d 0 d 8/29/01 GP/OIIT/Adm

1032 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

1033 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

1034 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

1035 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

1036 KD:  STVCNTY Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

1037 STVSTAT  State Code Validation Form (from OIIT) 25 d 4/9/01 5/11/01 52 d 5/11/01 7/26/01 5/11/01 52 d 0 d 7/26/01 GP/OIIT/Adm

1038 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 1 d 7/26/01 7/26/01 7/26/01 1 d 0 d 7/26/01

1039 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 1 d 7/26/01 7/26/01 7/26/01 1 d 0 d 7/26/01

1040 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 1 d 7/26/01 7/26/01 7/26/01 1 d 0 d 7/26/01

1041 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 7/26/01 7/26/01 7/26/01 1 d 0 d 7/26/01

1042 KD:  STVSTAT Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

1043 STVNATN  Nation Code Validation Form (from
OIIT?)

25 d 4/9/01 5/11/01 76 d 5/11/01 8/29/01 5/11/01 76 d 0 d 8/29/01 GP/OIIT/Adm

1044 Assign ownership of Admissions module validation
form with backup

0.5 d 4/9/01 4/9/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

1045 Decision:  Convert from legacy or data enter? 0.5 d 4/9/01 4/9/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

1046 Data enter Admissions module validation form 23 d 4/10/01 5/10/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

1047 Preliminary sign-off and move to BFDEV for
Admissions module validation form

1 d 5/11/01 5/11/01 1 d 8/29/01 8/29/01 8/29/01 1 d 0 d 8/29/01

1048 KD:  STVNATN Complete 0 d? NA NA 0 d 5/11/01 5/11/01 5/11/01 0 d 0 d 5/11/01

1049 Complete GA Mods validation/rule forms for Admissions 0 d 6/29/01 6/29/01 0 d 9/27/01 9/27/01 NA 0 d 0 d NA

1050 Define use of Admissions application forms 44 d 5/14/01 7/16/01 63 d 7/16/01 10/11/01 7/16/01 56.18 d 6.82 d NA

1051 Review and determine use of Admissions application
forms

40 d 5/14/01 7/10/01 63 d 7/16/01 10/11/01 7/16/01 56.18 d 6.82 d NA

1052 Primary Forms 0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
1053 SPAIDEN  Identification Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1054 SPATELE  Telephone Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1055 SPAPERS  General Person Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1056 SPACMNT  Comment Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1057 SPAINTL  International Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1058 SAAADMS  Admissions Application Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1059 SAADCRV  Admissons Decision Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1060 SOAFOLK  Guardian Information Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1061 SOATEST  Test Score Information Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1062 SOAHSCH  High School Information Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1063 SOAPCOL  Prior College Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1064 SOAGPAT  Applicant GPA Types Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1065 Query & Summary Forms 0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1066 SOADDRQ  Address Summary Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1067 SOAIDEN  Person Search Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1068 SOAIDNS  Person Search Detail Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1069 SAASUMI  Admissions Application Summary Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1070 SOAPCOQ  Prior College Summary Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1071 SOAPCSM  Prior College Enrollment Summary
Form (4.3)

40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1072 SOACRSS  Applicant Course Summaries Form 40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1073 SOISBGI  Source/Background Institution Query
Form

40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1074 SOASBSM  Source/Background Institution
Summary Form (4.2)

40 d 5/14/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1075 Letter Generation & Communication Plan Forms 0 d? NA NA 23 d 7/16/01 8/15/01 7/16/01 23 d 0 d 8/15/01

1076 SOAPLAN  Communication Plan Assignment Form 40 d 5/14/01 7/10/01 23 d 7/16/01 8/15/01 7/16/01 23 d 0 d 8/15/01

1077 SOACCOL  Communication Plan Collector Form 40 d 5/14/01 7/10/01 23 d 7/16/01 8/15/01 7/16/01 23 d 0 d 8/15/01

1078 SOAMATL  Material Form 40 d 5/14/01 7/10/01 23 d 7/16/01 8/15/01 7/16/01 23 d 0 d 8/15/01

1079 SOACGRP  Communication Group Form 40 d 5/14/01 7/10/01 23 d 7/16/01 8/15/01 7/16/01 23 d 0 d 8/15/01

1080 SOACPLN  Communication Plan Form 40 d 5/14/01 7/10/01 23 d 7/16/01 8/15/01 7/16/01 23 d 0 d 8/15/01

1081 SUAMAIL  Student Mail Form 40 d 5/14/01 7/10/01 23 d 7/16/01 8/15/01 7/16/01 23 d 0 d 8/15/01

1082 NOT USING AT THIS TIME 0 d? NA NA 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

Status updates needed for columns labeled:
(1) Act St, (2) Act Dur, (3) Rem Dur, and (4) Act Fin

GA State Banner Implementation Project
Admissions

All Tasks
as of 9/14/01 

Current filter: All Tasks 

Last updated: 9/12/01 GA State Banner - Recruiting, Admissions, Transfer Articulation Page 18 of 33 



ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
1083 SAAQUIK  Quick Entry Form 40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1084 SOAAPPT  Person Appointments/Contacts Form 40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1085 SOASUPL  Application Supplemental Information
Form

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1086 SAAQKER  Quick Entry Rules Form 40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1087 SAADCSN  Admissions Decision Rules Form 40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1088 SOAXREF  EDI Cross-Reference Rules Form 40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1089 SOAXCUR  EDI Cross-Reference Curriculum Rules
Form

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1090 SAAECTM  EDI Cross-Reference Term Code Rules
Form

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1091 SAAAUDF  Application  User Defined Flags/Fields
Form

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1092 SOACTRL  Curriculum Rules Con trolForm 40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1093 SOACURR  Curriculum Rules Form 40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1094 SAARRAT  Admissions Rating Form (4.2) 40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1095 SAADCBT  Admissions Decision and Rating Batch
Entry Form (4.2)

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1096 SRAPREL  Electronic Prospect Detail Form (4.2) 40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1097 SRIPREL  Electronic Prospect Inquiry Form (4.2) 40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1098 SRQMTCH  Prospect Matching Form (4.2) 40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1099 SOIAROL  Administrator Assignment Search Form
(4.2)

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1100 SOAAINF  Administrator's Assignments Form (4.2) 40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1101 SOAAINF  Administrator Role Form (4.2) 40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1102 GOASGEO  Source/Background Institution
Geographic Form (4.2)

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1103 GOAPGEO  Geographic Regions/Divisions by ID
Form (4.2)

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1104 SOTCNVT Tape Code Conversion Form 40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1105 Complete define use of Admission application forms 0 d 7/10/01 7/10/01 0 d 8/15/01 8/15/01 8/15/01 0 d 0 d 8/15/01

1106 GA Mod Forms 0 d? NA NA 10 d 9/28/01 10/11/01 NA 0 d 10 d NA

1107 ZOAHSCD  H.S. Detail Information Form 0 d? NA NA 10 d 9/28/01 10/11/01 NA 0 d 10 d NA

1108 ZOAINDP  Index Information Form 0 d? NA NA 10 d 9/28/01 10/11/01 NA 0 d 10 d NA

1109 ZOAHSGR  H.S. Grade Definition Form 0 d? NA NA 10 d 9/28/01 10/11/01 NA 0 d 10 d NA

1110 ZOAGARP  GA Requirements Form 0 d? NA NA 10 d 9/28/01 10/11/01 NA 0 d 10 d NA

1111 ZOARESI  Residency Information Form 0 d? NA NA 10 d 9/28/01 10/11/01 NA 0 d 10 d NA

1112 Review / develop procedures based on Banner capabilities
for the following processes

44 d 5/14/01 7/16/01 63 d 7/16/01 10/11/01 7/16/01 60.22 d 2.78 d NA
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
1113 Original procedures from SCT plan 0 d? NA NA 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1114 Review/develop new procedure for CREATE AN
APPLICANT RECORD (ENTRY OF NEW APPLICANTS)

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1115 Review/develop new procedure for DUPLICATING AN
ADMISSIONS APPLICATION (added)

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1116 Review/develop new procedure for ADD / MAINTAIN
HIGH SCHOOL DATA  (added)

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1117 Review/develop new procedure for ADD / MAINTAIN
PRIOR COLLEGE DATA  (added)

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1118 Review/develop new procedure for DETERMINATION
OF VARIOUS APPLICANT TYPES.

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1119 Review/develop new procedure for DETERMINE
VARIOUS STUDENT TYPES

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1120 Review/develop new procedure for ADD / MAINTAIN
TEST SCORES (PROCESSING OF TEST SCORES)

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1121 Review/develop new procedure for ENTRY OF
PARENT/GUARDIAN INFORMATION

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1122 Review/develop new procedure for QUICK ENTRY
USAGE (may be used for PR cards)

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1123 Review/develop new procedure for ENTRY OF
ADMISSIONS CREDENTIALS

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1124 Review/develop new procedure for TEST SCORES
TAPE LOAD PROCESS (ENTRY OF TAPE

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1125 Review/develop new procedure for CREATING AN
ADMISSIONS CREDENTIALS CHECKLIST (CREATION

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1126 Review/develop new procedure for COMMUNICATION
PLAN FOR APPLICANTS

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1127 Review/develop new procedure for CREATION OF NEW
LETTERS

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1128 Review/develop new procedure for CREATION AND
MAINTENANCE OF HIGH SCHOOLS, COLLEGES,

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1129 Review/develop new procedure for REVIEW AND
EVALUATION OF TRANSFER COURSEWORK

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1130 Review/develop new procedure for ENTER /
CALCULATE A DECISION ON AN APPLICANT

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1131 Review/develop new procedure for REVIEW USE OF
CURRICULUM RULES

40 d 5/14/01 7/10/01 1 d 7/16/01 7/16/01 7/16/01 1 d 0 d 7/16/01

1132 New procedures identified by Dan and Karen 0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1133 Review/develop new procedure for ESTABLISHING A
PERSON RECORD

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1134 Review/develop new procedure for ENTERING
BIGRAPHICAL INFORMATION

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1135 Review/develop new procedure for BUILDING
ADMISSIONS CREDENTIALS

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1136 Review/develop new procedure for CREATING AN
APPLICANT RECORD

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1137 Review/develop new procedure for
ENTERING/CALCULATING DECISION ON APPLICANT

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1138 Review/develop new procedure for
ADDING/MAINTAINING TEST SCORES

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1139 Review/develop new procedure for
ADDING/MAINTAINING HIGH SCHOOL DATA

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1140 Review/develop new procedure for
ADDING/MAINTAINING PRIOR COLLEGE DATA

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1141 Review/develop new procedure for REVIEWING
APPLICATION DATA

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1142 Review/develop new procedure for DUPLICATING AN
ADMISSIONS APPLICATION

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
1143 Review/develop new procedure for MAINTAINING

COMMENTS
0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1144 Review/develop new procedure for GA MODS 10 d 7/2/01 7/16/01 10 d 9/28/01 10/11/01 NA 0 d 10 d NA delay til GA
mods

1145 Review/develop new procedure for Web for … 10 d 7/2/01 7/16/01 10 d 9/27/01 10/10/01 NA 0 d 10 d NA delay til GA
mods

1146 Identify additional processes not listed in above section 10 d 5/14/01 5/25/01 5 d 7/16/01 7/20/01 7/16/01 5 d 0 d 7/20/01

1147 Review and develop procedures for these additional
processes

30 d 5/29/01 7/10/01 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1148 Review/develop new procedure for MAKING A
DECISION ON AN APPLICANT

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1149 Review/develop new procedure for CREATING AN
APPLICANT RECORD (UG & INTERNATIONAL)

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1150 Review/develop new procedure for CREATING AN
APPLICANT RECORD (GR & INTERNATIONA)

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1151 Review/develop new procedure for HANDLING TEST
SCORES (ENTER)

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1152 Review/develop new procedure for HANDLE HS
TRANSCRIPTS

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1153 Review/develop new procedure for HANDLE COLLEGE
TRANSCRIPTS

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1154 Review/develop new procedure for DUPLICATING AN
APPLICATION FOR ANOTHER TERM

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1155 Review/develop new procedure for CALCULATING
GRAD & UG GPA

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1156 Review/develop new procedure for CHANGING A
STUDENT'S PROGRAM

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1157 Review/develop new procedure for CHANGING A
STUDENT'S MAJOR

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1158 Review/develop new procedure for INTERFACE
PROCESS FOR TEST SCORE LOADS (LAW)

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1159 Review/develop new procedure for INTERFACE
PROCESS FOR TOEFL

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1160 Review/develop new procedure for CHECKING FOR
REQUIRED/MISSING ITEMS (CHECKLIST)

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1161 Review/develop new procedure for LOOKING FOR
COLLEGE CODES

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1162 Review/develop new procedure for APPLICATION FEE 0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1163 Review/develop new procedure for RE-ENTRY 0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1164 Review/develop new procedure for REFERRAL FROM
GR TO UG

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1165 Review/develop new procedure for GENERATING
LETTERS FOR APPLICANTS/STUDENTS

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1166 Review/develop new procedure for UPDATING
STUDENT'S NAME

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1167 Review/develop new procedure for UPDATING
STUDENT'S ADDRESS

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1168 Review/develop new procedure for NAME/ID SEARCH 0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1169 Review/develop new procedure for UPLOAD
COLLEGENET APPLICATION TO BANNER

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1170 Review/develop new procedure for NOTIFYING FINAID
OF SCHOLARSHIPS

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1171 Review/develop new procedure for CHANGE OF
COLLEGE

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01

1172 Review/develop new procedure for HOW TO
COMMUNICATE BETWEEN COLLEGES WHEN

0 d? NA NA 12 d 7/16/01 7/31/01 7/16/01 12 d 0 d 7/31/01
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ID Task Name Base Dur Base St Base Fin Schd Dur Schd St Schd Fin 1)  Act St 2)  Act Dur 3)  Rem Dur 4)  Act Fin Owner
1173 Complete review/develop procedures for Admissions 0 d 7/10/01 7/10/01 1 d 10/11/01 10/11/01 NA 0 d 1 d NA

1174 KD:  Admissions Procedures Complete 0 d? NA NA 0 d 9/3/01 9/3/01 NA 0 d 0 d NA

1175 Data conversions 8 d? 7/10/01 7/20/01 33 d? 9/12/01 10/26/01 9/12/01 0.79 d 32.21 d? NA

1176 Start data conversions for Admissions 0 d 7/10/01 7/10/01 0 d 10/11/01 10/11/01 NA 0 d 0 d NA

1177 Existing Banner data to be converted (is this all?) 8 d? 7/11/01 7/20/01 1 d? 9/12/01 9/12/01 9/12/01 1 d 0 d? 9/12/01

1178 Identify existing Banner data to be converted prior to legacy
data conversion

1 d? 7/11/01 7/11/01 1 d? 9/12/01 9/12/01 9/12/01 1 d 0 d? 9/12/01

1179 Legacy to Banner data conversions 8 d? 7/11/01 7/20/01 33 d? 9/12/01 10/26/01 9/12/01 0.4 d 32.6 d? NA

1180 Identify legacy data to be converted and loaded into Banner 1 d? 7/11/01 7/11/01 1 d? 10/12/01 10/12/01 NA 0 d 1 d? NA

1181 OASIS Admissions data 7 d? 7/12/01 7/20/01 33 d? 9/12/01 10/26/01 9/12/01 0.72 d 32.28 d? NA

1182 Identify and document requirements for conversion 1 d? 7/12/01 7/12/01 1 d? 9/12/01 9/12/01 9/12/01 1 d 0 d? 9/12/01

1183 Design/document data conversion processes and
software

1 d? 7/13/01 7/13/01 6 d 9/12/01 9/19/01 9/12/01 0 d 6 d NA

1184 Develop data conversion processes and software 1 d? 7/16/01 7/16/01 10 d 9/20/01 10/3/01 NA 0 d 10 d NA

1185 Manual clean-up of data prior to conversion 1 d? 7/16/01 7/16/01 10 d 9/20/01 10/3/01 NA 0 d 10 d NA

1186 Unit test data conversion processes and software 1 d? 7/17/01 7/17/01 10 d 10/4/01 10/17/01 NA 0 d 10 d NA

1187 Final data conversion run (where?) 1 d? 7/18/01 7/18/01 3 d 10/18/01 10/22/01 NA 0 d 3 d NA

1188 Verify results of data conversion 1 d? 7/19/01 7/19/01 2 d 10/23/01 10/24/01 NA 0 d 2 d NA

1189 Document technical data conversion processes and
results

1 d? 7/19/01 7/19/01 3 d 10/23/01 10/25/01 NA 0 d 3 d NA

1190 Sign-off on final data conversions by Admissions Team 1 d? 7/20/01 7/20/01 1 d 10/26/01 10/26/01 NA 0 d 1 d NA

1191 College codes 7 d? 7/12/01 7/20/01 7 d? 10/15/01 10/23/01 NA 0 d 7 d? NA

1192 Identify and document requirements for conversion 1 d? 7/12/01 7/12/01 1 d? 10/15/01 10/15/01 NA 0 d 1 d? NA

1193 Design/document data conversion processes and
software

1 d? 7/13/01 7/13/01 1 d? 10/16/01 10/16/01 NA 0 d 1 d? NA

1194 Develop data conversion processes and software 1 d? 7/16/01 7/16/01 1 d? 10/17/01 10/17/01 NA 0 d 1 d? NA

1195 Manual clean-up of data prior to conversion 1 d? 7/16/01 7/16/01 1 d? 10/17/01 10/17/01 NA 0 d 1 d? NA

1196 Unit test data conversion processes and software 1 d? 7/17/01 7/17/01 1 d? 10/18/01 10/18/01 NA 0 d 1 d? NA

1197 Final data conversion run (where?) 1 d? 7/18/01 7/18/01 1 d? 10/19/01 10/19/01 NA 0 d 1 d? NA

1198 Verify results of data conversion 1 d? 7/19/01 7/19/01 1 d? 10/22/01 10/22/01 NA 0 d 1 d? NA

1199 Document technical data conversion processes and
results

1 d? 7/19/01 7/19/01 1 d? 10/22/01 10/22/01 NA 0 d 1 d? NA

1200 Sign-off on final data conversions by Admissions Team 1 d? 7/20/01 7/20/01 1 d? 10/23/01 10/23/01 NA 0 d 1 d? NA

1201 High school codes 7 d? 7/12/01 7/20/01 7 d? 10/15/01 10/23/01 NA 0 d 7 d? NA
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1202 Identify and document requirements for conversion 1 d? 7/12/01 7/12/01 1 d? 10/15/01 10/15/01 NA 0 d 1 d? NA

1203 Design/document data conversion processes and
software

1 d? 7/13/01 7/13/01 1 d? 10/16/01 10/16/01 NA 0 d 1 d? NA

1204 Develop data conversion processes and software 1 d? 7/16/01 7/16/01 1 d? 10/17/01 10/17/01 NA 0 d 1 d? NA

1205 Manual clean-up of data prior to conversion 1 d? 7/16/01 7/16/01 1 d? 10/17/01 10/17/01 NA 0 d 1 d? NA

1206 Unit test data conversion processes and software 1 d? 7/17/01 7/17/01 1 d? 10/18/01 10/18/01 NA 0 d 1 d? NA

1207 Final data conversion run (where?) 1 d? 7/18/01 7/18/01 1 d? 10/19/01 10/19/01 NA 0 d 1 d? NA

1208 Verify results of data conversion 1 d? 7/19/01 7/19/01 1 d? 10/22/01 10/22/01 NA 0 d 1 d? NA

1209 Document technical data conversion processes and
results

1 d? 7/19/01 7/19/01 1 d? 10/22/01 10/22/01 NA 0 d 1 d? NA

1210 Sign-off on final data conversions by Admissions Team 1 d? 7/20/01 7/20/01 1 d? 10/23/01 10/23/01 NA 0 d 1 d? NA

1211 Student transcript data (what does this mean?) 7 d? 7/12/01 7/20/01 7 d? 10/15/01 10/23/01 NA 0 d 7 d? NA

1212 Identify and document requirements for conversion 1 d? 7/12/01 7/12/01 1 d? 10/15/01 10/15/01 NA 0 d 1 d? NA

1213 Design/document data conversion processes and
software

1 d? 7/13/01 7/13/01 1 d? 10/16/01 10/16/01 NA 0 d 1 d? NA

1214 Develop data conversion processes and software 1 d? 7/16/01 7/16/01 1 d? 10/17/01 10/17/01 NA 0 d 1 d? NA

1215 Manual clean-up of data prior to conversion 1 d? 7/16/01 7/16/01 1 d? 10/17/01 10/17/01 NA 0 d 1 d? NA

1216 Unit test data conversion processes and software 1 d? 7/17/01 7/17/01 1 d? 10/18/01 10/18/01 NA 0 d 1 d? NA

1217 Final data conversion run (where?) 1 d? 7/18/01 7/18/01 1 d? 10/19/01 10/19/01 NA 0 d 1 d? NA

1218 Verify results of data conversion 1 d? 7/19/01 7/19/01 1 d? 10/22/01 10/22/01 NA 0 d 1 d? NA

1219 Document technical data conversion processes and
results

1 d? 7/19/01 7/19/01 1 d? 10/22/01 10/22/01 NA 0 d 1 d? NA

1220 Sign-off on final data conversions by Admissions Team 1 d? 7/20/01 7/20/01 1 d? 10/23/01 10/23/01 NA 0 d 1 d? NA

1221 Foreign student addresses 7 d? 7/12/01 7/20/01 7 d? 10/15/01 10/23/01 NA 0 d 7 d? NA

1222 Identify and document requirements for conversion 1 d? 7/12/01 7/12/01 1 d? 10/15/01 10/15/01 NA 0 d 1 d? NA

1223 Design/document data conversion processes and
software

1 d? 7/13/01 7/13/01 1 d? 10/16/01 10/16/01 NA 0 d 1 d? NA

1224 Develop data conversion processes and software 1 d? 7/16/01 7/16/01 1 d? 10/17/01 10/17/01 NA 0 d 1 d? NA

1225 Manual clean-up of data prior to conversion 1 d? 7/16/01 7/16/01 1 d? 10/17/01 10/17/01 NA 0 d 1 d? NA

1226 Unit test data conversion processes and software 1 d? 7/17/01 7/17/01 1 d? 10/18/01 10/18/01 NA 0 d 1 d? NA

1227 Final data conversion run (where?) 1 d? 7/18/01 7/18/01 1 d? 10/19/01 10/19/01 NA 0 d 1 d? NA

1228 Verify results of data conversion 1 d? 7/19/01 7/19/01 1 d? 10/22/01 10/22/01 NA 0 d 1 d? NA

1229 Document technical data conversion processes and
results

1 d? 7/19/01 7/19/01 1 d? 10/22/01 10/22/01 NA 0 d 1 d? NA

1230 Sign-off on final data conversions by Admissions Team 1 d? 7/20/01 7/20/01 1 d? 10/23/01 10/23/01 NA 0 d 1 d? NA

1231 Complete data conversions for Admissions 0 d 7/20/01 7/20/01 0 d 10/26/01 10/26/01 NA 0 d 0 d NA
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1232 Interfaces between Banner and other systems 60 d 7/10/01 10/3/01 60 d 10/11/01 1/17/02 NA 0 d 60 d NA

1233 Start interfaces for Admissions 0 d 7/10/01 7/10/01 0 d 10/11/01 10/11/01 NA 0 d 0 d NA

1234 Identify interfaces between Banner and other systems 10 d 7/11/01 7/24/01 10 d 10/12/01 10/25/01 NA 0 d 10 d NA

1235 Interface which substitutes for STVPREL, STVTAPE,
STVTPFD, SRAPRED, SRATPFD

50 d 7/25/01 10/3/01 50 d 10/26/01 1/17/02 NA 0 d 50 d NA

1236 Identify and document requirements for interface 5 d 7/25/01 7/31/01 5 d 10/26/01 11/1/01 NA 0 d 5 d NA

1237 Design data interface processes and software 15 d 8/1/01 8/21/01 15 d 11/2/01 11/26/01 NA 0 d 15 d NA

1238 Develop interface processes and software 12 d 8/22/01 9/7/01 12 d 11/27/01 12/12/01 NA 0 d 12 d NA

1239 Unit test data interface processes and software 12 d 9/10/01 9/25/01 12 d 12/13/01 1/8/02 NA 0 d 12 d NA

1240 Document interface processes and software 5 d 9/26/01 10/2/01 5 d 1/9/02 1/16/02 NA 0 d 5 d NA

1241 Sign-off on interface by Admissions Team 1 d 10/3/01 10/3/01 1 d 1/17/02 1/17/02 NA 0 d 1 d NA

1242 OASIS to Banner (daily-updates of admissions data for UA
and GA > 20003)

50 d 7/25/01 10/3/01 50 d 10/26/01 1/17/02 NA 0 d 50 d NA

1243 Identify and document requirements for interface 5 d 7/25/01 7/31/01 5 d 10/26/01 11/1/01 NA 0 d 5 d NA

1244 Design data interface processes and software 15 d 8/1/01 8/21/01 15 d 11/2/01 11/26/01 NA 0 d 15 d NA

1245 Develop interface processes and software 12 d 8/22/01 9/7/01 12 d 11/27/01 12/12/01 NA 0 d 12 d NA

1246 Unit test data interface processes and software 12 d 9/10/01 9/25/01 12 d 12/13/01 1/8/02 NA 0 d 12 d NA

1247 Document interface processes and software 5 d 9/26/01 10/2/01 5 d 1/9/02 1/16/02 NA 0 d 5 d NA

1248 Sign-off on interface by Admissions Team 1 d 10/3/01 10/3/01 1 d 1/17/02 1/17/02 NA 0 d 1 d NA

1249 Banner to OASIS (contingency only) 50 d 7/25/01 10/3/01 50 d 10/26/01 1/17/02 NA 0 d 50 d NA

1250 Identify and document requirements for interface 5 d 7/25/01 7/31/01 5 d 10/26/01 11/1/01 NA 0 d 5 d NA

1251 Design data interface processes and software 15 d 8/1/01 8/21/01 15 d 11/2/01 11/26/01 NA 0 d 15 d NA

1252 Develop interface processes and software 12 d 8/22/01 9/7/01 12 d 11/27/01 12/12/01 NA 0 d 12 d NA

1253 Unit test data interface processes and software 12 d 9/10/01 9/25/01 12 d 12/13/01 1/8/02 NA 0 d 12 d NA

1254 Document interface processes and software 5 d 9/26/01 10/2/01 5 d 1/9/02 1/16/02 NA 0 d 5 d NA

1255 Sign-off on interface by Admissions Team 1 d 10/3/01 10/3/01 1 d 1/17/02 1/17/02 NA 0 d 1 d NA

1256 CollegeNet to Banner (check with OIIT) 50 d 7/25/01 10/3/01 50 d 10/26/01 1/17/02 NA 0 d 50 d NA

1257 Identify and document requirements for interface 5 d 7/25/01 7/31/01 5 d 10/26/01 11/1/01 NA 0 d 5 d NA

1258 Design data interface processes and software 15 d 8/1/01 8/21/01 15 d 11/2/01 11/26/01 NA 0 d 15 d NA

1259 Develop interface processes and software 12 d 8/22/01 9/7/01 12 d 11/27/01 12/12/01 NA 0 d 12 d NA

1260 Unit test data interface processes and software 12 d 9/10/01 9/25/01 12 d 12/13/01 1/8/02 NA 0 d 12 d NA

1261 Document interface processes and software 5 d 9/26/01 10/2/01 5 d 1/9/02 1/16/02 NA 0 d 5 d NA
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1262 Sign-off on interface by Admissions Team 1 d 10/3/01 10/3/01 1 d 1/17/02 1/17/02 NA 0 d 1 d NA

1263 Other electronic app packages in grad colleges to Banner? 50 d 7/25/01 10/3/01 50 d 10/26/01 1/17/02 NA 0 d 50 d NA

1264 Identify and document requirements for interface 5 d 7/25/01 7/31/01 5 d 10/26/01 11/1/01 NA 0 d 5 d NA

1265 Design data interface processes and software 15 d 8/1/01 8/21/01 15 d 11/2/01 11/26/01 NA 0 d 15 d NA

1266 Develop interface processes and software 12 d 8/22/01 9/7/01 12 d 11/27/01 12/12/01 NA 0 d 12 d NA

1267 Unit test data interface processes and software 12 d 9/10/01 9/25/01 12 d 12/13/01 1/8/02 NA 0 d 12 d NA

1268 Document interface processes and software 5 d 9/26/01 10/2/01 5 d 1/9/02 1/16/02 NA 0 d 5 d NA

1269 Sign-off on interface by Admissions Team 1 d 10/3/01 10/3/01 1 d 1/17/02 1/17/02 NA 0 d 1 d NA

1270 Banner to Sequitur 50 d 7/25/01 10/3/01 50 d 10/26/01 1/17/02 NA 0 d 50 d NA

1271 Identify and document requirements for interface 5 d 7/25/01 7/31/01 5 d 10/26/01 11/1/01 NA 0 d 5 d NA

1272 Design data interface processes and software 15 d 8/1/01 8/21/01 15 d 11/2/01 11/26/01 NA 0 d 15 d NA

1273 Develop interface processes and software 12 d 8/22/01 9/7/01 12 d 11/27/01 12/12/01 NA 0 d 12 d NA

1274 Unit test data interface processes and software 12 d 9/10/01 9/25/01 12 d 12/13/01 1/8/02 NA 0 d 12 d NA

1275 Document interface processes and software 5 d 9/26/01 10/2/01 5 d 1/9/02 1/16/02 NA 0 d 5 d NA

1276 Sign-off on interface by Admissions Team 1 d 10/3/01 10/3/01 1 d 1/17/02 1/17/02 NA 0 d 1 d NA

1277 Sequitur to Banner? 50 d 7/25/01 10/3/01 50 d 10/26/01 1/17/02 NA 0 d 50 d NA

1278 Identify and document requirements for interface 5 d 7/25/01 7/31/01 5 d 10/26/01 11/1/01 NA 0 d 5 d NA

1279 Design data interface processes and software 15 d 8/1/01 8/21/01 15 d 11/2/01 11/26/01 NA 0 d 15 d NA

1280 Develop interface processes and software 12 d 8/22/01 9/7/01 12 d 11/27/01 12/12/01 NA 0 d 12 d NA

1281 Unit test data interface processes and software 12 d 9/10/01 9/25/01 12 d 12/13/01 1/8/02 NA 0 d 12 d NA

1282 Document interface processes and software 5 d 9/26/01 10/2/01 5 d 1/9/02 1/16/02 NA 0 d 5 d NA

1283 Sign-off on interface by Admissions Team 1 d 10/3/01 10/3/01 1 d 1/17/02 1/17/02 NA 0 d 1 d NA

1284 Banner to file tab software (name unknown) 50 d 7/25/01 10/3/01 50 d 10/26/01 1/17/02 NA 0 d 50 d NA

1285 Identify and document requirements for interface 5 d 7/25/01 7/31/01 5 d 10/26/01 11/1/01 NA 0 d 5 d NA

1286 Design data interface processes and software 15 d 8/1/01 8/21/01 15 d 11/2/01 11/26/01 NA 0 d 15 d NA

1287 Develop interface processes and software 12 d 8/22/01 9/7/01 12 d 11/27/01 12/12/01 NA 0 d 12 d NA

1288 Unit test data interface processes and software 12 d 9/10/01 9/25/01 12 d 12/13/01 1/8/02 NA 0 d 12 d NA

1289 Document interface processes and software 5 d 9/26/01 10/2/01 5 d 1/9/02 1/16/02 NA 0 d 5 d NA

1290 Sign-off on interface by Admissions Team 1 d 10/3/01 10/3/01 1 d 1/17/02 1/17/02 NA 0 d 1 d NA

1291 Complete interfaces for Recruiting 0 d 10/3/01 10/3/01 0 d 1/17/02 1/17/02 NA 0 d 0 d NA
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1292 Paper forms, reports and scheduled jobs 41 d 7/10/01 9/6/01 41 d 10/11/01 12/11/01 NA 0 d 41 d NA

1293 Start paper forms, reports, and scheduled jobs for Admissions 0 d 7/10/01 7/10/01 0 d 10/11/01 10/11/01 NA 0 d 0 d NA

1294 Paper forms 20 d 7/11/01 8/7/01 20 d 10/12/01 11/8/01 NA 0 d 20 d NA

1295 Review legacy system forms 1 d 7/11/01 7/11/01 1 d 10/12/01 10/12/01 NA 0 d 1 d NA

1296 Identify required revisions to forms and/or new forms 2 d 7/12/01 7/13/01 2 d 10/15/01 10/16/01 NA 0 d 2 d NA

1297 Develop mock-up of revised and/or new forms 2 d 7/16/01 7/17/01 2 d 10/17/01 10/18/01 NA 0 d 2 d NA

1298 Sign-off by Admissions team on Admissions forms 1 d 7/18/01 7/18/01 1 d 10/19/01 10/19/01 NA 0 d 1 d NA

1299 Order forms from printer 1 d 7/19/01 7/19/01 1 d 10/22/01 10/22/01 NA 0 d 1 d NA

1300 Receive forms from printer 12 d 7/20/01 8/6/01 12 d 10/23/01 11/7/01 NA 0 d 12 d NA

1301 Sign-off by Admissions team on received Admissions forms 1 d 8/7/01 8/7/01 1 d 11/8/01 11/8/01 NA 0 d 1 d NA

1302 Reports 40 d 7/11/01 9/5/01 40 d 10/12/01 12/10/01 NA 0 d 40 d NA

1303 Review Banner Admissions module reports 5.5 d 7/11/01 7/18/01 5.5 d 10/12/01 10/19/01 NA 0 d 5.5 d NA

1304 SARACTM  Admissons Count by College/Major Report 0.5 d 7/11/01 7/11/01 0.5 d 10/12/01 10/12/01 NA 0 d 0.5 d NA

1305 SARADMS  Admissions Application Report 0.5 d 7/11/01 7/11/01 0.5 d 10/12/01 10/12/01 NA 0 d 0.5 d NA

1306 SARBDSN  Admit Decision Calculation Report 0.5 d 7/12/01 7/12/01 0.5 d 10/15/01 10/15/01 NA 0 d 0.5 d NA

1307 SARDCSN  Admission Decision Criteria Report 0.5 d 7/12/01 7/12/01 0.5 d 10/15/01 10/15/01 NA 0 d 0.5 d NA

1308 SORHSRP  Admissions High School Report 0.5 d 7/13/01 7/13/01 0.5 d 10/16/01 10/16/01 NA 0 d 0.5 d NA

1309 SORINFR  Tape Comparison Processing Report 0.5 d 7/13/01 7/13/01 0.5 d 10/16/01 10/16/01 NA 0 d 0.5 d NA

1310 SORSBSM  Source/Background Summary Report (4.2) 0.5 d 7/16/01 7/16/01 0.5 d 10/17/01 10/17/01 NA 0 d 0.5 d NA

1311 SARDCTB  Rating Audit Report (4.2) 0.5 d 7/16/01 7/16/01 0.5 d 10/17/01 10/17/01 NA 0 d 0.5 d NA

1312 GORPGEO  Person Geo Region/Divisions Report (4.2) 0.5 d 7/17/01 7/17/01 0.5 d 10/18/01 10/18/01 NA 0 d 0.5 d NA

1313 GORSGEO  SBGI Geo Region/Divisions Report (4.2) 0.5 d 7/17/01 7/17/01 0.5 d 10/18/01 10/18/01 NA 0 d 0.5 d NA

1314 SORPCSM  Prior College Summary Report (4.3) 0.5 d 7/18/01 7/18/01 0.5 d 10/19/01 10/19/01 NA 0 d 0.5 d NA

1315 Generate Reports Matrix (OASIS/BANNER equivalents) 3.5 d 7/18/01 7/23/01 3.5 d 10/19/01 10/24/01 NA 0 d 3.5 d NA

1316 Identify required revisions or new Admissions module reports 4 d 7/24/01 7/27/01 4 d 10/25/01 10/30/01 NA 0 d 4 d NA

1317 Develop specifications of new or revised  Admissions module
revisions

9 d 7/30/01 8/9/01 9 d 10/31/01 11/12/01 NA 0 d 9 d NA

1318 Write new or revised Admissions module reports 9 d 8/10/01 8/22/01 9 d 11/13/01 11/27/01 NA 0 d 9 d NA

1319 Test new or revised Admissions module reports 4 d 8/23/01 8/28/01 4 d 11/28/01 12/3/01 NA 0 d 4 d NA

1320 Review new or revised Admissions module reports 4 d 8/29/01 9/4/01 4 d 12/4/01 12/7/01 NA 0 d 4 d NA

1321 Sign off by Admissions team on Admissions module reports 1 d 9/5/01 9/5/01 1 d 12/10/01 12/10/01 NA 0 d 1 d NA
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1322 Scheduled jobs 41 d 7/11/01 9/6/01 41 d 10/12/01 12/11/01 NA 0 d 41 d NA

1323 Evaluate currently scheduled jobs and Banner
recommended jobs and processes

13 d 7/11/01 7/27/01 13 d 10/12/01 10/30/01 NA 0 d 13 d NA

1324 SORTAPE  Interface Tape Load Process 1 d 7/11/01 7/11/01 1 d 10/12/01 10/12/01 NA 0 d 1 d NA

1325 SOPAPPT  Appointment Purge Process 1 d 7/12/01 7/12/01 1 d 10/15/01 10/15/01 NA 0 d 1 d NA

1326 SAPADMS  Admission Purge 1 d 7/13/01 7/13/01 1 d 10/16/01 10/16/01 NA 0 d 1 d NA

1327 SOPSATS  SAT Recentering Process 1 d 7/16/01 7/16/01 1 d 10/17/01 10/17/01 NA 0 d 1 d NA

1328 SARAMCV  AMCAS Data Verification Process 1 d 7/17/01 7/17/01 1 d 10/18/01 10/18/01 NA 0 d 1 d NA

1329 SAPAMAL  AMCAS Data Load Process 1 d 7/18/01 7/18/01 1 d 10/19/01 10/19/01 NA 0 d 1 d NA

1330 SARAMAL  AMCAS Data Load Reports Process 1 d 7/19/01 7/19/01 1 d 10/22/01 10/22/01 NA 0 d 1 d NA

1331 SRTLOAD  Electronic Prospect Load (4.2) 1 d 7/20/01 7/20/01 1 d 10/23/01 10/23/01 NA 0 d 1 d NA

1332 SRRSRIN  Prospect Tapeload Matching Process (4.2) 1 d 7/23/01 7/23/01 1 d 10/24/01 10/24/01 NA 0 d 1 d NA

1333 SRRPREL  Migrate Electrnic Prospects Process 1 d 7/24/01 7/24/01 1 d 10/25/01 10/25/01 NA 0 d 1 d NA

1334 SRTPURG  Electronic Prospect Purge (4.2) 1 d 7/25/01 7/25/01 1 d 10/26/01 10/26/01 NA 0 d 1 d NA

1335 SORAINF  Administrator Assignments Process (4.2) 1 d 7/26/01 7/26/01 1 d 10/29/01 10/29/01 NA 0 d 1 d NA

1336 ZORINDC  Admissions Index Calculation (Admissions
Index)

1 d 7/27/01 7/27/01 1 d 10/30/01 10/30/01 NA 0 d 1 d NA

1337 Generate list of necessary jobs 5 d 7/30/01 8/3/01 5 d 10/31/01 11/6/01 NA 0 d 5 d NA

1338 Set up job parameters 5 d 8/6/01 8/10/01 5 d 11/7/01 11/13/01 NA 0 d 5 d NA

1339 Test jobs 13 d 8/13/01 8/29/01 13 d 11/14/01 12/4/01 NA 0 d 13 d NA

1340 Add jobs to run schedule 4 d 8/30/01 9/5/01 4 d 12/5/01 12/10/01 NA 0 d 4 d NA

1341 Sign off by Admissions team on scheduled jobs 1 d 9/6/01 9/6/01 1 d 12/11/01 12/11/01 NA 0 d 1 d NA

1342 Complete paper forms, reports, and scheduled jobs for
Admissions

0 d 9/6/01 9/6/01 0 d 12/11/01 12/11/01 NA 0 d 0 d NA

1343 Security access to Banner forms and processes 50 d 7/11/01 9/19/01 50 d 10/12/01 1/2/02 NA 0 d 50 d NA

1344 Identify person who will be responsible for maintaining Admissions
security

2 d 7/11/01 7/12/01 2 d 10/12/01 10/15/01 NA 0 d 2 d NA

1345 Develop form for requesting security access to Banner 2 d 7/13/01 7/16/01 2 d 10/16/01 10/17/01 NA 0 d 2 d NA

1346 Identify job tasks to use as role models - ex. Processes reports,
enters data, looks up data

15 d 7/17/01 8/6/01 15 d 10/18/01 11/7/01 NA 0 d 15 d NA

1347 Develop Admissions module user list 10 d 8/7/01 8/20/01 10 d 11/8/01 11/21/01 NA 0 d 10 d NA

1348 Admissions team sign-Off on Admissions module user list 5 d 8/21/01 8/27/01 5 d 11/26/01 11/30/01 NA 0 d 5 d NA

1349 Provide IT with Admissions module user list 1 d 8/28/01 8/28/01 1 d 12/3/01 12/3/01 NA 0 d 1 d NA

1350 Implement security for Admissions module users (IT) 15 d 8/29/01 9/19/01 15 d 12/4/01 1/2/02 NA 0 d 15 d NA

1351 End-user and technical documentation 30 d 10/3/01 11/14/01 30 d 1/17/02 2/28/02 NA 0 d 30 d NA
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1352 Start end-user and technical documentation for Admissions 0 d 10/3/01 10/3/01 0 d 1/17/02 1/17/02 NA 0 d 0 d NA

1353 Develop end-user procedures manual 30 d 10/4/01 11/14/01 30 d 1/18/02 2/28/02 NA 0 d 30 d NA

1354 Document Admissions procedures and forms 26 d 10/4/01 11/8/01 26 d 1/18/02 2/22/02 NA 0 d 26 d NA

1355 Admissions team review Admissions documentation 3 d 11/9/01 11/13/01 3 d 2/25/02 2/27/02 NA 0 d 3 d NA

1356 Admissions team sign off on Admissions documentation 1 d 11/14/01 11/14/01 1 d 2/28/02 2/28/02 NA 0 d 1 d NA

1357 Develop technical documentation 30 d 10/4/01 11/14/01 30 d 1/18/02 2/28/02 NA 0 d 30 d NA

1358 Complete end-user and technical documentation for Admissions 0 d 11/14/01 11/14/01 0 d 2/28/02 2/28/02 NA 0 d 0 d NA

1359 Testing 40 d 10/4/01 11/30/01 41 d? 11/14/01 1/23/02 11/14/01 1 d 40 d? NA

1360 Review Admissions team critical issues list 0 d? NA NA 1 d? 11/14/01 11/14/01 11/14/01 1 d 0 d? 11/14/01

1361 Create a Admissions module test plan 8 d 10/4/01 10/15/01 8 d 11/15/01 11/28/01 NA 0 d 8 d NA

1362 Execute Admissions module test 19 d 10/16/01 11/9/01 19 d 11/29/01 1/3/02 NA 0 d 19 d NA

1363 Validate Admissions module test results and make necessary
modifications

6 d 11/12/01 11/19/01 6 d 1/4/02 1/11/02 NA 0 d 6 d NA

1364 Test Admissions module modifications and document 4 d 11/20/01 11/27/01 4 d 1/15/02 1/18/02 NA 0 d 4 d NA

1365 Review Admissions module test 2 d 11/28/01 11/29/01 2 d 1/21/02 1/22/02 NA 0 d 2 d NA

1366 Sign off by Admissions team on Admissions module processing 1 d 11/30/01 11/30/01 1 d 1/23/02 1/23/02 NA 0 d 1 d NA

1367 End-user training 174 d 4/2/01 12/6/01 122 d 9/3/01 3/6/02 NA 0 d 122 d NA

1368 Assess Needs 78 d 4/2/01 7/20/01 36 d 9/3/01 10/23/01 NA 0 d 36 d NA

1369 Identify module 'go live' dates 1 d 4/2/01 4/2/01 1 d 9/13/01 9/13/01 NA 0 d 1 d NA

1370 Identify when training is required 2 d 4/3/01 4/4/01 2 d 9/14/01 9/17/01 NA 0 d 2 d NA

1371 Identify who will be trained 5 d 4/5/01 4/11/01 5 d 9/18/01 9/24/01 NA 0 d 5 d NA

1372 KD:  Admissions Procedures Complete 0 d? NA NA 0 d 9/3/01 9/3/01 NA 0 d 0 d NA

1373 Identify what/content 5 d 7/11/01 7/17/01 5 d 10/12/01 10/18/01 NA 0 d 5 d NA

1374 Identify necessary resources 2 d 7/18/01 7/19/01 2 d 10/19/01 10/22/01 NA 0 d 2 d NA

1375 Review and get approval to proceed with design 1 d 7/20/01 7/20/01 1 d 10/23/01 10/23/01 NA 0 d 1 d NA

1376 Needs assessment complete 0 d 7/20/01 7/20/01 0 d 10/23/01 10/23/01 NA 0 d 0 d NA

1377 Scheduling 9 d 4/5/01 4/17/01 9 d 9/18/01 9/28/01 NA 0 d 9 d NA

1378 Banner overview and basic navigation 9 d 4/5/01 4/17/01 9 d 9/18/01 9/28/01 NA 0 d 9 d NA

1379 Identify training room availability 1 d 4/5/01 4/5/01 1 d 9/18/01 9/18/01 NA 0 d 1 d NA

1380 Identify audience availability 5 d 4/5/01 4/11/01 5 d 9/18/01 9/24/01 NA 0 d 5 d NA
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1381 Develop schedule 3 d 4/12/01 4/16/01 3 d 9/25/01 9/27/01 NA 0 d 3 d NA

1382 Review and get approval to proceed 1 d 4/17/01 4/17/01 1 d 9/28/01 9/28/01 NA 0 d 1 d NA

1383 Scheduling complete 0 d 4/17/01 4/17/01 0 d 9/28/01 9/28/01 NA 0 d 0 d NA

1384 Admissions training 9 d 4/5/01 4/17/01 9 d 9/18/01 9/28/01 NA 0 d 9 d NA

1385 Identify training room availability 1 d 4/5/01 4/5/01 1 d 9/18/01 9/18/01 NA 0 d 1 d NA

1386 Identify audience availability 5 d 4/5/01 4/11/01 5 d 9/18/01 9/24/01 NA 0 d 5 d NA

1387 Develop schedule 3 d 4/12/01 4/16/01 3 d 9/25/01 9/27/01 NA 0 d 3 d NA

1388 Review and get approval to proceed 1 d 4/17/01 4/17/01 1 d 9/28/01 9/28/01 NA 0 d 1 d NA

1389 Scheduling complete 0 d 4/17/01 4/17/01 0 d 9/28/01 9/28/01 NA 0 d 0 d NA

1390 Design Training 20 d 7/23/01 8/17/01 20 d 10/24/01 11/20/01 NA 0 d 20 d NA

1391 Identify delivery methods 2 d 7/23/01 7/24/01 2 d 10/24/01 10/25/01 NA 0 d 2 d NA

1392 Admissions training 18 d 7/25/01 8/17/01 18 d 10/26/01 11/20/01 NA 0 d 18 d NA

1393 Identify content for classroom training 3 d 7/25/01 7/27/01 3 d 10/26/01 10/30/01 NA 0 d 3 d NA

1394 Identify resources required for classroom training 2 d 7/30/01 7/31/01 2 d 10/31/01 11/1/01 NA 0 d 2 d NA

1395 Develop prototype for classroom training 10 d 8/1/01 8/14/01 10 d 11/2/01 11/15/01 NA 0 d 10 d NA

1396 Review and get approval to proceed with development 1 d 8/15/01 8/15/01 1 d 11/16/01 11/16/01 NA 0 d 1 d NA

1397 Revise design based on feedback 2 d 8/16/01 8/17/01 2 d 11/19/01 11/20/01 NA 0 d 2 d NA

1398 Training design complete 0 d 8/17/01 8/17/01 0 d 11/20/01 11/20/01 NA 0 d 0 d NA

1399 Develop Training 21 d 8/20/01 9/18/01 21 d 11/21/01 12/21/01 NA 0 d 21 d NA

1400 Admissions training 21 d 8/20/01 9/18/01 21 d 11/21/01 12/21/01 NA 0 d 21 d NA

1401 Review information from prior phases 5 d 8/20/01 8/24/01 5 d 11/21/01 11/29/01 NA 0 d 5 d NA

1402 Develop content 10 d 8/27/01 9/10/01 10 d 11/30/01 12/13/01 NA 0 d 10 d NA

1403 Test Training 3 d 9/11/01 9/13/01 3 d 12/14/01 12/18/01 NA 0 d 3 d NA

1404 Revise training materials 2 d 9/14/01 9/17/01 2 d 12/19/01 12/20/01 NA 0 d 2 d NA

1405 Review and get approval to proceed with delivery 1 d 9/18/01 9/18/01 1 d 12/21/01 12/21/01 NA 0 d 1 d NA

1406 Development complete 0 d 9/18/01 9/18/01 0 d 12/21/01 12/21/01 NA 0 d 0 d NA

1407 Deliver Training 4 d 12/3/01 12/6/01 4 d 3/1/02 3/6/02 NA 0 d 4 d NA

1408 Banner overview and basic navigation 4 d 12/3/01 12/6/01 4 d 3/1/02 3/6/02 NA 0 d 4 d NA

1409 Conduct training 2 d 12/3/01 12/4/01 2 d 3/1/02 3/4/02 NA 0 d 2 d NA
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1410 Evaluate training 1 d 12/5/01 12/5/01 1 d 3/5/02 3/5/02 NA 0 d 1 d NA

1411 Revise training 1 d 12/6/01 12/6/01 1 d 3/6/02 3/6/02 NA 0 d 1 d NA

1412 Overview completed 0 d 12/6/01 12/6/01 0 d 3/6/02 3/6/02 NA 0 d 0 d NA

1413 Admissions training 3 d 12/3/01 12/5/01 3 d 3/1/02 3/5/02 NA 0 d 3 d NA

1414 Conduct training 1 d 12/3/01 12/3/01 1 d 3/1/02 3/1/02 NA 0 d 1 d NA

1415 Evaluate training 1 d 12/4/01 12/4/01 1 d 3/4/02 3/4/02 NA 0 d 1 d NA

1416 Revise training 1 d 12/5/01 12/5/01 1 d 3/5/02 3/5/02 NA 0 d 1 d NA

1417 Classroom training complete 0 d 12/5/01 12/5/01 0 d 3/5/02 3/5/02 NA 0 d 0 d NA

1418 Move Admissions module to Production 10 d 12/3/01 12/14/01 33 d 1/23/02 3/11/02 NA 0 d 33 d NA

1419 Review PREPROD 2 d 12/3/01 12/4/01 5 d 1/23/02 1/30/02 NA 0 d 5 d NA

1420 Final sign-off of Admissions validation/rule form values 0 d? NA NA 5 d 1/23/02 1/30/02 NA 0 d 5 d NA

1421 Begin final sign-off of Admissions validation/rule form
values

0 d 12/3/01 12/3/01 0 d 1/23/02 1/23/02 NA 0 d 0 d NA

1422 STVLGCY  Legacy Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1423 STVLEVL  Level Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1424 STVORIG  Originator Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1425 STVPTRM  Part of Term Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1426 STVTERM  Term Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1427 STVSBGI  Source/Background Institution Code Valid.
Form (from OIIT)

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1428 STVSBJC  High School Subject Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1429 STVATYP  Address Type Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1430 STVCITZ Citizen Type Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1431 STVETHN  Ethnic Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1432 STVTELE  Telephone Type Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1433 STVADMT  Admission Type Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1434 STVBCHR  Background Institution Charact. Code
Validation Form (not using)

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1435 STVCTYP  Contact Type Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1436 STVDPLM  Diploma Type Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1437 STVEDLV  Education Level Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1438 STVEGOL  Education Goal Validation Form (not using) 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1439 STVINTS  Outside Interest Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA
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1440 STVADMR  Admission Request Checklist Code Valid.

Form
2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1441 STVAPDC  Admission Application Decision Code Valid.
Form

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1442 STVAPST  Admission Application Status Code Valid.
Form

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1443 STVATTS  Student Attribute Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1444 STVCAMP  Campus Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1445 STVCOLL  College Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1446 STVDEGC  Degree Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1447 STVDEPT  Department Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1448 STVINTV  Interview Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1449 STVMAJR  Major, Minor, Concentration Code Valid.
Form

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1450 STVPTYP  Source Contact Person Type Code
Validation Form

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1451 STVRATE  Student Fee Assessment Code Validation
Form (see Joann/Bursar)

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1452 STVRELT  Relation Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1453 STVRESD  Residence Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1454 STVRSLT  Appointment Result Code Validation form
(not using)

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1455 STVSESS  Session Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1456 STVSITE  Site Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1457 STVSTST  Student Status Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1458 STVSTYP  Student Type Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1459 STVTADM  Test Score Administration Type Code Valid.
Form

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1460 STVTEAC  Test Accommodation Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1461 STVTEFR  Test Form Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1462 STVTEIN  Test Instrument Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1463 STVTEPR  Test Purpose Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1464 STVTESC  Test Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1465 STVTSRC  Admissions Test Score Source Code Valid.
Form

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1466 STVVTYP  Visa Type Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1467 STVXLBL  EDI Verification Label Validation Form (used
in Web for Admissions)

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1468 STVRATP  Admissions Rating Type Validation Form
(4.2) (not using)

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1469 SAARRCT  Admissions Rating Type Rules Form (4.2)
(not using)

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA
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1470 STVRADM  Administrative Role Code Validation Form

(4.2) (not using)
2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1471 STVEPSC  Enrollment Planning Service Code Validation
Form (4.2) (not using)

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1472 STVADDA  Administrator Assignment Data Element
Validation Form (4.2) (not using)

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1473 SOAADAS  Administrator Role Rules Form (4.2) (not
using)

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1474 SOAEPSC  Enrollment Planning Service Rules Form
(4.2) (not using)

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1475 STVCHRT  Cohort Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1476 STVHONR  Institutional Honors Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1477 STVWRSN  Withdrawal Reason Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1478 GTVLETR  Letter Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1479 GTVPARA  Paragraph Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1480 STVCGRP  Communications Group Code Validation
Form

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1481 STVCPLN  Communications Plan Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1482 STVINIT  Initials Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1483 STVDPMR  Duplicate Material Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1484 STVMATL  Material Code Validation Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1485 SOACOMM  Communication Rules Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1486 SOADPMR  Duplicate Material Rules Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1487 SAACHKB  Admissions Checklist Rules Form 2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1488 STVLEND  Web Prospect How I Learned About Form
(after web training - may not use)

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1489 STVWPIC  Web Prospect Information Select Form (after
web training - may not use)

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1490 STVWACK  Web Acknowledgement Validation Form
(after web training - may not use)

2 d 12/3/01 12/4/01 5 d 1/24/02 1/30/02 NA 0 d 5 d NA

1491 Complete final sign-off of Admissions validation/rule form
values

0 d? 12/4/01 12/4/01 0 d 1/30/02 1/30/02 NA 0 d 0 d NA

1492 Develop plan to move Admissions module functionality to
Production

4 d 12/5/01 12/10/01 4 d 1/31/02 2/5/02 NA 0 d 4 d NA

1493 Sign off on plan to move Admissions module to Production by IT 1 d 12/11/01 12/11/01 1 d 2/6/02 2/6/02 NA 0 d 1 d NA

1494 Sign off on plan to move Admissions module to Production by
Admissions team

1 d 12/11/01 12/11/01 1 d 2/6/02 2/6/02 NA 0 d 1 d NA

1495 Move Admissions module to Production 3 d 12/12/01 12/14/01 3 d 3/7/02 3/11/02 NA 0 d 3 d NA

1496 Transfer Articulation (can't go live until degree audit system is ready
to go live)

88 d 5/2/01 9/6/01 173 d? 4/13/01 12/19/01 4/13/01 137.86 d 35.14 d? NA

1787 GO LIVE / READY DATES 92 d 8/3/01 12/14/01 81 d 11/2/01 3/11/02 NA 0 d 81 d NA

1788 Sequitur Phase 2 ready 0 d 9/6/01 9/6/01 0 d 11/2/01 11/2/01 NA 0 d 0 d NA

1789 Admissions module ready 0 d 12/14/01 12/14/01 0 d 3/11/02 3/11/02 NA 0 d 0 d NA
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1790 Transfer Articulation ready 0 d 9/6/01 9/6/01 0 d 12/19/01 12/19/01 NA 0 d 0 d NA

1791 Post-implementation activities 0 d? NA NA 323 d? 4/6/01 7/24/02 4/6/01 32.74 d 290.26 d? NA

2402 COMPLETE SEQUITUR, RECRUITING, ADMISSIONS, TRANSFER
ARTICULATION IMPLEMENTATION

0 d NA NA 0 d 7/24/02 7/24/02 NA 0 d 0 d NA
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